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- MiraCosta Community College District Capital Improvement Program Budget Executive Summary
MIRACOSTA
>~ COLLEGE
Month End Date 12/31/25
ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES BUDGET
PS STATE /| OTHER | CERTIFICATE OF FORECAST COST AT
PROJECT PROPOSITION FUNDING PARTICIPATION DISTRICT PRIOR CURRENT COMPLETION
NO. PROJECT CAMPUS MM SOURCES (cop) FUNDING CURRENT BUDGET BUDGET COMMITMENTS EXPENDITURES (FCACQ) NOTES/COMMENTS
04001 CLC - Bldg D New Stdnt Srvc Community Learning Cent 12,005,686 - 12,005,686 12,005,686 12,005,686 12,005,686 12,005,686
04002 CLC-Monument Sign and Demo SBDC Community Learning Cent 1,051,443 - 1,051,443 1,051,443 1,051,444 1,051,444 1,051,443
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Cent 11,045,149 - 11,045,149 11,045,149 11,045,149 11,045,149 11,045,149
04005 CLC- Parking and Bldg C Demo - Phase | Community Learning Cent 251,860 - - 251,860 251,860 251,860 251,860 251,860
04006 CLC-Solar Project Community Learning Cent 1,715,244 - 188,617 1,903,861 1,903,861 1,545,021 1,437,548 1,903,861
04009 CLC-Arby’s Demolition Community Learning Cent - - 122,245 122,245 122,245 122,245 122,245 122,245
Community Learning Center Campus Total 26,069,382 - 310,862 26,380,244 26,380,244 26,021,404 25,913,931 26,380,244
04201 OC-Bldg 5100 New Allied Health Oceanside Campus 29,763,333 - 29,763,333 29,763,333 26,537,553 26,532,509 29,763,333
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 47,271,154 - 47,271,154 47,271,154 46,660,809 47,196,354 47,271,154
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 60,564,022 1,500,000 62,064,022 62,064,022 59,139,354 57,452,230 62,064,022
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 41,372,096 - 41,372,096 41,372,096 40,397,535 39,960,353 41,372,096
04205 OC-Reno Bldg 3000 Series Consolidated Design/Build Oceanside Campus 69,346,329 - 100,000 69,446,329 69,446,329 59,701,272 33,469,155 69,446,329
04206 OC-Wayfinding and Signage Oceanside Campus - - 3,569,165 720,835 4,290,000 4,290,000 251,700 201,925 4,290,000
04207 OC-Reno Bldg 1000 Admin Oceanside Campus 10,874,664 - - 10,874,664 10,874,664 10,827,290 10,827,290 10,874,664
04208 OC-New Pk Lot 5A Oceanside Campus 12,010,292 - 12,010,292 12,010,292 12,010,292 12,010,292 12,010,292
04209 OC-New N Campus Park Lot 4C Ex - Phase | Oceanside Campus 100,880 - 100,880 100,880 100,880 100,880 100,880
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,389,811 - 1,500,000 9,889,811 9,889,811 9,510,375 9,510,376 9,889,811
04212 OC-Strong Workforce Lab Oceanside Campus 6,156 600,000 177,852 784,008 784,008 783,937 784,007 784,008
04213 OC- Reno Prof Development Oceanside Campus 4,716,462 4,716,462 4,716,462 676,909 489,702 4,716,462
04214 OC-Theatre Lighting Oceanside Campus 10,000 250,000 208,371 468,371 468,371 468,371 468,371 468,371
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 25,969,673 - 40,000 26,009,673 26,009,673 25,595,004 25,489,425 26,009,673
04216 OC-Reno Bldg 1200 Library Oceanside Campus 29,658,548 - 29,658,548 29,658,548 28,765,496 28,675,195 29,658,548
04225 OC-Reno Campuswide Utility Inf Oceanside Campus 2,478,155 - - 2,478,155 2,478,155 1,173,663 995,010 2,478,155
04226 OC-North Storm Drain Oceanside Campus 30,050 40,000 698,031 768,081 768,081 768,081 768,080 768,081
04231 OC-Stair Removal and Bridge Repair Oceanside Campus - = = = = =
04232 OC - All Campus Security Infrastructure Project Oceanside Campus 1,267,420 1,267,420 1,267,420 107,325 34,748 1,267,420
04237 OC-Reno Bldg 4500 Science Oceanside Campus - - 30,030,650 5,515,413 35,546,063 35,546,063 9,316,938 3,138,642 35,546,063
04244 OC-Swing Space Oceanside Campus 6,900,000 - 3,084,938 9,984,938 9,984,938 8,814,912 5,935,160 9,984,938
04245 OC-Solar Project Oceanside Campus 861,058 - 16,000,000 2,889,293 19,750,351 19,750,351 16,473,862 14,048,497 19,750,351
Oceanside Campus Total 345,606,222 2,390,000 49,599,815 20,918,616 418,514,652 418,514,652 358,081,558 318,088,202 418,514,652
04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 13,870,156 - - 13,870,156 13,870,156 13,870,156 13,870,156 13,870,156
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 2,576,080 - 2,576,080 2,576,080 2,576,079 2,576,079 2,576,080
04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 4,575,237 - 54,289 4,629,526 4,629,526 4,629,525 4,629,526 4,629,526
04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,748,809 - - 3,748,809 3,748,809 3,748,809 3,748,809 3,748,809
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 4,740,708 - - 4,740,708 4,740,708 4,740,708 4,740,707 4,740,708
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,677,056 - 1,407 2,678,463 2,678,463 2,678,463 2,678,463 2,678,463
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,261,004 - 2,261,005 2,261,005 2,261,005 2,261,004 2,261,005
04108 SAN-Swing Space San Elijo Campus 2,566,352 - 2,566,352 2,566,352 2,566,352 2,566,351 2,566,352
04109 SAN-Reno Bldg 100 Library San Elijo Campus 6,015,189 - 6,015,189 6,015,189 6,027,261 6,027,261 6,015,189
04112 SAN-Reno Central Campus Quad - Phase | San Elijo Campus 454,715 - 454,715 454,715 454,715 454,715 454,715
04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 1,823,737 - - 1,823,737 1,823,737 1,823,735 1,823,735 1,823,737
04117 SAN-Misc Enhancements Project San Elijo Campus 1,216,428 748,116 1,647 1,966,191 1,966,191 1,966,192 1,966,191 1,966,191
04118 SAN-Path of Travel Upgrade San Elijo Campus 517,969 517,969 517,969 517,969 517,969 517,969
04119 SAN-Solar Project San Elijo Campus 1,360,283 1,871,273 619,518 3,851,074 3,851,074 2,985,366 2,299,675 3,851,074
San Elijo Campus Total 48,403,723 2,619,389 - 676,861 51,699,974 51,699,974 50,846,334 50,160,644 51,699,974
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 420,079,327 5,009,389 49,599,815 21,906,339 496,594,870 496,594,870 434,949,297 394,162,776 496,594,870
Program Support Costs 21,940,735 - 9,378,370 31,319,105 31,319,105 23,251,942 24,727,991 31,319,105
Lease Revenue Payback 12,084,068 - - 12,084,068 12,084,068 12,084,068 12,084,068 12,084,068
Cost of Bond Issuance 895,870 430,835 1,326,705 1,326,705 1,326,705 1,326,705 1,326,705
Program Reserve - - 11,121,260 11,121,260 11,121,260 = = 11,121,260

TOTAL ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:

Print Date: 1/8/2026

455,000,000

5,009,389

50,030,650
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Master Program Budget

552,446,008

552,446,008

471,612,012
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Page 1 of 1



