2021-12-09 Agenda & Meeting Notes

Link to meeting:

Link to recording:

- Lead @ Kevin Sandoval
- Notetaker
 Stephanie Witte

Goals

- Communicate system updates and refreshes
- Communicate any changes that impact the campus
- Talk about new/upcoming/changed projects
- Overview of current high priority technology projects

Discussion topics

Time	Item	Presenter	Notes
	General Announcements		
	PUM 23	@ Emilio@MiraCostaColleg	Release Date: October 28, 2021
			Deploy Date: October 29-November1 - @ Jay LaPrade
			Apply to DMO: November 2, 2021
			Refresh STG: November 2, 2021 - @ Philip Latone
			App;y to STG: November 3, 2021
			Refresh TST: November 3, 2021 - @ Philip Latone
			Apply to TST: November 4-5, 2021
			Testing: November 8 - December 8, 2021 (20 days)
			Move to Prod: December 12, 2021
			Emilio - On target. Should be pushed live by 9am. Concern about Guided Pathways work on Sunday. Freddy will let them know about the timeline, so they can adjust. Emilio also can adjust his timeline as necessary.
			Campus Solution 9.2 PUM 23 Maintenance
	Annual Audit Review	@ Erich Donze	https://miracosta.atlassian.net/browse/CS-2870
			Erich - Much of the prelim work done. This ticket (above) has 4 separate tickets for role memberships for 4 different depts. These need to be reviewed. Functional Leads have been assigned. This must happen every year. Next audit in summer.
	Okta 2FA rollout for students in Jan 2022	@ Mark Stramaglia	Mark - Moving forward with multifactor authentication for Students in Spring. Weds. Jan. 5 is targeted launch date. Mark demonstrated the user experience. (Please see meeting recording.) Suggested sending out an email notifying Students of the upcoming change. Freddy mentioned issues with authentication and MyEdPlan/Degree Works. Mark explained fix and that it now seems to be resolved. (Thanks Jay!)
	MIS	@ Emilio@MiraCostaCollec	_g No update
	Overview of Technology Project Board	BSAs	

Action items

Decisions