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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting March 20, 2018 
(Approved April 17, 2018 

 
I. Call to Order 

The Independent Citizens’ Bond Oversight Committee met in a regular meeting on 
Tuesday, March 20, 2018, in meeting room 1068 on the Oceanside Campus.  
Chairperson Debbie Barnum called the meeting to order at 2:02 p.m. 
 

II. Roll Call   
Committee members present: 
Debbie Barnum 
Richard High 

Ted Owen 
Yolanda Silva 

 
Committee members not present: 

 Raye Clendening 
 Robert Marcial 
 
 Others present: 

Geoffrey Bachanas 
Wendy Cohen 
John Dacey 
Kristen Huyck 

Tom Macias 
Charlie Ng 
Richard Robertson 

 
III. Approve Meeting Minutes 

A.  Regular Meeting of February 20, 2018 
By motion of committee member Owen, seconded by committee member High, the 
minutes of the regular meeting of February 20, 2018, were approved. 
 
Vote: 4/0 
Aye: Barnum, High, Owen, Silva 
 

IV. Public Comment On and Not on the Agenda 
None. 
 

V. Changes in Agenda Order 
None. 
 

VI. Recruitment of Independent Citizens’ Bond Oversight Committee Member – 
Senior Citizen Representative 
Committee member Reich gave her verbal resignation to Chairperson Barnum after 
the February 20, 2018 meeting.  An active recruitment will be started for a new 
senior citizens’ representative.  A request will be made to confirm her resignation in 
writing.     
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VII. Independent Citizens’ Bond Oversight Committee Handbook Revisions 
A. Glossary of Terms 
Kitchell provided the committee a Glossary of Terms used for the Measure MM 
Bond Program.  Additional terms can be added as needed. 

 
VIII. Staff Reports 

None. 
 

IX. Standing Reports 

A. Status of Design 
Kitchell reviewed the program status summary with the committee in addition to 
the pre-design update on the environmental studies and reports.  All 
modernization projects have been approved by the coastal commission.  Public 
comments on the environmental impact report (EIR) for the Oceanside campus 
have been incorporated into the report which will go to the board for approval in 
April.  There was no feedback from any of the public agencies.  Local Indian 
tribes noted concerns about any artifacts that could be found.  The college will 
honor their request to have a meeting.  The district standards and guidelines will 
be completed to present at the May board meeting.   
 
A design status was provided on: 

 Oceanside – Athletic Field Renovation (In Design) 
Reviewed the preliminary design concept of the project. 

 Oceanside – Temporary Portables for Swing Space (DSA Plan Check) 
Undergoing the final plan phase with the Division of State Architects (DSA).  
Working on construction bid documents which will go out within the next 
couple of weeks. 

 San Elijo – B300 Modernization (In Design) 
Moser Drew is in the design phase for the general purpose classrooms and 
they look to finalize items in September to submit to the DSA.  Renovation 
plan is for approximately 8,000 sf.  

 San Elijo – New Student Services and Administration Building (In Design) 
Project is in the early stages of programming to design a new gateway and 
face to the campus. 

 San Elijo – B600 Modernization (DSA Plan Check) 
Project is in the final stages of DSA approval which should be within the next 
few weeks.  Construction is slated to begin in June 2018. 

 San Elijo – Temporary Portables for Swing Space (DSA Plan Check) 
Project is in the final stages of DSA approval.  Within the next two weeks, 
three projects will be sent out to bid for renovating and modernizing buildings.   

 Community Learning Center – Student Resources Building (In Design) 
Project is in the early stages of design. 

 
A request was made to add rough order magnitude (ROM) to the Glossary of 
Terms.   
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B. Status of Construction 
There is no construction underway at this time for Measure MM.  Construction 
will begin in June 2018.   
 
John Dacey confirmed to the committee that projects funded with the lease 
revenue bond (LRB) are not under the purview of the committee.  If any member 
would like additional information on the status of funding and projects, a public 
records request can be submitted, and the information will be provided.  
However, the committee can discuss the transaction that paid off the bond.   
 
Brief discussion was held on how the college will update the current plan to meet 
future needs and what the process is.  All users for construction projects meet to 
make sure the Facilities Master Plan assumptions are still correct prior to the 
start of the project.  If something needs to be changed, it is discussed.  The 
college is being careful making any changes to the master plan.  The committee 
has requested updates on any changes that will be made to the Facilities Master 
Plan.   

 
C. Status of Contracts Let 

There have been no significant changes.  The monument sign has been 
demolished at the Community Learning Center.   
 

D. Scope of Services for Negotiated Contracts 
Two new contracts were added.  One for Little Architecture for the San Elijo 
Campus – new Student Services and Administration Building, and one for Lord 
Architecture – Community Learning Center new Student Resources building.   
 

E. Status of Finance (Cost to Date) 
The committee reviewed the budget executive summary.  Currently there have 
been roughly about $25M in expenditures.  Each site listed shows the cost of the 
project only.  There is a contingency built in of 10 percent.  As requested from the 
last meeting, modifications to the report have been made. The committee 
requested that Kitchell add the titles to every page on the report for easier 
reading.    
 

 Cost-Savings Initiatives 
Measure MM Cost Saving Measures—were discussed.  Data will be 
collected to be used for the year-end report the committee will be putting 
together.  Analyzed program management office set-up items.  There will be 
approximately $25K in savings over the life of the program.  There is no 
mark up on professional services or consultant reimbursables.  The 
estimated savings for this is $75K to $100K over the life of the program.  The 
architects and engineers that designed the building modernizations for the 
San Elijo Campus during the 5-year construction plan were also used to 
expand the scope of the modernizations consistent with the Facilities Master 
Plan, which has saved in architectural and engineering fees.     
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X. Items for Next Agenda 
If anyone has anything further to add to the next agenda, please send your request 
to Debbie Barnum.   

 
XI. Adjournment 

Meeting adjourned at 2:43 p.m. 
 
 

Minutes Approval: 
 
 

Debbie Barnum 
Committee Chair 

 

 

 


