
Month End Date: 9/30/2020

[a] [b] [c] [d] [e] [f]
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Funding Sources 
 District
Funding 
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BUDGET 

 CURRENT 
BUDGET  COMMITMENTS  EXPENDITURES 
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AT COMPLETION

(FCAC)  DELTA 
04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus 12,605,973$        -$                      -$                         10,855,482$           12,605,973$           11,103,491$               6,956,924$            12,605,973$           -$                              
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus 1,130,514$            -$                      -$                         54,118$                    1,130,514$               990,068$                 953,958$                1,130,514$               -$                              
04003 CLC-New Monument Signage (Original Standalone Project / Now within 04002)Community Learning Center Campus -$                           -$                      -$                         158,377$                 -$                              -$                                -$                              -$                              -$                              
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus 13,421,405$         -$                      -$                         11,949,129$            13,421,405$            739,950$                  549,143$                 13,421,405$            -$                              

04005 CLC- Parking and Bldg C Demo Community Learning Center Campus 2,090,562$          -$                      -$                         62,484$                  2,090,563$            -$                                -$                              2,090,563$            -$                              
04006 CLC- Reno Parking Reconfig (Original Standalone Project / Now within 04001 and 04005)Community Learning Center Campus -$                           -$                      -$                         3,288,038$            -$                              -$                                -$                              -$                              -$                              
04007 CLC- New Campuswide ADA Improv (Original Standalone Project / Now within 04001)Community Learning Center Campus -$                           -$                      -$                         270,425$                 -$                              -$                                -$                              -$                              -$                              
04008 CLC-New Photovoltaic Panels Community Learning Center Campus -$                           -$                      -$                         433,884$                -$                              -$                                -$                              -$                              -$                              
04009 CLC-Arby’s Demolition Community Learning Center Campus -$                           -$                      150,000$                -$                              150,000$                122,245$                    122,245$                  150,000$                -$                              
Community Learning Center Campus Total 29,248,455$        -$                       150,000$                 27,071,937$            29,398,455$          12,955,755$              8,582,270$             29,398,455$          -$                              
04201 OC-Bldg 5100 New Allied Health Oceanside Campus 24,502,185$         -$                      -$                         28,176,409$           24,502,185$           2,174,435$                1,141,306$              24,502,185$           -$                              
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 37,379,358$        -$                      -$                         36,805,041$          37,379,358$           3,319,763$                1,115,991$               37,379,358$           -$                              
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 56,612,380$        1,500,000$          -$                         45,046,015$          58,112,380$            4,781,403$               1,554,967$             58,112,380$            -$                              
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 40,348,405$       -$                      -$                         37,151,742$            40,348,405$          2,839,750$               1,429,882$             40,348,405$          -$                              
04205 OC-New Athletic Field Support Bldg (Original Standalone Project / Now within 04210)Oceanside Campus -$                           -$                      -$                         1,818,528$              -$                              -$                                -$                              -$                              -$                              
04206 OC-New Tennis Court Sup Bldg (Original Standalone Project / Now within 04208)Oceanside Campus -$                           -$                      -$                         1,058,990$             -$                              -$                                -$                              -$                              -$                              
04207 OC-Reno Bldg 1000 Admin Oceanside Campus 12,815,305$         -$                      -$                         11,040,346$           12,815,305$            3,440,877$               1,032,245$              12,815,305$            -$                              
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 13,609,435$        -$                      -$                         11,583,918$            13,609,435$           2,063,641$               1,301,749$              13,609,435$           -$                              
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,056,341$           -$                      -$                         3,217,709$              3,056,341$             35,154$                      23,853$                   3,056,341$             -$                              
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699$         -$                      1,500,000$             5,027,769$             9,948,699$           9,538,200$               7,799,116$              9,948,699$           -$                              
04211 OC-New Monument Signage Oceanside Campus 160,452$              -$                      -$                         160,052$                 160,452$                 -$                                -$                              160,452$                 -$                              
04212 OC-Strong Workforce Lab Oceanside Campus -$                           601,025$              -$                         -$                              601,025$                 267,047$                  13,450$                   601,025$                 -$                              
04212A (OC-Reno Gym Complex (Original Standalone Project / Now within 04224)Oceanside Campus -$                           -$                      -$                         860,347$                -$                              -$                                -$                              -$                              -$                              
04213 OC-Reno Administration (Original Standalone Project / Now within 04207)Oceanside Campus -$                           -$                      -$                         1,538,717$              -$                              -$                                -$                              -$                              -$                              
04214 OC-New Photovoltaic Panels (Original Standalone Project / Now within 04208)Oceanside Campus -$                           -$                      -$                         4,131,688$              -$                              -$                                -$                              -$                              -$                              
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 16,441,641$         -$                      -$                         14,408,733$           16,441,641$            -$                                -$                              16,441,641$            -$                              
04216 OC-Reno Bldg 1200 Library Oceanside Campus 26,109,335$        -$                      -$                         21,089,118$            26,109,335$           34,285$                     33,365$                   26,109,335$           -$                              
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus 7,410,092$           -$                      -$                         5,951,323$              7,410,092$             -$                                -$                              7,410,092$             -$                              
04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus 3,538,726$          -$                      -$                         2,782,695$             3,538,726$             -$                                -$                              3,538,726$             -$                              
04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus 4,821,705$           -$                      -$                         3,788,303$            4,821,705$             -$                                -$                              4,821,705$             -$                              
04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus 4,184,198$           -$                      -$                         3,285,311$              4,184,198$             -$                                -$                              4,184,198$             -$                              
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus 3,010,033$          -$                      -$                         2,435,130$              3,010,033$             -$                                -$                              3,010,033$             -$                              
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus 4,730,593$          -$                      -$                         3,763,309$            4,730,593$             -$                                -$                              4,730,593$             -$                              
04223 OC-Reno Bldg 4700 Office Oceanside Campus 1,692,448$          -$                      -$                         1,371,997$              1,692,448$             -$                                -$                              1,692,448$             -$                              
04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,254,924$           -$                      -$                         2,396,597$             1,254,924$              48,000$                    44,000$                  1,254,924$              -$                              
04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,637,121$            -$                      -$                         5,370,468$            4,637,121$              5,075$                       -$                              4,637,121$              -$                              
04226 OC-North Storm Drain Oceanside Campus -$                           -$                      750,000$                -$                              750,000$                807,091$                   738,082$                750,000$                -$                              
04226A OC-Reno Library (Original Standalone Project / Now within 04224)Oceanside Campus -$                           -$                      -$                         1,645,073$             -$                              -$                                -$                              -$                              -$                              
04227 OC-Reno Ch Water Gen Conversio Oceanside Campus -$                           -$                      -$                         5,718,487$             -$                              -$                                -$                              -$                              -$                              
04228 OC-New Thermal Energy Systems Oceanside Campus -$                           -$                      -$                         5,606,984$            -$                              -$                                -$                              -$                              -$                              
04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus 17,393,729$         -$                      -$                         16,371,232$            17,393,729$           -$                                -$                              17,393,729$           -$                              
04237 OC-Reno Bldg 4500 Science Oceanside Campus 26,805,516$        -$                      -$                         21,615,807$            26,805,516$           -$                                -$                              26,805,516$           -$                              
04244 OC-Swing Space Oceanside Campus 5,458,137$           -$                      -$                         176,388$                 5,458,137$             1,244,086$               929,203$                5,458,137$             -$                              
Oceanside Campus Total 324,420,759$      2,101,025$            2,250,000$             305,394,226$        328,771,784$         30,598,806$            17,157,209$            328,771,784$         -$                              
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04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 13,980,978$        -$                      -$                         11,839,247$            13,980,978$          12,972,454$              7,032,000$            13,980,978$          -$                              
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 2,435,079$          -$                      -$                         3,814,333$             2,435,079$             19,265$                     18,993$                   2,435,079$             -$                              
04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 3,870,386$          -$                      -$                         2,516,842$             3,870,385$            553,435$                   242,221$                  3,870,385$            -$                              
04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,839,311$           -$                      -$                         3,997,259$             3,839,310$             3,739,395$               3,582,882$             3,839,310$             -$                              
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 4,292,280$          -$                      -$                         2,767,837$             4,292,279$             2,193,019$                2,482,605$             4,292,279$             -$                              
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,931,822$           -$                      -$                         1,999,767$             2,931,822$              2,623,610$                2,613,706$             2,931,822$              -$                              
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,505,891$           -$                      -$                         2,187,118$               2,505,891$             2,260,507$               2,262,162$              2,505,891$             -$                              
04108 SAN-Swing Space San Elijo Campus 2,916,709$          -$                      -$                         2,916,669$             2,916,709$             2,273,246$                2,238,640$             2,916,709$             -$                              
04109 SAN-Reno Bldg 100 Library San Elijo Campus 5,798,064$         -$                      -$                         5,223,014$              5,798,065$            384,536$                  304,160$                5,798,065$            -$                              
04110 SAN-Reno Bldg 700 San Elijo Campus 571,579$               -$                      -$                         459,496$               571,579$                 -$                                -$                              571,579$                 -$                              
04111 SAN-Reno Bldg 800 San Elijo Campus 121,792$               -$                      -$                         104,875$                 121,792$                  -$                                -$                              121,792$                  -$                              
04112 SAN-Reno Central Campus Quad San Elijo Campus 1,785,343$           -$                      -$                         2,892,029$             1,785,343$             21,705$                      10,610$                   1,785,343$             -$                              
04113 SAN-New Monument Signage San Elijo Campus 167,281$               -$                      -$                         167,281$                  167,281$                  -$                                -$                              167,281$                  -$                              
04114 SAN-New Campuswide ADA Improv San Elijo Campus -$                           -$                      -$                         445,674$                -$                              -$                                -$                              -$                              -$                              
04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 1,127,737$            -$                      -$                         489,757$                1,127,736$               38,440$                    87,750$                  1,127,736$               -$                              
04116 SAN-New Photovoltaic Panels San Elijo Campus -$                           -$                      -$                         1,004,593$             -$                              -$                                -$                              -$                              -$                              
San Elijo Campus Total 46,344,251$        -$                       -$                         42,825,791$           46,344,251$           27,079,611$              20,875,729$           46,344,251$           -$                              
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 400,013,465$      2,101,025$            2,400,000$            375,291,954$         404,514,490$        70,634,172$              46,615,208$           404,514,490$        -$                              
Program Support Costs 28,465,476$       -$                      -$                         26,409,102$           28,465,476$          12,978,115$               12,832,824$           28,465,476$          -$                              
Lease Revenue Payback 12,084,068$        -$                      -$                         12,084,068$          12,084,068$          12,084,068$             12,084,068$          12,084,068$          -$                              
Program Reserve 14,436,991$         -$                      7,212,007$              40,170,106$           21,648,998$          -$                                -$                              21,648,998$          -$                              
TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: 455,000,000$     2,101,025$            9,612,007$             453,955,229$         466,713,033$         95,696,356$             71,532,100$            466,713,033$         -$                         
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04229 OC-Bldg 3800 New Resource Center Oceanside Campus -$                           -$                      -$                         9,767,121$              9,864,560$            -$                                -$                              9,864,560$            -$                              
04230 OC-Bldg 1100 New Campus Police Oceanside Campus -$                           -$                      -$                         13,474,228$           11,514,030$            -$                                -$                              11,514,030$            -$                              
04231 OC-New Purchasing Bldg Oceanside Campus -$                           -$                      -$                         2,156,014$              -$                              -$                                -$                              -$                              -$                              
04232 OC-New Green House Oceanside Campus -$                           -$                      -$                         1,456,941$              -$                              -$                                -$                              -$                              -$                              
04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus -$                           -$                      -$                         2,497,845$             3,145,755$              -$                                -$                              3,145,755$              -$                              
04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus -$                           -$                      -$                         3,973,032$             5,076,314$             -$                                -$                              5,076,314$             -$                              
04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus -$                           -$                      -$                         2,381,115$               3,027,703$             -$                                -$                              3,027,703$             -$                              
04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus -$                           -$                      -$                         5,194,680$             6,529,353$             -$                                -$                              6,529,353$             -$                              
04239 OC-Reno Bldg 2000 Theatre Oceanside Campus -$                           -$                      -$                         13,136,324$            12,828,000$           -$                                -$                              12,828,000$           -$                              
04240 OC-Reno Bldg 2100 Art Oceanside Campus -$                           -$                      -$                         3,239,319$             3,505,494$            -$                                -$                              3,505,494$            -$                              
04241 OC-Reno Building 3500 Oceanside Campus -$                           -$                      -$                         918,215$                  493,276$                -$                                -$                              493,276$                -$                              
04242 OC-New Bldg 4800 Comp Lab Oceanside Campus -$                           -$                      -$                         3,456,225$             3,019,743$             -$                                -$                              3,019,743$             -$                              
04243 OC-Reno Bldg 4200 Maint Oceanside Campus -$                           -$                      -$                         1,928,124$              2,451,256$              -$                                -$                              2,451,256$              -$                              
04245 OC-New Baseball Field Oceanside Campus -$                           -$                      -$                         4,464,776$            -$                              -$                                -$                              -$                              -$                              
04246 OC-New Promenade & Plaza Oceanside Campus -$                           -$                      -$                         5,084,667$            2,303,044$            -$                                -$                              2,303,044$            -$                              
04277 OC-Reno Classroom/Sc Lab (Original Standalone Project / Now within 04224)Oceanside Campus -$                           -$                      -$                         3,019,713$              -$                              -$                                -$                              -$                              -$                              
FMP PLANNED / UPCOMING PROJECTS TOTAL -$                       -$                       -$                         76,148,339$           63,758,527$           -$                           -$                         63,758,527$           -$                         

-$                      -$                      -$                         5,358,519$             4,486,655$            4,486,655$            -$                         
-$                      -$                      -$                         8,141,256$              3,412,259$              3,412,259$              -$                         

TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: -$                       -$                       -$                         89,648,114$           71,657,441$            -$                           -$                         71,657,441$            -$                         
NOTES:

2) Current Budget values are per latest Five Year Construction Plan approved by Board of Trustees in July 2020.

1) The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.

FMP PLANNED / UPCOMING PROJECTS FUNDING SOURCES

Program Support Costs
Program Reserve
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