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e MiraCosta Community College District Measure MM Master Program Budget Executive Summary

MraCoSTA C|KITCHELL!

-~ CoLLEGE (Phase I)

Month End Date: 3/31/18

[a] [b] [c] [d] [e] []=[b-e]

FORECAST COST
AT COMPLETION

PROJECT NO. |PROJECT PHASE CAMPUS ORIGINAL BUDGET | CURRENT BUDGET| COMMITMENTS EXPENDITURES (FCAC) DELTA NOTES/COMMENTS
04001 CLC-New Stdnt Srvc Bldg | Community Learning Center Campus $ 10,855,482 | $ 10,855,482 | $ 667,124 | $ -l s 10,855,482 | § -
04002 CLC-Reno Bldg SBD | Community Learning Center Campus $ 54,118 | $ 54,118 | -1 $ 54,118 | § -
04003 CLC-New Monument Signage | Community Learning Center Campus $ 158,377 | $ 158,377 | $ -1 -1 158,377 | $ -

Community Learning Center Campus Total | $ 11,067,977 | $ 1,067,977 | $ 667,124 | $ - ¢ 11,067,977 | $ -
04101 SEC-New Stdnt Srvc Bldg | San Ellijo Campus $ 11,839,247 | $ 11,839,247 | $ -1 -1 11,839,247 | $ -
04102 SEC-Reno Stdnt Ctr Bldg | San Ellijo Campus $ 3,814,333 | ¢ 3,814,333 | $ HE $ 3,814,333 | § -
04103 SEC-Reno Bldg 400 Science Labs | San Ellijo Campus $ 2,516,842 | $ 2,516,842 | $ 924 | $ -1 2,516,842 | $ -
04104 SEC-Reno Bldg 500 Computer Lab | San Ellijo Campus $ 3,997,259 | $ 3,997,259 | $ 924 | ¢ $ 3,997,259 | $§ -
04105 SEC-Reno Bldg 200 | San Ellijo Campus $ 2,767,837 | $ 2,767,837 | $ 924 | $ -1 2,767,837 | $ -
04106 SEC-Reno Bldg 300 Tutoring Ctr | San Ellijo Campus $ 1,999,767 | $ 1,999,767 | 145,089 | $ 2,800 | $ 1,999,767 | $ -
04107 SEC-Reno Bldg 600 | San Ellijo Campus $ 2,187,118 | $ 2,187,118 | $ 127,442 | $ 71,401 | $ 2,187,118 | $ -
04108 SEC-Reno Classrooms & Sc. Labs | San Ellijo Campus $ 2,916,669 | $ 2,916,669 | $ 144,910 | $ 13,063 | § 2,916,669 | $ -

San Ellijo Campus Total $ 32,039,073 | $ 32,039,073 | $ 420,213 [ $ 87,263 | $ 32,039,073 | $ =
04201 OC-New Allied Health Bldg | Oceanside Campus $ 28,176,409 | $ 28,176,409 | $ -1s $ 28,176,409 | $ -
04202 OC-New Chem & Biotech Bldg | Oceanside Campus $ 36,805,041 | $ 36,805,041 | $ -1 -1 36,805,041 | $§ -
04203 OC-New Stdnt Srvc Bldg | Oceanside Campus $ 45,046,015 | $ 45,046,015 | $ -1s $ 45,046,015 | $ -
04204 OC-New Gymnasium Bldg | Oceanside Campus $ 37,151,742 | $ 37,151,742 | $ -1$ -1s 37,151,742 | § ©
04205 OC-New Athletic Field Sup Bldg | Oceanside Campus $ 1,818,528 | $ 1,818,528 | § -1s $ 1,818,528 | § -
04206 OC-New Tennis Ct Sup Bldg | Oceanside Campus $ 1,058,990 | $ 1,058,990 | $ -1 -1 1,058,990 | $ -
04207 OC-Reno Bldg 1000 Admin | Oceanside Campus $ 11,040,346 | $ 11,040,346 | $ -1s $ 11,040,346 | $ -
04208 OC-New Parking Lot & Entrance | Oceanside Campus $ 11,583,918 | $ 11,583,918 | $ -1 -1 11,583,918 | $ -
04209 OC-New N Campus Park Lot 4C Ex | Oceanside Campus S 3,217,709 | $ 3,217,709 | $ -1 $ 3,217,709 | $ -
04210 OC-Reno N Campus Track & Field | Oceanside Campus $ 5,027,769 | $ 5,027,769 | $ 533,721 | -1 5,027,769 | $§ -
04211 OC-New Monument Signage | Oceanside Campus $ 160,051 | $ 160,051 | $ -1 S 160,051 | $ -
04212 OC-Reno Gym Complex | Oceanside Campus $ 860,347 | $ 860,347 | $ -1 -1 860,347 | $ -
04213 OC-Reno Administration | Oceanside Campus $ 1,538,717 | $ 1,538,717 | ¢ -1 $ 1,538,717 | $ -
04214 OC-New Photovoltaic Panels | Oceanside Campus $ 4,131,688 | § 4,131,688 | $ -1 -1 4,131,688 | $ -
04244 OC-Reno Temporary Bldgs (Swing Space) 1 Oceanside Campus $ 176,388 | ¢ 176,388 | § 67,381 | ¢ $ 176,388 | §

Oceanside Campus Total $ 187,793,658 | $ 187,793,658 | $ 601,102 | $§ $ 187,793,658 | $

Grand Total $230,900,707 $230,900,707 $1,688,439 $87,263 $230,900,707

PROGRAM SUPPORT/OTHER COSTS
Program Support Costs 29,124,370 29,124,370 23,929,919 14,402,973 29,124,370 __

TOTAL PROGRAM SUPPORT/OTHER COSTS: $29r124r370 $29;124;37° $23r929r919 $14;4°2;973 $29,124,370
PROGRAM RESERVE

$26,002,508 ____

TOTAL PROGRAM RESERVE: $26,002,508 $26,002,508 $26,002,508

TOTAL MEASURE MM COSTS: $286,027,585 $286,027,585

$286,027,585 $0

$25,618,358 $14,490,236

Note: Project 04244 (Swing Space) as of March 2018 reporting, this project was adjusted from Phase Il to Phase I.
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MIRACOSTA
=~ COLLEGE

Month End Date: 3/31/18
CAMPUS

PHASE

MiraCosta Community College District Measure MM

Master Program Budget Executive Summary
(Project Type)

PROJECT NO PROJECT

TYPE

ORIGINAL BUDGET.

CURRENT BUDGET.

COMMITMENTS.

T IKITCHELL

EXPENDITURES.

FCAC

DELTA.

Community Learning Center

04001 CLC-New Stdnt Srvc Bldg

CLC-New Stdnt Srvc Bldg Total
04001 Total

04002 CLC-Reno Bidg SBD

CLC-Reno Bldg SBD Total
04002 Total

04003 CLC-New Monument Signage

CLC-New Monument Signage Total
04003 Total

Community Learning Center Total

Contingency

985,482

985,482

985,482

FFE

279,767

279,767

279,767

Hard

7,639,088

7,639,088

7,639,088

Soft

1,951,145

1,951,145

667,124

1,951,145

Contingency

w|nlniunlum

10,855,482
10,855,482
4,829

10,855,482
10,855,482
4,829

667,124
667,124

10,855,482
10,855,482
4,829

ﬂ
1
1

FFE

Hard

37,962

37,962

37,962

Soft

11,326

11,326

11,326

Contingency

54,118
54,118
14,305

L3N |Wn|Wn|n

54,118
54,118
14,305

54,118
54,118
14,305

FFE

Hard

114,435

114,435

114,435

Soft

29,637

29,637

29,637

W |WnN|Wnlununegaun|ninlnnEeaun|uniun|un|un

158,377
158,377 $
11,067,977 $

3| N |Wn|Wn|n

W |Wn|Wnlunlunegaun|ninlnunEeaun|unlun|un|un

158,377
158,377 $
11,067,977 $

667,124

W |WnN|Wnlunlunegaun|ninlnnEpeaun|unlun|un|un

158,377

158,377 $ =

11,067,977 $

San Elijo Campus

04101 SEC-New Stdnt Srvc Bldg

SEC-New Stdnt Srvc Bldg Total
04101 Total

04102 SEC-Reno Stdnt Ctr Bldg

SEC-Reno Stdnt Ctr Bldg Total
04102 Total

04103 SEC-Reno Bldg 400 Science Labs

Contingency

1,074,936 $

1,074,936 $

1,074,936 $

FFE

341,719 $

341,719 $

341,719 §

Hard

8,257,563 S

8,257,563 S

8,257,563 S

Soft

2,165,028 S

2,165,028 S

2,165,028 S

Contingency

11,839,247 $
11,839,247 $
345,956 $

LW ||| Wn|Wn|Wn

11,839,247 $
11,839,247 $
345,956 S

11,839,247 $

11,839,247 $ -

345,956 S

FFE

235,868 S

235,868 S

235,868 S

Hard

2,483,849 S

2,483,849 S

2,483,849 S

Soft

748,661 S

748,661 S

748,661 S

Contingency

w|nlnunlum

3,814,333 $
3,814,333 $
228,151 §

3,814,333 $
3,814,333 $
228,151 $

3,814,333 $

H
1
1

3,814,333 $ -

228,151 $

FFE

249,441 $

249,441 S

249,441 $

Hard

1,544,156 $

1,544,156 $

1,544,156 $

Soft

495,094 $

495,094 $

e}

N

~

v
1

495,094 $

SEC-Reno Bldg 400 Science Labs Total
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w|nlnunlm

2,516,842 $

2,516,842 $

924 S

2,516,842 $

[
A28 BB RV N RV A RV RS RV RVAY N RV, RV RVeR RVAN RVAR EV0 N RV A RVAR RVAR RVAR RV (N RV, 3 RN RV RVAR RVAY N RV, 3 RV RVR RVoH R VoY
[
R A RVeR RVAR RVAR RVAY N RV A RV RVAR RV RN N RV, 3 RVAU RV RS RVAR RV, N N RV, 3 RVeR RV RVAR RVAY N RV A RVAR RVAR RVAR RVAR (N RV, 3 RV RV RV RV Y




CAMPUS

PHASE

PROJECT NO PROJECT

San Elijo Campus

04104

04105

04105 Total
04106

TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.
Contingency | $ 363 954 S 363 954 S - S - S 363 954 S -
FFE S 185,061 S 185,061 S - S - S 185,061 S -
Hard S 2,676,142 S 2,676,142 S - S - S 2,676,142 S -
Soft S 772,103 $ 772,103 $ 924 S - S 772,103 $ -

S 3,997,259 $ 3,997,259 $ 924 S - S 3,997,259 $ -
Contingency | $ 249 966 S 249 966 S S - S 249 966 S -
FFE S 231,187 S 231,187 S - S - S 231,187 S -
Hard S 1,733,906 S 1,733,906 S - S - S 1,733,906 S -
Soft S 552,779 $ 552,779 $ 924 S - S 552,779 $ -
S 2,767,837 S 2,767,837 S 924 S - S 2,767,837 S -
S 2,767,837 $ 2,767,837 $ S
Contingency | $ 180,709 S 180,709 S - S - S 180,709 S -
FFE S 167,133 S 167,133 S - S - S 167,133 S -
Hard S 1,253,500 $ 1,253,500 S - S - S 1,253,500 S -
Soft S 398,425 §$ 398,425 §$ 145,089 S 2,800 $ 398,425 §$ -
S 1,999,767 $ 1,999,767 $ 145,089 $ 2,800 S 1,999,767 $ -

SEC-Reno Bldg 500 Computer Lab

SEC-Reno Bldg 500 Computer Lab Total

SEC-Reno Bldg 200

SEC-Reno Bldg 200 Total

SEC-Reno Bldg 300 Tutoring Ctr

SEC-Reno Bldg 300 Tutoring Ctr Total

04106 Total S 1,999,767 $ 1,999,767 $ 145,089 2,800 $ 1,999,767 $

04107 SEC-Reno Bldg 600 Contingency | $ 198,214 S 198,214 S - S 198,214 S -
FFE S 123,365 S 123,365 S - $ - S 123,365 S -
Hard S 1,434,886 S 1,434,886 S - S - S 1,434,886 S -
Soft S 430,653 S 430,653 S 127,442 S 71,401 S 430,653 S -
SEC-Reno Bldg 600 Total S 2,187,118 S 2,187,118 S 127,442 $ 71,401 $ 2,187,118 S -

04107 Total S 2,187,118 S 2,187,118 S 127,442 $ 71,401 $ 2,187,118 S
04108 SEC-Reno Classrooms & Sc. Labs Contingency | $ 264,801 S 264,801 S - S - S 264,801 S -
FFE S 968,240 $ 968,240 $ - S - S 968,240 $ -
Hard S 1,113,476 S 1,113,476 S - S - S 1,113,476 S -
Soft S 570,153 $ 570,153 $ 144,910 S 13,063 $ 570,153 $ -
SEC-Reno Classrooms & Sc. Labs Total S 2,916,669 S 2,916,669 S 144,910 $ 13,063 S 2,916,669 S -

04108 Total S 2,916,669 S 2,916,669 S 144,910 $ 13,063 S 2,916,669 S
San Elijo Campus Total S 32,039,073 $ 32,039,073 $ 420,213 S 87,263 $ 32,039,073 S -
Oceanside Campus | 04201 OC-New Allied Health Bldg Contingency | $ 2,562,047 S 2,562,047 S - S - S 2,562,047 S -
FFE S 1,117,425 S 1,117,425 S - S - S 1,117,425 S -
Hard S 19,378,458 S 19,378,458 S - S - $ 19,378,458 S -
Soft S 5,118,480 $ 5,118,480 $ - S - S 5,118,480 $ -
OC-New Allied Health Bldg Total S 28,176,409 $ 28,176,409 $ S - § 28,176,409 $ -
04202 OC-New Chem & Biotech Bldg Contingency | $ 3 345 132 $ 3 345 132 $ S - S 3 345 132 $ -
FFE S 1,004,850 S 1,004,850 S - S - S 1,004,850 S -
Hard S 25,755,562 S 25,755,562 S - S - § 25,755,562 S -
Soft S 6,699,497 $ 6,699,497 $ - S - S 6,699,497 $ -
OC-New Chem & Biotech Bldg Total S 36,805,041 $ 36,805,041 $ - S - § 36,805,041 S -
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CAMPUS

PHASE

PROJECT NO PROJECT

Oceanside Campus

04203 OC-New Stdnt Srvc Bldg

OC-New Stdnt Srvc Bldg Total

OC-New Tennis Ct Sup Bldg Total

04207 OC-Reno Bldg 1000 Admin

OC-Reno Bldg 1000 Admin Total

04208 OC-New Parking Lot & Entrance

04209 0OC-New N Campus Park Lot 4C Ex Contingency | $ 291,498 S 291,498 S S - 291,498 S -
FFE $ - S - S - S - - S -

Hard S 2,331,928 $ 2,331,928 $ - S - 2,331,928 $ -

Soft S 594,282 $ 594,282 $ - S - 594,282 $ -

OC-New N Campus Park Lot 4C Ex Total S 3,217,709 $ 3,217,709 $ S - 3,217,709 $ -

TYPE

ORIGINAL BUDGET.

04202 Total S 36,805,041 $ 36,805,041 $ - 36,805,041 $ -

CURRENT BUDGET.

COMMITMENTS.

EXPENDITURES.

FCAC DELTA.

Contingency 4,094,528 S 4,094,528 S - - 4,094,528 S -
FFE 1,225,980 S 1,225,980 S - - 1,225,980 S -
Hard 31,529,455 S 31,529,455 S - - 31,529,455 S -
Soft 8,196,053 S 8,196,053 S - - 8,196,053 S -

45,046,015 $
45,046,015 $

45,046,015 $
45,046,015 $

45,046,015 $
45,046,015 $

Contingency 3,376,390 S 3,376,390 S 3,376,390 S -
FFE 665,858 $ 665,858 $ - - 665,858 $ -
Hard 26,344,614 S 26,344,614 S - - 26,344,614 S -
Soft 6,764,881 $ 6,764,881 $ - - 6,764,881 $ -

37,151,742 $
37,151,742 $

37,151,742 $
37,151,742 $

37,151,742 $
37,151,742 $

Contingency 164,528 S 164,528 S 164,528 S -
FFE 28,594 S 28,594 S - - 28,594 S -
Hard 1,287,600 S 1,287,600 S - - 1,287,600 S -
Soft 337,806 $ 337,806 $ - - 337,806 $ -

04203 Total
04204 OC-New Gymnasium Bldg
OC-New Gymnasium Bldg Total
04204 Total
04205 OC-New Athletic Field Sup Bldg
OC-New Athletic Field Sup Bldg Total
04205 Total
04206 OC-New Tennis Ct Sup Bldg

1,818,528 $
1,818,528 $

1,818,528 $
1,818,528 $

1,818,528 $

$
$
$
$

Contingency 95,851 S 95,851 S - - 95,851 S -
FFE 7,953 S 7,953 S - - 7,953 S -
Hard 758,837 $ 758,837 $ - - 758,837 $ -
Soft 196,349 S 196,349 S - - 196,349 S -

1,058,990 $ 1,058,990 $ - 1,058,990 $ -

04206 Total 1,058,990 $ 1,058,990 $ 1,058,990 $

OC-New Parking Lot & Entrance Total

04208 Total S 11,583,918 $ 11,583,918 $ 11,583,918 $

W RORGAREEARVY N RV ARV RN RV RN N R RN RV RVR RN N RV ARV RV RV RN N RV A RVR RV RVAR RV N RV, 5 RN RN RV EVY N

Contingency 1,002,662 S 1,002,662 S - 1,002,662 S -
FFE 631,293 $ 631,293 $ - - 631,293 $ -
Hard 7,251,088 S 7,251,088 S - - 7,251,088 S -
Soft 2,155,303 S 2,155,303 S - - 2,155,303 S -

S 11,040,346 $ 11,040,346 $ - 11,040,346 $ -
Contingency 1 051 297 $ 1 051 297 $ - 1 051 297 $ -
FFE - S - S - - - S -
Hard 8,410,176 §$ 8,410,176 S - - 8,410,176 S -
Soft 2,122,445 S 2,122,445 S - - 2,122,445 S -

S 11,583,918 $ 11,583,918 $ - 11,583,918 $ -
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CAMPUS PHASE PROJECT NO PROJECT TYPE
Oceanside Campus | 04210 OC-Reno N Campus Track & Field Contingency | $
FFE $
Hard S
$
$

ORIGINAL BUDGET.
455,761 $

- S - S -
3,582,941 S 3,582,941 S -
989,067 $ 989,067 $ 533,721 § -
5,027,769 $ 5,027,769 $ 533,721 $ -

CURRENT BUDGET.
455,761 $ -

COMMITMENTS.  EXPENDITURES. FCAC
455,761 $ -

- $ -
3,582,941 $ -
989,067 $ -

5,027,769 $ -

DELTA.

w|Wn|Wn
'

Soft

OC-Reno N Campus Track & Field Total S
04211 OC-New Monument Signage Contingency 14, 458 S 14, 458 S 14, 458 S -
FFE - § - § -5 -
Hard 115,660 S 115,660 S 115,660 S -
Soft 29,933 S 29,933 S 29,933 S -
0OC-New Monument Signage Total S 160,051 $ 160,051 $ 160,051 $ -
04212 0C-Reno Gym Complex Contingency 78 148 S 78 148 S 78 148 S -
FFE 266,339 S 266,339 S 266,339 S -
Hard 348,016 $ 348,016 $ 348,016 $ -
Soft 167,843 S 167,843 S 167,843 S -
860,347 $ 860,347 $ 860,347 $ -

0OC-Reno Gym Complex Total S

04213 OC-Reno Administration 139 775 S
472,617 S
626,217 $
300,108 $

1,538,717 $

139 775 S
472,617 $
626,217 S
300,108 $

1,538,717 $

139 775 S -
472,617 $ -
626,217 S -
300,108 $ -
1,538,717 $ -

Contingency
FFE

Hard

Soft

$
$
$
s
$
$
$
$
s
$
$
$
$
s

$

04213 Total S 1,538,717 $ 1,538,717 $ 1,538,717 $

04214 OC-New Photovoltaic Panels

OC-Reno Administration Total

'
W RO RGEEE RV RV N RV SRV RN RVAR EVRN N BV, 0 RN EVoN EVoR RVoY

374,456 S 374,456 S
- S - S -
2,995,576 S
761,655 $
4,131,688 $

374,456 S -

- S -
2,995,576 S -
761,655 S -
4,131,688 $ -

Contingency
FFE

Hard

Soft

2,995,576 S - -

761,655 $ -

4,131,688 $ -
4,131,688 $ 4,131,688 $

15,961 $ 15,961 $ -

- S - S -

125,479 S

OC-New Photovoltaic Panels Total

04214 Total
1 04244

15,961 $ -
- S -
125,479 S -

OC-Reno Temporary Bldgs Contingency
FFE

Hard

A28 RN RV N RV, A RV RV RV RVLY

125,479 S -

04244 Total

Oceanside Campus Total
Grand Total

OC-Reno Temporary Bldgs Total

Soft

34,948 S

34,948 S

67,381 S

34,948 S
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176,388 $
176,388 $

$
$
$
s
$
$
$
$
$
s
$
$

S 230,900,707 $

176,388 $
176,388 $

230,900,707 $

67,381 $
67,381 $

1,688,439 $

176,388 $
176,388 $

S 187,793,658 $ 187,793,658 $ 601,102 $ $ 187,793,658 $

87,263 $ 230,900,707 $

$
$
$
$
S
S
$
$
$
$
S
S
$
$
$
$
S
$
$
$
$
S
S
$
$
$
$
S
S
$
$
$
$
S
S




