— MiraCosta Community College District Measure MM Master Program Budget Executive Summary
MirACOSTA C JKITCHELL
S COLLEGE (Phase )
Month End Date: 12/31/18
[a] [b] [c] [d] [e] [1]=[b-e]
FORECAST COST
AT COMPLETION

PROJECT NO. |PROJECT PHASE CAMPUS ORIGINAL BUDGET | CURRENT BUDGET| COMMITMENTS EXPENDITURES (FCAQ) DELTA NOTES/COMMENTS
PROJECT COSTS
04001 CLC - Bldg D New Stdnt Srvc | Community Learning Center Campus $ 10,855,482 | $ 10,855,482 | $ 868,484 | $ 599,737 | $ 10,855,482 | $
04002 CLC-Monument Sign and Demo SBDC | Community Learning Center Campus $ 54,118 | $ 212,495 | $ 129,564 | $ 47,203 | $ 212,495 | $
04003 CLC-New Monument Signage | Community Learning Center Campus S 158,377 $ - s -l s -8

Community Learning Center Campus Total | $ 11,067,977 | $ 11,067,977 | $ 998,048 | $ 646,939 | ¢ 11,067,977 | $ -
04101 SEC- Bldg 1100 New Stdnt Srvc | San Ellijo Campus $ 11,839,247 | $ 11,839,247 | $ 961,223 | § 533,915 | $ 11,839,247 | $
04102 SEC-Reno Bldg 900 Stdnt Ctr | San Ellijo Campus $ 3,814,333 | $ 3,814,333 | § -1 s - s 3,814,333 | $
04103 SEC-Reno Bldg 400 Science Labs | San Ellijo Campus $ 2,516,842 | $ 2,516,842 | $ 2,424 | $ -1s 2,516,842 | $
04104 SEC-Reno Bldg 500 Language Lab | San Ellijo Campus $ 3,997,259 | $ 3,997,259 | $ 272,379 | $ 106,458 | $ 3,997,259 | $
04105 SEC-Reno Bldg 200 Fine Arts/Music | San Ellijo Campus $ 2,767,837 | $ 2,767,837 | $§ 2,424 | $ -1 % 2,767,837 | $§
04106 SEC-Reno Bldg 300 Classrooms | San Ellijo Campus $ 1,999,767 | $ 1,999,767 | $ 225,143 | $ 212,694 | $ 1,999,767 | $
04107 SEC-Reno Bldg 600 Classrooms | San Ellijo Campus $ 2,187,118 | ¢ 2,187,118 | § 1,974,642 | $ 1,701,180 | $ 2,187,118 | $§
04108 SEC-Temp Housing | San Ellijo Campus $ 2,916,669 | $ 2,916,669 | $ 1,781,104 | $ 1,362,755 | $ 2,916,669 | $

San Ellijo Campus Total $ 32,039,073 | $ 32,039,073 | $ 5,219,339 | $ 3,917,002 | § 32,039,073 | $ =
04201 OC-Bldg 5100 New Allied Health | Oceanside Campus $ 28,176,409 | $ 28,176,409 | $ 511,350 | $ - 1% 28,176,409 | $
04202 OC-Bldg 1300 New Chem & Biotech | Oceanside Campus $ 36,805,041 | $§ 36,805,041 | $ 583,320 | § $ 36,805,041 | $§
04203 OC Bldg 1400 New Stdnt Srvc | Oceanside Campus $ 45,046,015 | $ 45,046,015 | $ 398,519 | $ $ 45,046,015 | $
04204 OC-Bldg 5000 New Gymnasium | Oceanside Campus S 37,151,742 | $ 37,151,742 | $ 502,800 | $ $ 37,151,742 | $
04205 OC -New Athletic Field Sup Bldg | Oceanside Campus $ 1,818,528 | $ 1,818,528 | $ -8 $ 1,818,528 | $
04206 OC-New Tennis Ct Sup Bldg | Oceanside Campus $ 1,058,990 | $ 1,058,990 | $ HE $ 1,058,990 | $
04207 OC-Reno Bldg 1000 Admin | Oceanside Campus $ 11,040,346 | $ 11,040,346 | $ 697,108 | $ 174,435 | $ 11,040,346 | $
04208 OC-New Pk Lot 5A PV Bldg | Oceanside Campus $ 11,583,918 | $ 11,583,918 | $ 253,250 | $ -l s 11,583,918 | $
04209 OC-New N Campus Park Lot 4C Ex | Oceanside Campus $ 3,217,709 | $ 3,217,709 | $ -1s $ 3,217,709 | $
04210 OC-Reno Track and Field | Oceanside Campus $ 5,027,769 | $ 5,027,769 | $ 779,403 | $ 572,554 | $ 5,027,769 | $§
04211 OC-New Monument Signage | Oceanside Campus $ 160,051 | $ 160,051 | $ -1s -1 160,051 | $
04212 OC-Reno Gym Complex | Oceanside Campus $ 860,347 | $ -8 -3 $ -1$
04213 OC-Reno Administration | Oceanside Campus $ 1,538,717 | $ -8 -1s $ -1s
04214 OC-New Photovoltaic Panels | Oceanside Campus $ 4,131,688 | ¢ 4,131,688 | $ -1 s $ 4,131,688 | $
04244 OC-Swing Space 1 Oceanside Campus $ 176,388 | $ 2,575,452 | $ 827,376 | $ 687,355 | $ 2,575,452 | $§

Oceanside Campus Total $ 187,793,658 | $ 187,793,659 | $ 4,553,125 | $ $ 187,793,659 | $

Grand Total

$230,900,707

$230,900,708

$10,770,513

$5,998,285

$230,900,708

Print Date: 2/8/2019

PROGRAM SUPPORT COSTS

11,545,035 | § 11,900,583 | § 4,888,202 | §

$11,545,035 $11,900,583 $4,888,202

11,545,035 __

$11,545,035

Program Support Costs 11,545,035 | $

TOTAL PROGRAM SUPPORT COSTS: $11,545,035

LEASE REVENUE BOND PAYBACK

Lease Revenue Bond Payback $ 12,384,068 | $§

$12,384,068

12,384,068 __ 12,384,068 __

$12,384,068 $0 $12,384,068

TOTAL LEASE REVENUE PAYBACK:

PROGRAM RESERVE

25,482,981 25,482,981 __ 25,482,981 __

TOTAL PROGRAM RESERVE: $25,482,981 $25,482,981 $0 $25,482,981

TOTAL MEASURE MM COSTS: $280,312,792 $280,312,793 $22,671,096 $10,886,487 $280,312,793 N
GO BOND - Cost of Issuance $ 300,000 S 300,000
Escrow 2015 LRB GO BOND $ 12,084,068 S 12,084,068
Legal Fee's $ 1,788 S 1,788
Total Journal Entries $ 12,385,856 $ 12,385,856
Totals $ 35,056,951 $ 23,272,343

Note: overall FMP/Measure MM Program Master Budget is currently in process of being finalized. Upon completion and approval "Master Program Budget" will be issued and distributed.

Master Program Budget
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MiraCosta Community College District Measure MM

o C |KITCHELL)
MIRACOSTA Master Program Budget Executive Summary
~_~ COLLEGE i
(Project Type)
Month End Date: 12/31/18
CAMPUS PHASE PROJECT NO PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.
Community Learning Center | 04001 CLC - Bldg D New Stdnt Srvc Contingency | S 985,482 | S 985,482 | S -1S -1S 985,482 | S -
FFE S 279,767 | S 279,767 | S -|s -|s 279,767 | S -
Hard S 7,639,088 | $ 7,639,088 | $ -|s -|s 7,639,088 | $ -
Soft S 1,951,145 | S 1,951,145 | S 868,484 | S 599,737 | S 1,951,145 | S -
CLC - Bldg D New Stdnt Srvc Total S 10,855,482 | $ 10,855,482 | $ 868,484 | $§ 599,737 [ $ 10,855,482 | S -
04001 Total S 10,855,482 S 10,855,482 S 868,484 S 599,737 $ 10,855,482 S -
04002 CLC-Monument Sign and Demo SBDC Contingency | S 4,829 | S 19,134 | S -1S -1S 19,134 | S -
FFE $ -1$ -1$ -1$ -1$ -1Ss -
Hard S 37,962 | S 152,398 | $§ -|s -|s 152,398 | § -
Soft S 11,326 | S 40,963 | $§ 129,564 | $§ 47,203 | § 40,963 | § -
CLC-Monument Sign and Demo SBDC Total S 54,118 | $§ 212,495 | $ 129,564 | S 47,203 | S 212,495 | $ -
04002 Total S 54,118 S 212,495 $ 129,564 S 47,203 S 212,495 S -
04003 REMOVED Contingency | S 14,305 | S -1S -1S - S -
FFE $ -1$ -1$ -1$ - S -
Hard $ 114,435 | $ -1$ -1$ - S -
Soft $ 29,637 | $ -1$ -1$ - S -
REMOVED Total S 158,377 | $ - -$ - S -
04003 Total S 158,377 S S S S
Community Learning Center Total S 11,067,977 $ 11,067,977 $ 998,048 $ 646,939 $ 11,067,977 S -
San Elijo Campus | 04101 SEC- Bldg 1100 New Stdnt Srvc Contingency | S 1,074,936 S 1,074,936 S - S - S 1,074,936 S -
FFE S 341,719 S 341,719 S - S - S 341,719 S -
Hard S 8,257,563 S 8,257,563 S - S - S 8,257,563 S -
Soft S 2,165,028 S 2,165,028 S 961,223 S 533,915 S 2,165,028 S -
SEC- Bldg 1100 New Stdnt Srvc Total S 11,839,247 $ 11,839,247 $ 961,223 $ 533,915 $ 11,839,247 S -
04101 Total S 11,839,247 S 11,839,247 S 961,223 $ 533,915 $ 11,839,247 S
04102 SEC-Reno Bldg 900 Stdnt Ctr Contingency | S 345,956 S 345,956 S - S - S 345,956 S -
FFE S 235,868 S 235,868 S - S - S 235,868 S -
Hard S 2,483,849 S 2,483,849 S - S - S 2,483,849 S -
Soft S 748,661 S 748,661 S - S - S 748,661 S -
SEC-Reno Bldg 900 Stdnt Ctr Total S 3,814,333 § 3,814,333 §$ - S - S 3,814,333 § -
$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $

04102 Total
04103

SEC-Reno Bldg 400 Science Labs

3,814,333

3,814,333 S

3,814,333 S

Contingency 228,151 228,151 S - - 228,151 S -
FFE 249,441 249,441 S - - 249,441 $ -
Hard 1,544,156 1,544,156 S - - 1,544,156 S -
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CAMPUS PHASE PROJECT NO PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.
San Elijo Campus | 04103 SEC-Reno Bldg 400 Science Labs Soft S 495,094 S 495,094 S 2,424 § - S 495,094 S -
SEC-Reno Bldg 400 Science Labs Total S 2,516,842 $ 2,516,842 $ 2,424 S - S 2,516,842 $ -

04103 Total S 2,516,842 $ 2,516,842 $ S
04104 SEC-Reno Bldg 500 Language Lab Contingency | S 363,954 S 363,954 S - S - S 363,954 S -
FFE S 185,061 $ 185,061 $ - S - S 185,061 $ -
Hard S 2,676,142 S 2,676,142 S - S - S 2,676,142 S -
Soft S 772,103 S 772,103 S 272,379 S 106,458 §$ 772,103 S -
SEC-Reno Bldg 500 Language Lab Total S 3,997,259 $ 3,997,259 $ 272,379 $ 106,458 S 3,997,259 $ -

04104 Total S 3,997,259 $ 3,997,259 $ 272,379 $ 106,458 S 3,997,259 $

04105 SEC-Reno Bldg 200 Fine Arts/Music Contingency | S 249,966 S 249966 S - S - S 249966 S -
FFE S 231,187 S 231,187 S - S - S 231,187 S -
Hard S 1,733,906 S 1,733,906 S - S - S 1,733,906 S -
Soft S 552,779 S 552,779 S 2,424 § - S 552,779 S -
SEC-Reno Bldg 200 Fine Arts/Music Total S 2,767,837 $ 2,767,837 $ 2,424 S - S 2,767,837 $ -

04105 Total S 2,767,837 $ 2,767,837 $ S
04106 SEC-Reno Bldg 300 Classrooms Contingency | S 180,709 $ 180,709 $ - S - S 180,709 $ -
FFE S 167,133 § 167,133 § 6,603 $ 6,128 §$ 167,133 § -
Hard S 1,253,500 S 1,253,500 S 6,900 $ 6,900 $ 1,253,500 S -
Soft S 398,425 S 398,425 S 211,641 S 199,667 $ 398,425 S -
SEC-Reno Bldg 300 Classrooms Total S 1,999,767 S 1,999,767 S 225,143 $ 212,694 S 1,999,767 S -

04107 SEC-Reno Bldg 600 Classrooms Contingency | S 201,642 S 201,642 S - S - S 201,642 S -
FFE S 123,365 §$ 123,365 §$ 280,263 S 174,098 §$ 123,365 §$ -
Hard S 1,434,886 S 1,434,886 S 1,432,000 S 1,342,173 S 1,434,886 S -
Soft S 427,225 S 427,225 S 262,379 S 184,909 $ 427,225 S -
SEC-Reno Bldg 600 Classrooms Total S 2,187,118 $ 2,187,118 $ 1,974,642 S 1,701,180 $ 2,187,118 $ -
04107 Total S 2,187,118 $ 2,187,118 $ 1,974,642 S 1,701,180 $ 2,187,118 $
04108 SEC-Temp Housing Contingency | S 264,801 S 264,801 S - S - S 264,801 S -
FFE S 968,240 S 968,240 S 14,265 S 13,111 S 968,240 S -
Hard S 1,113,476 S 1,113,476 S 852,972 S 907,735 S 1,113,476 S -
Soft S 570,153 S 570,153 S 913,868 S 441,910 S 570,153 S -
SEC-Temp Housing Total S 2,916,669 S 2,916,669 S 1,781,104 S 1,362,755 S 2,916,669 $ -
04108 Total S 2,916,669 S 2,916,669 S 1,781,104 S 1,362,755 S 2,916,669 S
San Elijo Campus Total S 32,039,073 $ 32,039,073 $ 5,219,339 $ 3,917,002 $ 32,039,073 $ -
Oceanside Campus | 04201 0OC-Bldg 5100 New Allied Health Contingency | S 2,562,047 S 2,562,047 S - S - S 2,562,047 S -
FFE S 1,117,425 S 1,117,425 S - S - S 1,117,425 S -
Hard S 19,378,458 § 19,378,458 § - S - § 19,378,458 S -
Soft S 5,118,480 S 5,118,480 S 511,350 S - S 5,118,480 S -
0OC-Bldg 5100 New Allied Health Total S 28,176,409 S 28,176,409 S 511,350 S - $§ 28,176,409 S -
04201 Total S 28,176,409 S 28,176,409 S 511,350 $ S 28,176,409 S
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CAMPUS PHASE PROJECT NO PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.
Oceanside Campus | 04202 0OC-Bldg 1300 New Chem & Biotech Contingency | S 3,345,132 S 3,345,132 S - S - S 3,345,132 S -
FFE S 1,004,850 S 1,004,850 S - S - S 1,004,850 S -
Hard S 25,755,562 $ 25,755,562 $ - S - § 25,755,562 § -
Soft S 6,699,497 S 6,699,497 S 583,320 S - S 6,699,497 S -
0OC-Bldg 1300 New Chem & Biotech Total S 36,805,041 S 36,805,041 S 583,320 $ - S 36,805,041 S -

$

04203

04203 Total

04204

04205

04205 Total
04206

04207

04207 Total
04208

OC Bldg 1400 New Stdnt Srvc

OC Bldg 1400 New Stdnt Srvc Total

OC-Bldg 5000 New Gymnasium

0OC-Bldg 5000 New Gymnasium Total

OC -New Athletic Field Sup Bldg

OC -New Athletic Field Sup Bldg Total

OC-New Tennis Ct Sup Bldg

OC-New Tennis Ct Sup Bldg Total

OC-Reno Bldg 1000 Admin

OC-Reno Bldg 1000 Admin Total

OC-New Pk Lot 5A PV Bidg

04202 Total 36,805,041 S 36,805,041 S 583,320 $ - $ 36805041 S =

11,040,346 $

11,040,346 S

697,108 $

174,435 $

11,040,346 $

Contingency | S 4,094,528 $ 4,094,528 $ - S - S 4,094,528 $ -
FFE $ 1,225,980 $ 1,225,980 $ -8 - $ 1225980 $ -
Hard $ 31,529,455 $ 31,529,455 $ -8 - $ 31529455 $ -
Soft $ 8,196,053 $ 8,196,053 $ 398,519 S - $ 819,053 $ -
$ 45,046,015 $ 45,046,015 $ 398,519 $ - $ 45,046,015 $ -

$ 45,046,015 $ 45,046,015 $ 398,519 $ $ 45,046,015 $
Contingency | $ 3,376,390 $ 3,376,390 $ -8 - $ 3376390 $ -
FFE $ 665,858 S 665,858 -8 -8 665,858 S -
Hard $ 26,344,614 S 26,344,614 S -8 - $ 26344614 $ -
Soft $ 6,764,881 $ 6,764,881 $ 502,800 $ - $ 6764881 $ -
$ 37,151,742 $ 37,151,742 $ 502,800 $ - $ 37,151,742 $ -
Contingency | S 164,528 §$ 164,528 §$ - S - S 164,528 § -
FFE $ 28,594 $ 28,594 $ -8 -8 28,594 $ -
Hard $ 1,287,600 $ 1,287,600 $ -8 - $ 1287600 $ -
Soft $ 337,806 S 337,806 S -8 -8 337,806 & -
$ 1,818,528 $ 1,818,528 $ - S - ¢ 1818528 $ -

$ 1,818,528 $ 1,818,528 $ S $ 1,818,528 $
Contingency | S 95,851 S 95,851 S - S - S 95,851 S -
FFE $ 7,953 $ 7,953 $ -8 -8 7953 $ -
Hard $ 758,837 S 758,837 S -8 -8 758,837 S -
Soft $ 196,349 $ 196,349 $ -8 -8 196,349 ¢ -
S 1,058,990 $ 1,058,990 $ - S - $ 1058990 $ -
Contingency 1,002,662 $ 1,002,662 $ -8 - $ 1002662 $ -
FFE 631,293 S 631,293 S -8 -8 631,293 S -
Hard 7,251,088 $ 7,251,088 $ -8 - $ 725108 $ -
Soft 2,155,303 $ 2,155,303 $ 697,108 S 174,435 ¢ 2,155,303 $ -
11,040,346 $ 11,040,346 $ 697,108 $ 174,435 $ 11,040,346 $ -

A2 B2 RV R RV N LV, RS RV RV R RVp S

Contingency 1,051,297 S 1,051,297 S - S - S 1,051,297 $§ -
FFE s — s — s — s — s -
Hard 8,410,176 S 8,410,176 S - S - S 8,410,176 S -
Soft 2,122,445 § 2,122,445 § 253,250 S - S 2,122,445 § -
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CAMPUS

PHASE

PROJECT NO PROJECT

TYPE

ORIGINAL BUDGET.

CURRENT BUDGET. COMMITMENTS.

EXPENDITURES. FCAC

DELTA.

Oceanside Campus

04208 Total
04209

04209 Total
04210

04210 Total
04211

04211 Total
04212

04212 Total
04213

04213 Total
04214

04214 Total
04244

OC-New Pk Lot 5A PV Bldg Total

OC-New N Campus Park Lot 4C Ex

OC-New N Campus Park Lot 4C Ex Total

OC-Reno Track and Field

OC-Reno Track and Field Total

11,583,918 $
11,583,918 $

11,583,918 $
11,583,918 $

253,250
253,250

$
$

- $ 11583918 $
- $§ 11,583,918 $

$

$
Contingency | S 291,498 S 291,498 S - S - S 291,498 S -
FFE $ - S - S - S - S - 5 -
Hard S 2,331,928 S 2,331,928 S - S - S 2,331,928 S -
Soft S 594,282 S 594,282 S - S - S 594,282 S -

S 3,217,709 S 3,217,709 $ - S - S 3,217,709 S -
Contingency | S 463,643 S 463,643 S - S - S 463,643 S -
FFE $ - S - S - S - S - 5 -
Hard S 3,582,941 S 3,582,941 S - S - S 3,582,941 S -
Soft S 981,185 S 981,185 S 779,403 S 572,554 S 981,185 S -

S 5,027,769 $ 5,027,769 $ 779,403 S 572,554 $ 5,027,769 $ -

$

OC-New Monument Signage Contingency | S 14,458 S 14,458 S - S - S 14,458 S -
FFE $ - S - S - S - S - 5 -

Hard S 115,660 $ 115,660 $ - S - S 115,660 $ -

Soft S 29,933 $ 29,933 $ - S - 29,933 $ -

OC-New Monument Signage Total S 160,051 S 160,051 S - S - S 160,051 S -
OC-Reno Gym Complex Contingency | S 78,148 S - S - S -
FFE S 266,339 S - S - S -

Hard $ 348,016 $ - S - $ -

Soft $ 167,843 $ - S - S -

0OC-Reno Gym Complex Total S 860,347 S - S - s -
OC-Reno Administration Contingency | S 139,775 S - S - S -
FFE S 472,617 S - S - S -

Hard $ 626,217 $ - S - S -

Soft $ 300,108 $ - S - $ -

OC-Reno Administration Total S 1,538,717 S - S - S -
OC-New Photovoltaic Panels Contingency | S 374,456 S 374,456 S - S - S 374,456 S -
FFE $ - S - S - S - S - 5 -

Hard S 2,995,576 S 2,995,576 S - S - S 2,995,576 S -

Soft S 761,655 S 761,655 S - S - S 761,655 S -

OC-New Photovoltaic Panels Total S 4,131,688 S 4,131,688 S - S - S 4,131,688 S -

S 4,131,688 $ 4,131,688 $ S S 4,131,688 $

0OC-Swing Space Contingency | S 15,961 S 233,884 S - S - S 233,884 S -
FFE S - S 738,956 S 143,733 § 140,296 $ 738,956 S -
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CAMPUS PHASE PROJECT NO PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus 1| 04244 0OC-Swing Space Hard S 125,479 S 1,099,712 $ 295,229 S 295,229 S 1,099,712 S -
Soft S 34,948 S 502,899 S 388,414 S 251,831 S 502,899 S -
OC-Swing Space Total S 176,388 S 2,575,451 §$ 827,376 $ 687,355 $ 2,575,451 $ -
04244 Total S 176,388 S 2,575,451 S 827,376 $ 687,355 S 2,575,451 S -
Oceanside Campus Total

Grand Total S 230,900,708 S 230,900,707 $ 10,770,513 $ 5,998,285 $ 230,900,707 $ =
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MIRACOSTA
=~ COLLEGE

Project

Project Name

New Commitments

04001
04001 Total
04002
04002
04002 Total
04101
04101
04101
04101 Total
04104
04104
04104
04104 Total
04106
04106 Total
04107
04107
04107
04107
04107 Total
04108
04108
04108 Total
04202
04202
04202 Total
04203
04203
04203 Total
04210
04210 Total
04244
04244 Total

CLC-New Stdnt Srvc Bldg

CLC-Reno Bldg SBD
CLC-Reno Bldg SBD

SEC-New Stdnt Srvc Bldg
SEC-New Stdnt Srvc Bldg
SEC-New Stdnt Srvc Bldg

SEC-Reno Bldg 500 Computer Lab
SEC-Reno Bldg 500 Computer Lab
SEC-Reno Bldg 500 Computer Lab
SEC-Reno Bldg 300 Tutoring Ctr
SEC-Reno Bldg 600

SEC-Reno Bldg 600

SEC-Reno Bldg 600

SEC-Reno Bldg 600

SEC-Reno Classrooms & Sc. Labs

SEC-Reno Classrooms & Sc. Labs

OC-New Chem & Biotech Bldg
OC-New Chem & Biotech Bldg

OC-New Stdnt Srvc Bldg
OC-New Stdnt Srvc Bldg

OC-Reno N Campus Track & Field

OC-Reno Temporary Bldgs

MiraCosta Community College District Measure MM Master Program Budget

Vendor Name

G M C Commissioning Inc

California Geological Survey
Division of the State Architect

Alliance Engineering of California Inc
G M C Commissioning Inc

Little Diversified Architectural

Little Diversified Architectural

Little Diversified Architectural
NV5inc

Alliance Engineering of California Inc
Apple Computer Inc

Apple Computer Inc

CD W Government Inc

S M S Geotechnical Solutions Inc

Alliance Engineering of California Inc

Hudson Printing

Lionakis

Lionakis

M Arthur Gensler Jr & Associates Inc

M Arthur Gensler Jr & Associates Inc

Alliance Engineering of California Inc

Division of the State Architect

Month End Date: December 31, 2018

Date
Entered

12/13/2018

12/6/2018
12/6/2018

10/8/2018
12/13/2018
4/20/2018

10/8/2018
10/8/2018
12/12/2018
10/8/2018
12/26/2018
12/26/2018
12/18/2018

11/27/2018

6/6/2018
12/13/2018

12/13/2018
12/13/2018

12/13/2018
12/13/2018

10/8/2018

12/18/2018

Adjmt
Date

12/13/2018

12/6/2018
12/6/2018

1/4/2019
12/13/2018
1/4/2019

1/4/2019
1/4/2019
12/12/2018
10/8/2018
12/26/2018
12/26/2018
12/18/2018

1/4/2019

1/4/2019
12/13/2018

12/13/2018
12/13/2018

12/13/2018
12/13/2018

1/4/2019

12/18/2018

Req ID

MMC0180024

MMO00000076
MMO00000077

MMO00000077
MMC0180025
MMC0180025

MMO00000081
MMO00000081
MMO04170014
MMC0180011
MMO00000079
MMO00000079
MMO00000072

MMO00000072

MMO00000072
MMO00000073

MMO02170051
MMO02170051

MMO01170044
MMO01170044

MMO01170044

MMO00000078
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PO No.

MMC0180024

MMO00000076
MMO00000077

MMC0180011
MMC0180025
MMO01170052

MMO03170052

MMO03170052

MMO04170014

MMC0180011

MMO00000079

MMO00000079

MMO00000072

MMO07170030

MMC1800006
MMO00000073

MMO02170051
MMO02170051

MMO01170044
MMO01170044

MMC0180011

MMO00000078

Account Description

621115

621155
621127

621140
621115
621120

621120

621142

621112

621127

451100

644010

451100

621142

621140
640110

621120
621121

621120
621121

621127

621127

Commissioning Services

CGS plan review fee

DSA plan review fee

Constructability Review
Commissioning Services

Provide architectural and engineering services
AOR Services

AOR Services

B500 Surveying

Constructability Review

Apple Mini

Apple Mini

Cables and Cords

Geotechnical investigation

DSA Inspection Services

Re construction sign panel

PPC Services

PPC Services

PPC Services

PPC Services

Constructability Review

Final Plan Review Fee

New Commitments Grand Total

T |KITCHELL

Total

16,886
16,886
3,600
17,484
21,084
5,200
16,886
36,540
58,626
9,490
15,500
7,965
32,955
1,500
1,500
992
3,391
422
2,789
7,595
4,189
253
4,442
574,720
8,600
583,320
388,519
10,000
398,519
2,200
2,200
1,497
1,497
1,128,624
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Project

Project Name

Prior Commitments

03722
03722
03722
03722
03722
03722
03722
03722
03722
03722

03722

03722
03722

03722
03722
03722
03722
03722
03722
03722
03722
03722
03722
03722
03722
03722
03722

03722

03722
03722

03722

03722
03722
03722
03722
03722
03722

Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support

Program Support

Program Support
Program Support

Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support
Program Support

Program Support

Program Support
Program Support

Program Support

Program Support
Program Support
Program Support
Program Support
Program Support
Program Support

Vendor Name

A C Martin Partners Inc

B + C Furniture Solutions Inc
Bell Blueprint

Bell Blueprint

Bell Blueprint

Bergman, Dacey, Goldsmith
Bergman, Dacey, Goldsmith
Bergman, Dacey, Goldsmith
Bergman, Dacey, Goldsmith

Botsford Construction Inc

Botsford Construction Inc

Botsford Construction Inc

Bradford Signs

C & M Relocation Systems

C D W Government Inc
Communication Wiring Specialists Inc
Communication Wiring Specialists Inc
David Kiss

David Kiss dba BannerBoom

David Kiss dba BannerBoom

Dell Marketing L P

Dell Marketing L P

Dell Marketing L P

Dudek

Kitchell

Kitchell

Kitchell

Konica Minolta Business Solutions

Konica Minolta Business Solutions

Konica Minolta Business Solutions

Konica Minolta Business Solutions

Konica Minolta Business Solutions
Kl

Kl

Parron Hall

Parron Hall

Parron Hall

Date
Entered

9/26/2018
11/20/2018
3/5/2018
3/6/2018
9/10/2018
10/12/2017
9/20/2017
9/22/2017
7/26/2018
9/20/2017

9/20/2017

10/10/2018
11/7/2017

3/26/2018
11/2/2018
10/20/2017
10/10/2018
11/1/2018
2/5/2018
9/10/2018
4/17/2018
10/29/2018
10/29/2018
10/12/2017
10/12/2017
9/18/2017
9/18/2017

1/12/2018

1/12/2018
9/12/2018

11/7/2018

11/7/2018
9/14/2017
1/17/2018
8/31/2017
9/15/2017
1/17/2018

Adjmt
Date Req ID

MMC0180016
MMO00000060
MMO00000016
MMO00000016
MMO00000042
0000040746
0000041207
0000041207
0000043677
MMO00000001

MMO00000012

MMC0180017
MMO00000005

MMO00000006
MMO00000067
MMO00000003
MMC0180020
MMO00000058
MMO00000014
MMO00000043
MMO00000021
MMO00000056
MMO00000056
0000041081

0000040026

0000041179

0000041179

MMO00000011

MMO00000011
MMO00000041

MMO00000057

MMO00000057
0000041159
MMO00000010
0000041063
0000041165

MMO00000009
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PO No.

MMC0180016
MMO00000060
MMO00000016
MMO00000016
MMO00000042
0000041551
0000041923
0000041923
0000044693
MMO00000001

MMO00000012

MMC0180017
MMO00000005

MMO00000006
MMO00000067
MMO00000003
MMC0180020
MMO00000058
MMO00000014
MMO00000043
MMO00000021
MMO00000056
MMO00000056
0000041931

0000040618

0000041939

0000041939

MMO00000011

MMO00000011
MMO00000041

MMO00000057

MMO00000057
0000041922
MMO00000010
0000041824
0000041997
MMO00000009

Account Description

621120
644010
461100
621128
461100
571100
571100
571100
571100
621120

621120

621110
640110

621111
640110
621120
621110
640110
640110
640110
644010
640110
644010
621180
621160
621160
621161

563200

646010
563200

563200

646010
640110
640110
640110
640110
640110

Districtwide full architectural services
Desks, Chairs Reception Desk

Blanket PO for outside printing services
Blanket PO for outside printing services
Blanket PO for blueprint services

Legal Services - Bond

Legal Services - Bond

Legal Services - Bond

Bond Legal Services

Construction work on Program Management Trailer

Pad preparation and utility tie ins for Program Management

conference Trailer & change order work

Electrical and data conduit for new Program Management Office

trailer

Signs for the T-120 Program Management Trailer

Move Services for the Program Management Trailer & change

order work

Phones for Program Management Office at SEC
Provided fiber feed for Program Management Trailer
Fiber to SEC Program Management Trailer

Program Management Office Signage

Signage for Program Management trailer

Modular exterior signs

Dell Interactive TV for Program Management Trailer
Dell 70" Monitor for Program Management SEC Trailer
Dell 70" Monitor for Program Management SEC Trailer
Environmental Consulting Series for the Bond Program
Measure MM Bond Program Management Services -
Bond Program Management Services

Bond Program Management Services

Purchase of copier for the Program Management Trailer and

Estimated Maintenance Fees

Purchase of copier for the Program Management Trailer and

Estimated Maintenance Fees

Maintenance Agreement

Bizhub C558 purchase for Program Management Trailer

Bizhub C558 purchase for Program Management Trailer
Furniture for Program Management Trailer
Furniture for Program Management Trailer
Furniture for Program Management Trailer
Furniture for Program Management Trailer

Furniture for Program Management Trailer
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Total

50,000
15,386
2,000
155
4,849
35,430
65,000
14,013
100,000
42,960

24,335

28,315
626

3,338
3,758
15,800
8,895
512

398
1,758
2,911

8

2,904
351,222
356,054
10,119,525
327,300

650

8,555
3,600

800

8,555
4,865
1,769
28,127
3,321
11,259



Project
03722
03722
03722
03722
03722
03722

03722
03722 Total

04001
04001
04001

04001
04001
04001
04001 Total
04002
04002
04002
04002 Total

04101
04101
04101
04101

04101

04101
04101
04101 Total
04103
04103
04103 Total
04104
04104
04104
04104 Total
04105
04105
04105 Total

Project Name

Program Support
Program Support
Program Support
Program Support
Program Support

Program Support

Program Support

CLC - Bldg D New Stdnt Srvc
CLC - Bldg D New Stdnt Srvc
CLC - Bldg D New Stdnt Srvc

CLC - Bldg D New Stdnt Srvc
CLC - Bldg D New Stdnt Srvc
CLC - Bldg D New Stdnt Srvc

CLC-Monument Sign and Demo SBDC
CLC-Monument Sign and Demo SBDC
CLC-Monument Sign and Demo SBDC

SEC- Bldg 1100 New Stdnt Srvc
SEC- Bldg 1100 New Stdnt Srvc
SEC- Bldg 1100 New Stdnt Srvc
SEC- Bldg 1100 New Stdnt Srvc

SEC- Bldg 1100 New Stdnt Srvc

SEC- Bldg 1100 New Stdnt Srvc
SEC- Bldg 1100 New Stdnt Srvc

SEC-Reno Bldg 400 Science Labs
SEC-Reno Bldg 400 Science Labs

SEC-Reno Bldg 500 Language Lab
SEC-Reno Bldg 500 Language Lab
SEC-Reno Bldg 500 Language Lab

SEC-Reno Bldg 200 Fine Arts/Music
SEC-Reno Bldg 200 Fine Arts/Music

Vendor Name

RAP Engineering

Steinberg

Steinberg

Steinberg Architects

The San Diego Union Tribune
Vavrinek Trine Day & Co LLP

Willdan Group Inc

California Geological Survey
Lord Architecture Inc

Lord Architecture Inc

NV5inc
Pro Link Engineering Inc

S M S Geotechnical Solutions Inc

S M S Geotechnical Solutions Inc
Wolff Lang Christopher Architects Inc
Wolff Lang Christopher Architects Inc

California Geological Survey
Division of the State Architect
Dudek

Little Diversified Architectural

NV5iInc

S M S Geotechnical Solutions Inc

San Diego Gas & Electric

Alliance Engineering of California Inc
Dudek

Dudek
Little Diversified Architectural

Little Diversified Architectural

Alliance Engineering of California Inc
Dudek

Date
Entered

12/13/2017
11/27/2018
11/27/2018
10/20/2017
8/22/2017
7/9/2018

10/8/2018

10/8/2018
4/3/2018
4/3/2018

6/6/2018
10/10/2018
6/6/2018

11/2/2018
10/3/2018
10/3/2018

9/19/2018
10/9/2018
10/8/2018
4/20/2018

7/12/2018

6/6/2018
10/9/2018

10/8/2018
4/3/2018

4/3/2018
10/8/2018
10/8/2018

10/8/2018
4/3/2018

Adjmt
Date

Req ID
MMO00000004
MMC0180014
MMC0180014
0000041233
MMO00000002
0000043483

MMC0180015

MMO00000040
MMO00000040
MMO01170053

MMO03170014
MMC0180019
MMO03170030

MMO06170030
MMO01170071
MMO01170071

MMO00000044
MMO00000055
MMC0180012
MMO01170052

MMO02117001

MMO04170030
MMO00000051

MMC0180011
MMC0180001

MMC0180001
MMO03170052
MMO03170052

MMC0180011
MMC0180001
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PO No.
MMO00000004
MMC0180014
MMC0180014
0000042177
MMO00000002
0000044510

MMC0180015

MMO00000040
MMO01170053
MMO01170053

MMO03170014
MMC0180019
MMO03170030

MMO06170030
MMO01170071
MMO01170071

MMO00000044
MMO00000055
MMC0180012
MMO01170052

MM02117001

MMO04170030
MMO00000051

MMC0180011
MMC0180001

MMC0180001
MMO03170052
MMO03170052

MMC0180011
MMC0180001

Account Description

621120
621120
621121
621120
621129
571100

621142

621142
621120
621120

621112
621180
621142

621142
621120
621121

621155
621127
621127
621120

621112

621142
621127

621127
621115

621115
621120
621121

621127
621115

AC paving around the Program Management Trailer
Design Standards/Guidelines

Design Standards/Guidelines

Steinberg Architects — District Standards / Guidelines
Pre-Bid Advertising

Annual Financial and Performance Audit for the
Preliminary assessment of Solar PV, Energy Storage and Master
Plan Integration

Special check request for Assessment of Geologic Hazard Reports
Provide architectural and engineering services

Provide architectural and engineering services
Update utility drawing with newly discovered gas and electrical
survey

Fire flow testing

Provide geotechnical investigation and reporting

Geotechnical investigation
AOR Services
AOR Services

Special Check request for Assessment of Geologic Hazard Report
DSA Plan check fees
Coastal Development Permit Amendment

Provide architectural and engineering services

Perform topographic survey and survey control for New Student
Services and Admin Bldg. and provide topo map

Provide update on existing Geotechnical Investigation and
reporting for New Student Services and Admin building including
infiltration study.

Design electrical service to project

Constructability Review
ESHA Study

ESHA Study
AOR Services
AOR Services

Constructability Review
ESHA Study
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Total
7,628
40,000
2,500
160,200
1,913
10,000

31,150
11,902,342

3,600
91,500
724,484

11,989
500
19,525
851,598
8,980
97,000
2,500
108,480

3,600
103,950
14,200
720,740

34,926

22,445
2,736
902,597
1,500
924
2,424
924
227,000
10,000
237,924
1,500
924
2,424



Project
04106
04106
04106
04106
04106
04106
04106
04106
04106
04106 Total
04107
04107
04107
04107
04107
04107
04107
04107
04107
04107
04107
04107
04107
04107

04107
04107
04107
04107
04107
04107

04107

04107
04107
04107
04107
04107
04107
04107
04107
04107 Total

Project Name

SEC-Reno Bldg 300 Classrooms
SEC-Reno Bldg 300 Classrooms
SEC-Reno Bldg 300 Classrooms
SEC-Reno Bldg 300 Classrooms
SEC-Reno Bldg 300 Classrooms
SEC-Reno Bldg 300 Classrooms
SEC-Reno Bldg 300 Classrooms
SEC-Reno Bldg 300 Classrooms
SEC-Reno Bldg 300 Classrooms

SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms

SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms

SEC-Reno Bldg 600 Classrooms

SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms
SEC-Reno Bldg 600 Classrooms

Vendor Name

Alliance Engineering of California Inc
Architects Mosher Drew

Ardmore Construction Inc

Aztec Containers

Division of the State Architect
Dudek

Elite Relocation Services

Pro Link Engineering Inc

Union Tribune Publishing Co

Alliance Engineering of California Inc
Apple Computer Inc
Architects Mosher Drew
Arenson Office Furniture

C D W Government Inc

C D W Government Inc

C D W Government Inc

C D W Government Inc

C D W Government Inc

Conan Construction Inc
Convergint Technologies

Dell Marketing L P

Division of the State Architect
Dudek

Elite Relocation Services
GSTlInc

GSTlInc

GSTlInc

Grainger

Kl

MTGLInc

Mobile Mini

Parron Hall Office Interiors
Parron Hall Office Interiors
Parron Hall Office Interiors
Parron Hall Office Interiors

S M S Geotechnical Solutions Inc
Union Tribune Publishing Co

Virco Inc

Date
Entered

10/8/2018
11/16/2017
11/1/2018
9/27/2018
6/28/2018
4/3/2018
11/29/2018
9/12/2018
10/25/2018

6/6/2018
11/1/2018
11/16/2017
10/8/2018
10/9/2018
10/9/2018
10/9/2018
10/9/2018
11/2/2018
7/23/2018
7/30/2018
11/1/2018
2/1/2018
4/3/2018

4/19/2018
10/29/2018
10/29/2018
10/29/2018
10/10/2018
10/8/2018

7/19/2018

4/17/2018
10/29/2018
11/9/2018
11/9/2018
11/9/2018
11/27/2018
4/17/2018
10/8/2018

Adjmt
Date

Req ID
MMC0180011
0000041257
MMC0180022
MMO00000045
MMO00000034
MMC0180001
MMO00000074
MM18000018
MMO00000054

MMC1800006
MMO00000065
0000041257

MMO00000048
MMO00000046
MMO00000046
MMO00000046
MMO00000046
MMO00000062
MMC0180008
MMO00000035
MMO00000066
MMO00000015
MMC0180001

MMO00000023
MMO00000063
MMO00000063
MMO00000063
MMO00000053
MMO00000047

MMO00000038

MMO00000022
MMO00000059
MMO00000068
MMO00000069
MMO00000069
MMO07170030
MMO00000018
MMO00000049
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PO No.
MMC0180011
0000042409
MMC0180022
MMO00000045
MMO00000034
MMC0180001
MMO00000074
MM18000018
MMO00000054

MMC1800006
MMO00000065
0000042409

MMO00000048
MMO00000046
MMO00000046
MMO00000046
MMO00000046
MMO00000062
MMC0180008
MMO00000035
MMO00000066
MMO00000015
MMC0180001

MMO00000023
MMO00000063
MMO00000063
MMO00000063
MMO00000053
MMO00000047

MMO00000038

MMO00000022
MMO00000059
MMO00000068
MMO00000069
MMO00000069
MMO07170030
MMO00000018
MMO00000049

Account Description

621127
621120
621110
646010
621127
621115
621111
621180
621129

621140
640110
621120
640110
563300
640110
640120
646010
644010
621110
621170
640110
621127
621115

621111
640110
644010
646010
640110
640110

621150

621111
640110
640110
640110
644010
621142
621129
640110

Constructability Review
Architectural Services
Facilities shed demo

20' container for purchase
Permit fees

ESHA Study

B300 - Moving furniture
Fire flow testing

Legal Advertisements

DSA Inspection Services
3 Mac Minis
Architectural Services
Chairs

Network equipment
Network equipment
Network equipment
Network equipment
Projectors and Cameras
Construction services
Access Control
Computers and Monitors
Plan Check Fee

ESHA Study

Moving services for 4 classrooms and 5 offices to conex bins

AV equipment
AV equipment
AV equipment
Lectern/podium
Chairs

Perform special inspections services per DSA 103 form as required

by DSA

Two 40ft long conex bins to house the B600 furniture that will be
used in the SEC Temp Housing modular

10 Office Chairs

Furniture for B600

SEC B600 Smart Podiums
SEC B600 Smart Podiums
Geotechnical investigation
Prebid Advertising

Tables
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Total
1,500
152,215
6,900
6,603
27,950
924
4,686
500
1,163
202,440
77,975

156,740
8,022
354
12,760
1,761
9,803
15,433
1,432,000
98,571
2,939
20,700
924

4,982
16,088
8,582
5,953
658
49,729

7,500

4,146
1,223
22,716
1,617
11,115
8,025
1,301
8,132
1,989,750



Project
04108

04108

04108

04108

04108

04108
04108
04108
04108
04108
04108
04108
04108
04108
04108
04108
04108

04108
04108
04108
04108
04108 Total
04201
04201
04201 Total
04204
04204
04204 Total
04207
04207
04207 Total
04208
04208
04208 Total
04210
04210
04210

04210

Project Name

SEC-Temp Housing

SEC-Temp Housing

SEC-Temp Housing

SEC-Temp Housing

SEC-Temp Housing

SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing

SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing
SEC-Temp Housing

OC-Bldg 5100 New Allied Health
OC-Bldg 5100 New Allied Health

OC-Bldg 5000 New Gymnasium
OC-Bldg 5000 New Gymnasium

OC-Reno Bldg 1000 Admin
OC-Reno Bldg 1000 Admin

OC-New Pk Lot 5A PV Tennis Bldg
OC-New Pk Lot 5A PV Tennis Bldg

OC-Reno Track & Field & Sup Bldg
OC-Reno Track & Field & Sup Bldg
OC-Reno Track & Field & Sup Bldg

OC-Reno Track & Field & Sup Bldg

Vendor Name

Alliance Engineering of California Inc

C D W Government Inc

C D W Government Inc

C D W Government Inc

C D W Government Inc

C D W Government Inc

Class Leasing Inc

Class Leasing Inc

Class Leasing Inc

Class Leasing Inc

David Kiss

Division of the State Architect
Division of the State Architect
Division of the State Architect
Dudek

Hudson Printing

M J K Architecture

MTGLInc
S M S Geotechnical Solutions Inc
Straight Line General Contractors Inc

Union Tribune Publishing Co

Lionakis

Lionakis

Lionakis

Lionakis

Little Diversified Architectural

Little Diversified Architectural

Lionakis

Lionakis

Division of the State Architect
Division of the State Architect
LPA Architects

NV5iInc

Date
Entered

6/6/2018

7/12/2018

7/12/2018

7/12/2018

7/12/2018

7/12/2018
5/31/2018
11/6/2018
5/31/2018
11/6/2018
9/10/2018
3/26/2018
9/25/2018
11/29/2018
4/3/2018
6/5/2018
1/26/2018

7/19/2018
3/12/2018
7/12/2018
4/17/2018

11/29/2018
11/29/2018

11/29/2018
11/29/2018

10/3/2018
10/3/2018

11/29/2018
11/29/2018

11/20/2018
11/20/2018
1/23/2018

4/30/2018

Adjmt

Date Req ID
MMC1800006

MMO00000036

MMO00000036

MMO00000036

MMO00000036

MMO00000036
MMO00000028
MMO00000061
MMC0080004
MMC0180021
MMO00000043
MMO00000017
MMO00000052
MMO00000075
MMC0180001
MMO00000030
MMO00000013

MMO00000039
MMO01170030
MMC0180009
MMO00000018

MMO01170051
MMO01170051

MMO01170051
MMO01170051

MM02170052
MM02170052

MMO01170051
MMO01170051

MMO00000070
MMO00000071
MMO00000008

MMO01170014
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PO No.
MMC1800006

MMO00000036

MMO00000036

MMO00000036

MMO00000036

MMO00000036
MMO00000028
MMO00000061
MMC0080004
MMC0180021
MMO00000043
MMO00000017
MMO00000052
MMO00000075
MMC0180001
MMO00000030
MMO00000013

MMO00000039
MMO01170030
MMC0180009
MMO00000018

MMO01170051
MMO01170051

MMO01170051
MMO01170051

MM02170052
MM02170052

MMO01170051
MMO01170051

MMO00000070
MMO00000071
MMO00000008

MMO01170014

Account Description

621140

563200

563300

640110

640120

646010
621111
621111
621111
621111
640110
621127
621127
621127
621115
640110
621120

621142
621142
621110
621129

621120
621121

621120
621121

621120
621121

621120
621121

621127
621127
621120

621112

DSA Inspection Services

Contents of the IT rack that is located within the 10 person faculty

modular

Contents of the IT rack that is located within the 10 person faculty

modular

Contents of the IT rack that is located within the 10 person faculty

modular

Contents of the IT rack that is located within the 10 person faculty

modular

Contents of the IT rack that is located within the 10 person faculty

modular

Lease agreement -- Fabrication of Modulars

Fabrication and Lease of 2 trailers
Deliver and install modular buildings
Delivery and Installation of 2 trailers
Modular exterior signs

DSA permit for plan check review
DSA fees for 2 trailers

DSA Final check

ESHA Study

Directional signage at SEC Campus

Architectural Services

Perform special inspections services per DSA 103 form as required

by DSA
Geotechnical Services
Construction services

Prebid Advertising

PPC Services
PPC Services

PPC Services
PPC Services

Architectural Services

Architectural Services

PPC Services
PPC Services

DSA plan review CAL Green
DSA plan review

Architectural Services

Task order for Storm drain analysis and other related survey tasks
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Total
37,500

525

329

3,449

164

5,756
399,055
186,970

44,900
18,900
685
13,063
3,383
3,634
10,970

1,346
145,450

19,727
24,938
852,972
1,191
1,774,904
504,550
6,800
511,350
496,300
6,500
502,800
682,108
15,000
697,108
248,750
4,500
253,250
500
92,070
640,333

17,642



Project
04210
04210
04210 Total
04244
04244
04244
04244

04244

04244

04244

04244

04244

04244
04244
04244

04244

04244
04244

04244
04244

04244
04244
04244

04244
04244 Total

Project Name
OC-Reno Track & Field & Sup Bldg
OC-Reno Track & Field & Sup Bldg

OC-Swing Space
OC-Swing Space
OC-Swing Space
OC-Swing Space

OC-Swing Space
OC-Swing Space
OC-Swing Space
OC-Swing Space
OC-Swing Space

OC-Swing Space
OC-Swing Space
OC-Swing Space

OC-Swing Space

OC-Swing Space
OC-Swing Space

OC-Swing Space
OC-Swing Space

OC-Swing Space
OC-Swing Space
OC-Swing Space

OC-Swing Space

Notes Section and Special Entries:

Vendor Name
S M S Geotechnical Solutions Inc

Vaughn Irrigation Services Inc

Alliance Engineering of California Inc

Arenson Office Furniture
B & H Photo-Video Inc
B & H Photo-Video Inc

C D W Government Inc

C D W Government Inc

C D W Government Inc

C D W Government Inc

C D W Government Inc

Class Leasing Inc
Class Leasing Inc

Conan Construction Inc

GSTlInc

Kl
M J K Architecture

Parron Hall Office Interiors

Parron Hall Office Interiors

Parron Hall Office Interiors
S M S Geotechnical Solutions Inc

Union Tribune Publishing Co

Virco Inc

Date

Entered

5/8/2018
8/15/2018

6/6/2018
5/8/2018
7/23/2018
7/23/2018

7/12/2018

7/12/2018

7/12/2018

7/12/2018

7/12/2018

5/31/2018
5/31/2018
6/26/2018

7/23/2018

5/8/2018
3/30/2018

5/4/2018
5/8/2018

5/8/2018
7/19/2018
4/17/2018

5/8/2018

Req ID
MM02170030
MMC1800013

MMC1800006
MMO00000024
MMO00000031
MMO00000031

MMO00000037

MMO00000037

MMO00000037

MMO00000037

MMO00000037

MMO00000029
MMC0180002
MMC1800010

MMO00000032

MMO00000025
MMO02170056

MMO00000019
MMO00000020

MMO00000026
MMO05170030
MMO00000018

MMO00000027
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PO No.
MM02170030
MMC1800013

MMC1800006
MMO00000024
MMO00000031
MMO00000031

MMO00000037

MMO00000037

MMO00000037

MMO00000037

MMO00000037

MMO00000029
MMC0180002
MMC1800010

MMO00000032

MMO00000025
MMO02170056

MMO00000019
MMO00000020

MMO00000026
MMO05170030
MMO00000018

MMO00000027

Account Description

621142
621140

621140
640110
581200
640110

563300

640110

640120

644010

646010

621111
621111
621110

644010

640110
621120

644010
640110

640110
621142
621129

640110

Geotechnical investigation

Fire Hydrant Flow/Pressure Test

DSA Inspection Services
Office Furniture for the OCN Modular Computer Lab
Network cable rack and equipment

Network cable rack and equipment

Computers, network and phone equipment needed for both new
classroom and office trailers

Computers, network and phone equipment needed for both new
classroom and office trailers

Computers, network and phone equipment needed for both new
classroom and office trailers

Computers, network and phone equipment needed for both new
classroom and office trailers

Computers, network and phone equipment needed for both new
classroom and office trailers

Procure and manufacture modular buildings in accordance with
provided designs and layouts

Install and dismantle modular buildings

Construction services
Audio visual rack equipment for computer classroom lab.

(10) Staff Chairs for the OCN Swing Space faculty offices

Architectural Services
Teacher smart podium and Student Computer Desks for the OCN
Modular Computer Lab.

Guest chairs for the OCN Swing Space faculty offices.
Furniture for (10) Faculty offices in the OCN Modular Faculty
Offices

Lab Testing, subsurface explorations and plan review

Prebid Advertising

(1) Teacher table, (1) ADA Student table and (4) Flexible Use
tables for the OCN Modular Computer Lab.

Prior Commitments Grand Total

December 2018 Grand Total for Commitments

GO BOND - Cost of Issuance
Escrow 2015 LRB GO BOND
Legal Fee's

Total Journal Entries

Total December 2018 Commitments and Journal Entries

Total
S 23,470
S 3,188
$ 777,203
S 15,180
S 6,422
S 10
S 1,048
S 657
S 20,692
S 329
S 7,294
S 5,756
S 258,121
S 37,800
S 295,229
S 6,474
S 4,423
S 67,381
S 64,336
S 1,430
S 23,312
S 7,140
S 1,295
S 1,552
S 825,878
S 21,542,473
S 22,671,097
S 300,000
S 12,084,068
S 1,788
S 12,385,856
S 35,056,952



MiraCosta Community College District Measure MM Master Program Budget

MraCosta £ [KITCHELL
}_—/ COLLEGE Month End Date: December 31, 2018

Project |Project Name Vendor Name |Date Paid |Invoice No. |P0 No. |Account Description Total

NEW EXPENDITURES

03722 Program Support Bell Blueprint 12/6/2018 156038 MMO00000042  |461100 Blanket PO for blueprint services S 175
03722 Program Support Bell Blueprint 12/12/2018 156065 MMO00000042 461100 Blanket PO for blueprint services S 420
03722 Program Support Bell Blueprint 12/12/2018 155631 MMO00000042 461100 Blanket PO for blueprint services S 27
03722 Program Support Botsford Construction Inc 12/6/2018 1-RET MMC0180017 621110 Electrical and data conduit for new Program Management Office trailer S 1,416
03722 Program Support C D W Government Inc 12/13/2018 PXW8495 MMO00000067 640110 Phones for Program Management Office at SEC S 1,976
03722 Program Support C D W Government Inc 12/13/2018 PXW8495 MMO00000067 640110 Phones for Program Management Office at SEC S 1,047
03722 Program Support CD W Government Inc 12/13/2018 QBQ1530 MMO00000067 640110 Phones for Program Management Office at SEC S 735
03722 Program Support Communication Wiring Specialists Inc 1/16/2019 RET-180416 MMC0180020 621110 Fiber to SEC Program Management Trailer S 445
03722 Program Support Kitchell 12/12/2018 81841 0000041939 621160 Bond Program Management Services S 282,503
03722 Program Support Kitchell 1/7/2019 82392 0000041939 621160 Bond Program Management Services S 238,875
03722 Program Support Konica Minolta Business Solutions 12/6/2018 255568147 MMO00000041 563200 Maintenance Agreement S 141
03722 Program Support Konica Minolta Business Solutions 1/10/2019 256164936 MMO00000041 563200 Maintenance Agreement S 117
03722 Program Support Konica Minolta Business Solutions 12/6/2018 255254018 MMO00000057 646010 Bizhub C558 purchase for Program Management Trailer S 8,555
03722 Program Support Willdan Group Inc 1/10/2019 022-05736 MMCO0180015 621142 Preliminary assessment of Solar PV, Energy Storage and Master Plan Integration S 3,675
03722 Program Support Willdan Group Inc 1/10/2019 022-05780 MMC0180015 621142 Preliminary assessment of Solar PV, Energy Storage and Master Plan Integration S 2,199
03722 Program Support Willdan Group Inc 1/10/2019 022-05815 MMCO0180015 621142 Preliminary assessment of Solar PV, Energy Storage and Master Plan Integration S 3,850
03722 Total $ 546,154
04001 CLC-New Stdnt Srvc Bldg California Geological Survey 1/14/2019 04101-MM00000044 RCA [MMO00000040 621142 Special check request for Assessment of Geologic Hazard Reports S 3,600
04001 CLC-New Stdnt Srvc Bldg G M C Commissioning Inc 12/13/2018 1-MMC180024 MMC0180024 621115 Commissioning Services S 3,150
04001 CLC-New Stdnt Srvc Bldg G M C Commissioning Inc 1/10/2019 2-MMC180024 MMC0180024 621115 Commissioning Services S 1,125
04001 CLC-New Stdnt Srvc Bldg Lord Architecture Inc 1/24/2019 1707-100-08 MMO01170053 621120 Provide architectural and engineering services S 55,938
04001 CLC-New Stdnt Srvc Bldg Lord Architecture Inc 1/24/2019 1707-100-08 MMO01170053 621120 Provide architectural and engineering services S 18,778
04001 CLC-New Stdnt Srvc Bldg Lord Architecture Inc 1/24/2019 1707-100-08 MMO01170053 621120 Provide architectural and engineering services S 29,696
04001 CLC-New Stdnt Srvc Bldg S M S Geotechnical Solutions Inc 1/24/2019 SMS-19-115 MMO03170030 621142 Provide geotechnical investigation and reporting S 1,239
04001 Total $ 113,526
04002 CLC-Reno Bldg SBD California Geological Survey 12/6/2018 SPCK-112718 MMO00000076  |621155 CGS plan review fee S 3,600
04002 CLC-Reno Bldg SBD Division of the State Architect 12/6/2018 SPCK-112718 MMO00000077 621127 DSA plan review fee S 17,484
04002 CLC-Reno Bldg SBD S M S Geotechnical Solutions Inc 12/6/2018 SMS-18-314 MMO06170030 621142 Geotechnical investigation S 8,531
04002 CLC-Reno Bldg SBD Wolff Lang Christopher Architects Inc 12/6/2018 3-MMO01170071 MMO01170071 621120 AOR Services S 7,275
04002 CLC-Reno Bldg SBD Wolff Lang Christopher Architects Inc 12/6/2018 3-MMO01170071 MMO01170071 621121 AOR Services S 83
04002 Total $ 36,973
04101 SEC-New Stdnt Srvc Bldg G M C Commissioning Inc 12/13/2018 1-MMC180025 MMC0180025 621115 Commissioning Services S 3,150
04101 SEC-New Stdnt Srvc Bldg G M C Commissioning Inc 1/10/2019 2-MMC180025 MMC0180025 621115 Commissioning Services S 1,125
04101 SEC-New Stdnt Srvc Bldg Little Diversified Architectural 12/6/2018 1209739 MMO01170052 621120 Provide architectural and engineering services S 19,755
04101 SEC-New Stdnt Srvc Bldg Little Diversified Architectural 12/6/2018 1209739 MMO01170052 621120 Provide architectural and engineering services S 7,512
04101 SEC-New Stdnt Srvc Bldg NV5inc 12/6/2018 103504 MMO02117001 621112 Perform topographic survey and survey control for New Student Services and Admin Bldg. { $ 9,108
04101 SEC-New Stdnt Srvc Bldg S M S Geotechnical Solutions Inc 1/16/2019 SMS-19-111 MMO04170030 621142 Provide update on existing Geotechnical Investigation and reporting for New Student Servi| $ 1,335
04101 Total $ 41,985
04104 SEC-Reno Bldg 500 Computer Lab Little Diversified Architectural 12/6/2018 1209747 MMO03170052 621120 AOR Services S 22,700
04104 SEC-Reno Bldg 500 Computer Lab Little Diversified Architectural 12/6/2018 1209399 MMO03170052 621120 AOR Services S 31,213
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Project Project Name Vendor Name Date Paid Invoice No. PO No. Account Description Total

04104 SEC-Reno Bldg 500 Computer Lab Little Diversified Architectural 1/24/2019 1211425 MMO03170052 621120 AOR Services S 38,590
04104 SEC-Reno Bldg 500 Computer Lab NV5inc 12/12/2018 108656 MMO04170014 621112 B500 Surveying S 2,605
04104 Total S 95,108
04106 SEC-Reno Bldg 300 Tutoring Ctr Architects Mosher Drew 12/6/2018 76014 0000042409 621120 Architectural Services S 2,393
04106 SEC-Reno Bldg 300 Tutoring Ctr Architects Mosher Drew 12/6/2018 76014 0000042409 621120 Architectural Services S 5,920
04106 SEC-Reno Bldg 300 Tutoring Ctr Architects Mosher Drew 12/6/2018 76014 0000042409 621120 Architectural Services S 13,783
04106 SEC-Reno Bldg 300 Tutoring Ctr Elite Relocation Services 1/24/2019 3339F MMO00000074 1621111 B300 - Moving furniture S 600
04106 SEC-Reno Bldg 300 Tutoring Ctr Elite Relocation Services 1/24/2019 3339 MMO00000074 621111 B300 - Moving furniture S 126
04106 SEC-Reno Bldg 300 Tutoring Ctr Elite Relocation Services 1/24/2019 3339 MMO00000074 621111 B300 - Moving furniture S 3,960
04106 Total $ 26,782
04107 SEC-Reno Bldg 600 Alliance Engineering of California Inc 1/24/2019 70863 MMC1800006 621140 DSA Inspection Services S 11,095
04107 SEC-Reno Bldg 600 Architects Mosher Drew 12/6/2018 76014 0000042409 621120 Architectural Services S 6,625
04107 SEC-Reno Bldg 600 Architects Mosher Drew 12/6/2018 76014 0000042409 621120 Architectural Services S 70
04107 SEC-Reno Bldg 600 Architects Mosher Drew 12/6/2018 76037 0000042409 621120 Architectural Services S 2,171
04107 SEC-Reno Bldg 600 Arenson Office Furniture 1/16/2019 44583 MMO00000048 640110 Chairs S 7,774
04107 SEC-Reno Bldg 600 Arenson Office Furniture 1/16/2019 44583 MMO00000048 640110 Chairs S 248
04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PVX5648 MMO00000046 563300 Network equipment S 350
04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PXV1767 MMO00000046 640110 Network equipment S 4,746
04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PZM8911 MMO00000046 640110 Network equipment S 3,214
04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PVX5648 MMO00000046 640110 Network equipment S 1,196
04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 SPCK-112718 MMO00000046 640110 Network equipment $ 142
04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PQF1221 MMO00000046 640110 Network equipment S 1,076
04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PQF1221 MMO00000046 640110 Network equipment S 1,472
04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PVX5648 MMO00000046 640120 Network equipment S 175
04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PVX5648 MMO00000046 646010 Network equipment S 5,695
04107 SEC-Reno Bldg 600 C D W Government Inc 1/16/2019 QMZ7852 MMO00000072 451100 Cables and Cords S 289
04107 SEC-Reno Bldg 600 C D W Government Inc 1/16/2019 QMz7852 MMO00000072 451100 Cables and Cords S 53
04107 SEC-Reno Bldg 600 C D W Government Inc 1/16/2019 QMZ7852 MMO00000072 451100 Cables and Cords S 80
04107 SEC-Reno Bldg 600 Conan Construction Inc 1/10/2019 7-MMC18008 MMC0180008 621110 Construction services S 58,514
04107 SEC-Reno Bldg 600 Conan Construction Inc 1/10/2019 7-MMC18008 MMC0180008 621110 Construction services S 4,868
04107 SEC-Reno Bldg 600 Conan Construction Inc 1/10/2019 6-MMC180008 MMC0180008 621110 Construction services S 68,263
04107 SEC-Reno Bldg 600 Conan Construction Inc 1/10/2019 6-MMC180008 MMC0180008 621110 Construction services S 52,134
04107 SEC-Reno Bldg 600 Dell Marketing L P 1/16/2019 10279241605 MMO00000066 640110 Computers and Monitors S 30
04107 SEC-Reno Bldg 600 Dell Marketing L P 1/16/2019 10279241605 MMO00000066 640110 Computers and Monitors S 1,946
04107 SEC-Reno Bldg 600 Dell Marketing L P 1/16/2019 10279241605 MMO00000066 640110 Computers and Monitors $ 606
04107 SEC-Reno Bldg 600 Dell Marketing L P 1/16/2019 10279241605 MMO00000066 640110 Computers and Monitors S 319
04107 SEC-Reno Bldg 600 Kl 1/24/2019 13984404 MMO00000047 640110 Chairs $ 45,468
04107 SEC-Reno Bldg 600 g 1/24/2019 13984922 MMO00000047 640110 Chairs S 4,261
04107 SEC-Reno Bldg 600 Mobile Mini 12/6/2018 9004731398 MM00000022 621111 Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp Hol $ 185
04107 SEC-Reno Bldg 600 Mobile Mini 12/12/2018 9005400993 MMO00000022 621111 Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp Hol $ 185
04107 SEC-Reno Bldg 600 Mobile Mini 12/12/2018 9005400992 MM00000022 621111 Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp Hol $ 185
04107 SEC-Reno Bldg 600 Mobile Mini 1/10/2019 9005565591 MMO00000022 621111 Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp Hol $ 185
04107 SEC-Reno Bldg 600 Mobile Mini 1/10/2019 9005565590 MM00000022 621111 Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp Hol $ 185
04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26308 MMO00000059 640110 10 Office Chairs S 993
04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26308 MMO00000059 640110 10 Office Chairs S 230
04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26309 MMO00000069 640110 SEC B600 Smart Podiums S 1,617
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04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26309 MMO00000069 644010 SEC B600 Smart Podiums S 3,584
04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26309 MMO00000069 644010 SEC B600 Smart Podiums S 3,765
04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26309 MMO00000069 644010 SEC B600 Smart Podiums S 3,765
04107 SEC-Reno Bldg 600 S M S Geotechnical Solutions Inc 1/10/2019 SMS-18-324 MMO07170030 621142 Geotechnical investigation S 3,269
04107 Total S 301,031
04108 SEC-Reno Classrooms & Sc. Labs Alliance Engineering of California Inc 12/6/2018 1209399 MMC1800006 621140 DSA Inspection Services S 7,500
04108 SEC-Reno Classrooms & Sc. Labs Alliance Engineering of California Inc 1/24/2019 70862 MMC1800006 621140 DSA Inspection Services S 7,500
04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/6/2018 NTZ0238 MMO00000036 563200 Contents of the IT rack that is located within the 10 person faculty modular S 525
04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/6/2018 NTZ0238 MMO00000036 563300 Contents of the IT rack that is located within the 10 person faculty modular S 329
04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/13/2018 NSV7260-A MMO00000036 640110 Contents of the IT rack that is located within the 10 person faculty modular S 1,472
04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/13/2018 NSV7260-A MMO00000036 640110 Contents of the IT rack that is located within the 10 person faculty modular S 1,076
04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/6/2018 NTZ0238 MMO00000036 640120 Contents of the IT rack that is located within the 10 person faculty modular S 164
04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/6/2018 NTP6356 MMO00000036 646010 Contents of the IT rack that is located within the 10 person faculty modular S 5,756
04108 SEC-Reno Classrooms & Sc. Labs Conan Construction Inc 1/24/2019 1-MMC0180023 MMC0180023 621110 San Elijo Swing Space New Trailer S 98,248
04108 SEC-Reno Classrooms & Sc. Labs Division of the State Architect 1/14/2019 04108-MMO00000052 RCA |MMO00000052 621127 DSA fees for 2 trailers S 3,383
04108 SEC-Reno Classrooms & Sc. Labs M J K Architecture 12/13/2018 2010-249 MMO00000013 621120 Architectural Services S 12,670
04108 SEC-Reno Classrooms & Sc. Labs M J K Architecture 12/13/2018 2010-249 MMO00000013 621121 Architectural Services S 1,058
04108 SEC-Reno Classrooms & Sc. Labs Straight Line General Contractors Inc 12/13/2018 4-MMC018009 MMC0180009 621110 Construction services S 22,999
04108 SEC-Reno Classrooms & Sc. Labs Straight Line General Contractors Inc 12/13/2018 4-MMC018009 MMC0180009 621110 Construction services S 16,728
04108 SEC-Reno Classrooms & Sc. Labs Straight Line General Contractors Inc 12/13/2018 4-MMC018009 MMC0180009 621110 Construction services S 12,244
04108 Total S 191,651
04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 12/6/2018 1209962 MMO02170052 621120 Architectural Services S 24,000
04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 1/10/2019 1208033 MMO02170052 621120 Architectural Services S 22,714
04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 1/10/2019 1209402 MMO02170052 621120 Architectural Services S 47,500
04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 1/10/2019 1208033 MMO02170052 621121 Architectural Services S 111
04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 1/10/2019 1209402 MMO02170052 621121 Architectural Services S 43
04207 Total $ 94,369
04210 OC-Reno Track & Field LPAlInc 1/10/2019 87470 MMO00000008 621120 Architectural Services S 67,422
04210 OC-Reno Track & Field LPAlInc 1/10/2019 87470 MMO00000008 621120 Architectural Services $ 2,079
04210 OC-Reno Track & Field LPAlnc 1/10/2019 87470 MMO00000008 621120 Architectural Services S 15,572
04210 OC-Reno Track & Field LPAlInc 1/24/2019 87966 MMO00000008 621120 Architectural Services $ 31,525
04210 OC-Reno Track & Field LPAlnc 1/24/2019 87966 MMO00000008 621120 Architectural Services S 9,566
04210 OC-Reno Track & Field LPAlInc 1/24/2019 87966 MMO00000008 621120 Architectural Services S 891
04210 OC-Reno Track & Field S M S Geotechnical Solutions Inc 1/24/2019 SMS-19-116 MMO02170030 621142 Geotechnical investigation S 348
04210 Total S 127,403
04244 OC-Reno Temporary Bldgs Alliance Engineering of California Inc 1/24/2019 70865 MMC1800006 621140 DSA Inspection Services S 1,002
04244 OC-Reno Temporary Bldgs C D W Government Inc 12/6/2018 NSV7260 MMO00000037 |563200 Computers, network and phone equipment needed for both new classroom and office trail| $ 944
04244 OC-Reno Temporary Bldgs C D W Government Inc 12/6/2018 NSV7260 MMO00000037  |563300 Computers, network and phone equipment needed for both new classroom and office trail| S 657
04244 OC-Reno Temporary Bldgs C D W Government Inc 12/6/2018 NQR0903 MMO00000037 |640110 Computers, network and phone equipment needed for both new classroom and office trail| S 827
04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MMO00000037 640110 Computers, network and phone equipment needed for both new classroom and office trail| S 901
04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MMO00000037 |640110 Computers, network and phone equipment needed for both new classroom and office trail| S 1,209
04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MMO00000037 640110 Computers, network and phone equipment needed for both new classroom and office trail| S 95
04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MMO00000037 |640110 Computers, network and phone equipment needed for both new classroom and office trail| S 593
04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MMO00000037 640110 Computers, network and phone equipment needed for both new classroom and office trail| S 1,353
04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MMO00000037 |640110 Computers, network and phone equipment needed for both new classroom and office trail| S 3,207
04244 OC-Reno Temporary Bldgs C D W Government Inc 12/6/2018 NSV7260 MMO00000037 640120 Computers, network and phone equipment needed for both new classroom and office trail| S 329
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04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MMO00000037 644010 Computers, network and phone equipment needed for both new classroom and office trail| $ 4,499

04244 OC-Reno Temporary Bldgs Conan Construction Inc 12/6/2018 Ret_MMC1800010 MMC1800010 621110 Construction services S 14,900

04244 OC-Reno Temporary Bldgs Division of the State Architect 1/24/2019 SPCK-012319 MMO00000078 621127 Final Plan Review Fee S 1,497

04244 OC-Reno Temporary Bldgs M J K Architecture 1/10/2019 2010-250 MMO02170056 621120 Architectural Services S 11,531

04244 Total $ 43,543
New Expenditures Grand Total| $ 1,618,525
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PRIOR EXPENDITURES

03722 Program Support Bell Blueprint 7/12/2018 154187 MMO00000016 621128 Blanket PO for outside printing services S 120
03722 Program Support Bell Blueprint 7/12/2018 154408 MMO00000016 621128 Blanket PO for outside printing services S 43
03722 Program Support Bell Blueprint 7/23/2018 153856 MMO00000016 621128 Blanket PO for outside printing services S 11
03722 Program Support Bell Blueprint 7/23/2018 154039 MMO00000016 621128 Blanket PO for outside printing services S 347
03722 Program Support Bell Blueprint 7/23/2018 154170 MMO00000016 621128 Blanket PO for outside printing services S 70
03722 Program Support Bell Blueprint 7/23/2018 154176 MMO00000016 621128 Blanket PO for outside printing services S 190
03722 Program Support Bell Blueprint 7/23/2018 154230 MMO00000016 621128 Blanket PO for outside printing services S 148
03722 Program Support Bell Blueprint 7/23/2018 154262 MMO00000016 621128 Voucher deleted (check not issued)

03722 Program Support Bell Blueprint 7/23/2018 154274 MMO00000016 621128 Blanket PO for outside printing services S 108
03722 Program Support Bell Blueprint 7/23/2018 154353 MMO00000016 621128 Blanket PO for outside printing services S 426
03722 Program Support Bell Blueprint 7/23/2018 154354 MMO00000016 621128 Blanket PO for outside printing services S 544
03722 Program Support Bell Blueprint 9/13/2018 154714 MM00000042 461100 Blanket PO for blueprint services S 97
03722 Program Support Bell Blueprint 9/13/2018 155095 MMO00000042 461100 Blanket PO for blueprint services S 66
03722 Program Support Bell Blueprint 9/13/2018 155248 MM00000042 461100 Blanket PO for blueprint services S 57
03722 Program Support Bell Blueprint 9/13/2018 155389 MMO00000042 461100 Blanket PO for blueprint services S 39
03722 Program Support Bell Blueprint 9/27/2018 155640 MM00000042 461100 Blanket PO for blueprint services S 382
03722 Program Support Bell Blueprint 9/27/2018 154714-A MMO00000042 461100 Blanket PO for blueprint services S 32
03722 Program Support Bell Blueprint 10/12/2018 155740 MM00000042 461100 Blanket PO for blueprint services S 27
03722 Program Support Bell Blueprint 10/12/2018 155764 MMO00000042 461100 Blanket PO for blueprint services S 42
03722 Program Support Bell Blueprint 10/18/2018 154262A MM00000042 461100 Blanket PO for blueprint services S 219
03722 Program Support Bell Blueprint 10/18/2018 154496A MMO00000042 461100 Blanket PO for blueprint services S 99
03722 Program Support Bell Blueprint 10/18/2018 154521A MM00000042 461100 Blanket PO for blueprint services S 205
03722 Program Support Bell Blueprint 10/18/2018 154528A MMO00000042 461100 Blanket PO for blueprint services S 101
03722 Program Support Bergman Dacey Goldsmith, 5/8/2018 24771 0000041923 571100 Legal Services - Bond S 80,738
03722 Program Support Bergman Dacey Goldsmith, 6/13/2018 24854 0000041923 571100 Legal Services - Bond S 2,315
03722 Program Support Bergman Dacey Goldsmith, 6/13/2018 24875 0000041923 571100 Legal Services - Bond S 1,285
03722 Program Support Bergman Dacey Goldsmith, 6/13/2018 24400-Bond 0000041923 571100 Legal Services - Bond S 7,353
03722 Program Support Bergman Dacey Goldsmith, 7/23/2018 24932 0000041923 571100 Legal Services - Bond S 7,358
03722 Program Support Bergman Dacey Goldsmith, 7/23/2018 25168 0000041923 571100 Legal Services - Bond S 6,198
03722 Program Support Bergman Dacey Goldsmith, 7/23/2018 25188 0000041923 571100 Legal Services - Bond S 4,705
03722 Program Support Bergman Dacey Goldsmith, 7/23/2018 25190 0000041923 571100 Legal Services - Bond S 4,493
03722 Program Support Botsford Construction Inc 10/25/2017 1015 MMO00000001 621120 Construction work on Program Management Trailer S 42,960
03722 Program Support Botsford Construction Inc 3/26/2018 3 MMO00000012 (621120 z:je‘:r;‘:lzaﬁon and utility tie ins for Program Management conference Trailer & change | ¢ 24,335
03722 Program Support Botsford Construction Inc 11/15/2018 1-MMC0180017 MMC0180017 621110 Electrical and data conduit for new Program Management Office trailer S 21,959
03722 Program Support Botsford Construction Inc 11/15/2018 1-MMC0180017 MMC0180017 |621110 Electrical and data conduit for new Program Management Office trailer $ 4,940
03722 Program Support C & M Relocation Systems 5/2/2018 300991 MMO00000006 621111 Move Services for the Program Management Trailer & change order work S 3,919
03722 Program Support Communication Wiring Specialists Inc 5/22/2018 3\174115 MMO00000003  |621120 Provided fiber feed for Program Management Trailer S 15,800
03722 Program Support Communication Wiring Specialists Inc 11/29/2018 1-MMMC0180020 MMC0180020 621110 Fiber to SEC Program Management Trailer S 8,450
03722 Program Support David Kiss 3/28/2018 BBDK-582 MMO00000014  |640110 Signage for Program Management trailer S 398
03722 Program Support David Kiss 11/20/2018 BBDK 17-644 MMO00000058 640110 Program Management Office Signage S 295
03722 Program Support David Kiss 11/20/2018 BBDK 17-644 MMO00000058 640110 Program Management Office Signage S 217
03722 Program Support Dell Marketing L P 5/21/2018 10239019271 MMO00000021 640199 Dell Interactive TV for Program Management Trailer S 7
03722 Program Support Dell Marketing L P 5/21/2018 10239019271 MMO00000021 644010 Dell Interactive TV for Program Management Trailer S 2,898
03722 Program Support Dell Marketing L P 11/20/2018 10276835241 MMO00000056 640199 Dell 70" Monitor for Program Management SEC Trailer S 8
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03722 Program Support Dell Marketing L P 11/20/2018 10276835241 MMO00000056 644010 Dell 70" Monitor for Program Management SEC Trailer S 2,897
03722 Program Support Dudek 5/21/2018 20182129 0000041931 621180 Environmental Consulting Series for the Bond Program S 307,612
03722 Program Support Dudek 7/12/2018 20183715 0000041931 621180 Environmental Consulting Series for the Bond Program S 7,100
03722 Program Support Dudek 7/26/2018 20184579 0000041931 621180 Environmental Consulting Series for the Bond Program S 29,411
03722 Program Support Dudek 11/1/2018 20185244 0000041931 621180 Environmental Consulting Series for the Bond Program S 72
03722 Program Support Katie White 8/4/2017 TR18105 Balance Y 521100 Journal Voucher

03722 Program Support Kitchell 8/30/2017 74168 0000040618 622160 Measure MM Bond Program Management Services - S 356,053
03722 Program Support Kitchell 12/19/2017 75591 0000041939 621160 Bond Program Management Services S 220,921
03722 Program Support Kitchell 1/24/2018 76075 0000041939 621160 Bond Program Management Services S 194,956
03722 Program Support Kitchell 2/27/2018 77149 0000041939 621160 Bond Program Management Services S 221,158
03722 Program Support Kitchell 4/4/2018 77670 0000041939 621160 Bond Program Management Services S 222,463
03722 Program Support Kitchell 4/25/2018 78296 0000041939 621160 Bond Program Management Services S 219,512
03722 Program Support Kitchell 6/12/2018 78773 0000041939 621160 Bond Program Management Services S 251,423
03722 Program Support Kitchell 7/27/2018 79334 0000041939 621160 Bond Program Management Services S 230,123
03722 Program Support Kitchell 7/30/2018 79803 0000041939 621160 Bond Program Management Services S 250,910
03722 Program Support Kitchell 10/25/2018 81418 0000041939 621160 Bond Program Management Services S 319,714
03722 Program Support Kitchell 12/19/2017 75591 0000041939 621161 Bond Program Management Services S 1,670
03722 Program Support Kitchell 1/24/2018 76075 0000041939 621161 Bond Program Management Services S 9,975
03722 Program Support Kitchell 2/21/2018 76663 0000041939 621161 Bond Program Management Services S 288,165
03722 Program Support Kitchell 2/27/2018 77149 0000041939 621161 Bond Program Management Services S 2,182
03722 Program Support Kitchell 4/4/2018 77670 0000041939 621161 Bond Program Management Services S 1,612
03722 Program Support Kitchell 6/12/2018 78773 0000041939 621161 Bond Program Management Services S 1,444
03722 Program Support Kitchell 7/27/2018 79334 0000041939 621161 Bond Program Management Services S 2,122
03722 Program Support Kitchell 7/30/2018 79803 0000041939 621161 Bond Program Management Services S 1,444
03722 Program Support Kitchell 9/26/2018 80292 0000041939 621161 Bond Program Management Services S 284,088
03722 Program Support Kitchell 9/26/2018 80849 0000041939 621161 Bond Program Management Services S 220,824
03722 Program Support Kitchell 10/25/2018 81418 0000041939 621161 Bond Program Management Services S 1,271
03722 Program Support Kitchell 10/12/2017 74639 0000041939 622160 Bond Program Management Services S 120,577
03722 Program Support Kitchell 11/2/2017 75044 0000041939 622160 Bond Program Management Services S 119,117
03722 Program Support Konica Minolta Business Solutions 5/8/2018 251587176 MM00000011  |563200 | urchase of copier for the Program Management Trailer and Estimated Maintenance Fees | ¢ 150
03722 Program Support Konica Minolta Business Solutions 7/12/2018 251032505 MMO00000011 (563200 | |rchase of copier for the Program Management Trailer and Estimated Maintenance Fees | 192
03722 Program Support Konica Minolta Business Solutions 7/12/2018 252209839 MM00000011  |563200 | urchase of copier for the Program Management Trailer and Estimated Maintenance Fees | 164
03722 Program Support Konica Minolta Business Solutions 7/12/2018 252746941 MMO00000011 (563200 | Urchase of copier for the Program Management Trailer and Estimated Maintenance Fees | 109
03722 Program Support Konica Minolta Business Solutions 3/28/2018 250202597 MM00000011  |gagoto | Purchase of copier for the Program Management Trailer and Estimated Maintenance Fees | ¢ 8,555
03722 Program Support Konica Minolta Business Solutions 11/14/2018 255135889 MMO00000041 563200 Maintenance Agreement S 98
03722 Program Support Konica Minolta Business Solutions 11/14/2018 255136080 MMO00000041 563200 Maintenance Agreement S 195
03722 Program Support Konica Minolta Business Solutions 11/14/2018 255136082 MMO00000041 563200 Maintenance Agreement S 202
03722 Program Support Konica Minolta Business Solutions 11/14/2018 255136616 MMO00000041 563200 Maintenance Agreement S 112
03722 Program Support Kl 1/9/2018 3836905 0000041922 640110 Furniture for Program Management Trailer S 4,865
03722 Program Support Kl 3/28/2018 13877780 MMO00000010 640110 Furniture for Program Management Trailer S 1,769
03722 Program Support Lease Revenue Payback 8/4/2017 Journal Entry JE 710000 Journal Entry

03722 Program Support Parron Hall Office Interiors 12/4/2017 17371 0000041824 640110 Furniture for Program Management Trailer S 28,127
03722 Program Support Parron Hall Office Interiors 12/4/2017 17388 0000041997 640110 Furniture for Program Management Trailer S 138
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03722 Program Support Parron Hall Office Interiors 12/4/2017 17388 0000041997 640110 Furniture for Program Management Trailer S 3,194
03722 Program Support Parron Hall Office Interiors 5/2/2018 18472 MMO00000009 640110 Furniture for Program Management Trailer S 11,259
03722 Program Support R A P Engineering Inc 12/13/2017 1 MMO00000004 621120 AC paving around the Program Management Trailer S 7,628
03722 Program Support Steinberg 11/29/2017 35871 0000042177 621120 Steinberg Architects — District Standards / Guidelines S 41,102
03722 Program Support Steinberg 5/2/2018 3577 0000042177 621120 Steinberg Architects — District Standards / Guidelines S 19,629
03722 Program Support Steinberg 5/2/2018 36098 0000042177 621120 Steinberg Architects — District Standards / Guidelines S 13,170
03722 Program Support Steinberg 5/2/2018 36214 0000042177 621120 Steinberg Architects — District Standards / Guidelines S 3,293
03722 Program Support Steinberg 5/2/2018 03598R 0000042177 621120 Steinberg Architects — District Standards / Guidelines S 44,989
03722 Program Support Steinberg 7/23/2018 36473 0000042177 621120 Steinberg Architects — District Standards / Guidelines S 2,900
03722 Program Support Steinberg 7/23/2018 36722 0000042177 621120 Steinberg Architects — District Standards / Guidelines S 5,305
03722 Program Support Steinberg 10/12/2018 36542 0000042177 621120 Steinberg Architects — District Standards / Guidelines S 6,892

03722 Program Support Steinberg 10/12/2018 36848 0000042177 621120 Steinberg Architects — District Standards / Guidelines S 2,225

03722 Program Support Steinberg 10/12/2018 37089 0000042177 621120 Steinberg Architects — District Standards / Guidelines S 1,061

03722 Program Support Union Tribune Publishing Co 12/5/2017 3361200 JV JE 621129 Journal Entry S (1,914)
03722 Program Support Union Tribune Publishing Co 12/5/2017 3361200JV JE 621129 Journal Entry S 1,914
03722 Program Support Union Tribune Publishing Co 10/23/2017 3361200 MMO00000002 621129 Pre-Bid Advertising S 1,914
03722 Total S 4,342,047
04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 6/13/2018 1707-100-01 MMO01170053 621120 Provide architectural and engineering services S 137,610
04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 9/27/2018 1707-100-04 MMO01170053 621120 Provide architectural and engineering services S 15,292
04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 10/18/2018 1707-100-05 MMO01170053 621120 Provide architectural and engineering services S 68,883

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 11/29/2018 1707-100-06 MMO01170053 621120 Provide architectural and engineering services S 71,555

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 11/29/2018 1707-100-07 MMO01170053 621120 Provide architectural and engineering services S 51,111

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc. 6/13/2018 1707-100-02 MMO01170053 621120 Provide architectural and engineering services S 111,350
04001 CLC - Bldg D New Stdnt Srvc NV5iInc 7/24/2018 94984 MMO03170014 621112 Update utility drawing with newly discovered gas and electrical survey S 11,989
04001 CLC - Bldg D New Stdnt Srvc Pro Link Engineering Inc 10/12/2018 28140 MMCO0180019 621180 Fire flow testing S 500
04001 CLC - Bldg D New Stdnt Srvc S M S Geotechnical Solutions Inc 6/13/2018 SMS-18-194 MMO03170030 621142 Provide geotechnical investigation and reporting $ 17,115
04001 CLC - Bldg D New Stdnt Srvc S M S Geotechnical Solutions Inc 11/15/2018 SMS-18-303 MMO03170030 |621142 Provide geotechnical investigation and reporting $ 806
04001 Total $ 486,210
04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/4/2018 1-1170071 MMO01170071 621120 AOR Services S 2,425

04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/12/2018 WLC-1 MMO01170071  |621120 Check Voided

04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/18/2018 2-MM01170071 MMO01170071 621120 AOR Services S 7,275

04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/4/2018 1-1170071 MMO01170071  |621121 AOR Services $ 529
04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/12/2018 WLC-1 MMO01170071 621121 Check Voided

04002 Total $ 10,229

04101 SEC- Bldg 1100 New Stdnt Srvc California Geological Survey 9/21/2018 CGS-04001 RCA MMO00000044  |621155 Special Check request for Assessment of Geologic Hazard Report S 3,600
04101 SEC- Bldg 1100 New Stdnt Srvc Division of the State Architect 10/12/2018 SPCK_DSA04101 MMO00000055 621127 DSA Plan check fees S 103,950
04101 SEC- Bldg 1100 New Stdnt Srvc Dudek 11/15/2018 20186069 MMC0180012 621127 Coastal Development Permit Amendment S 7,654

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 5/21/2018 1201585 MMO01170052 621120 Provide architectural and engineering services $ 22,149
04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 5/21/2018 1202633 MMO01170052 621120 Provide architectural and engineering services S 15,491
04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 8/22/2018 1203572 MMO01170052 621120 Provide architectural and engineering services $ 20,529
04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 8/22/2018 1204575 MMO01170052 621120 Provide architectural and engineering services S 59,905
04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 8/22/2018 1205786 MMO01170052 621120 Provide architectural and engineering services $ 16,101
04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 9/27/2018 85476 MMO01170052 621120 Provide architectural and engineering services S 60,190
04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 10/25/2018 1208031 MMO01170052 621120 Provide architectural and engineering services S 65,121

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 10/25/2018 1208031 MMO01170052 621120 Provide architectural and engineering services S 4,725

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 11/29/2018 1209400 MMO01170052 621120 Provide architectural and engineering services S 59,264
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04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 11/29/2018 1209400 MMO01170052 621120 Provide architectural and engineering services S 8,875
04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 11/29/2018 1209400 MMO01170052 621120 Provide architectural and engineering services S 4,600
04101 SEC- Bldg 1100 New Stdnt Srvc NV5Inc 7/12/2018 91135 MM02117001 (621112 | erorm topographic survey and survey control for New Student Services and Admin Bidg. | 11,885
and provide topo map
04101 SEC- Bldg 1100 New Stdnt Srve NV5 Inc 7/23/2018 94930 MM02117001 1621112 Perform Fopographic survey and survey control for New Student Services and Admin Bldg. s 4,685
and provide topo map
04101 SEC- Bldg 1100 New Stdnt Srvc S M S Geotechnical Solutions Inc 9/27/2018 SMS-18-262 MM04170030 (621142 | rovide update on existing Geotechnical Investigation and reporting for New Student s 20,470
Services and Admin building including infiltration study.
04101 SEC- Bldg 1100 New Stdnt Srvc San Diego Gas & Electric 10/12/2018 SPCK_SDGE041011 MMO00000051 621127 Design electrical service to project S 2,736
04101 Total $ 491,930
04104 SEC-Reno Bldg 500 Language Lab Little Diversified Architectural |10/25/2018 |1208032 MMO03170052 621120 AOR Services $ 11,350
04104 Total $ 11,350
04106 SEC-Reno Bldg 300 Classrooms Alliance Engineering of California Inc 11/20/2018 70859 MMC0180011  |621127 Constructability Review $ 1,500
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 1/24/2018 75749 0000042409 621120 Architectural Services S 2,800
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 5/22/2018 75782 0000042409 621120 Architectural Services $ 5,939
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 5/22/2018 75792 0000042409 621120 Architectural Services S 7,570
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 5/22/2018 75831 0000042409 621120 Architectural Services $ 4,138
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 5/22/2018 75859 0000042409 621120 Architectural Services S 4,805
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 6/13/2018 75888 0000042409 621120 Architectural Services S 49,085
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/23/2018 75915 0000042409 621120 Architectural Services S 52,333
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/30/2018 75940 0000042409 621120 Architectural Services $ 6,157
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/31/2018 75782 )V 0000042409 621120 Architectural Services S (5,939)
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/31/2018 75792 )V 0000042409 621120 Architectural Services S (7,570)
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/31/2018 75831V 0000042409 621120 Architectural Services S (2,759)
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/31/2018 75859 JV 0000042409 621120 Architectural Services S (4,382)
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/31/2018 75888 JV 0000042409 621120 Architectural Services S (10,929)
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 10/18/2018 75955 0000042409 621120 Architectural Services $ 8,815
04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 10/18/2018 75983 0000042409 621120 Architectural Services S 131
04106 SEC-Reno Bldg 300 Classrooms Ardmore Construction Inc 11/20/2018 SECB300 MMC0180022 621110 Facilities shed demo S 6,900
04106 SEC-Reno Bldg 300 Classrooms Aztec Containers 11/6/2018 13443 MMO00000045 646010 20' container for purchase S 6,128
04106 SEC-Reno Bldg 300 Classrooms Division of the State Architect 7/20/2018 PO#MMO00000034 RCA | MMO00000034 621127 Permit fees $ 27,950
04106 SEC-Reno Bldg 300 Classrooms Pro Link Engineering Inc 9/13/2018 28055 MM18000018 621180 Fire flow testing S 500
04106 SEC-Reno Bldg 300 Classrooms Union Tribune Publishing Co 11/6/2018 001770700000 MMO00000054 621129 Legal Advertisements S 1,163
04106 Total $ 154,334
04107 SEC-Reno Bldg 600 Classrooms Alliance Engineering of California Inc 7/31/2018 70444 MMC1800006 |621140 DSA Inspection Services $ 6,004
04107 SEC-Reno Bldg 600 Classrooms Alliance Engineering of California Inc 8/29/2018 70848 MMC1800006 621140 DSA Inspection Services S 7,564
04107 SEC-Reno Bldg 600 Classrooms Alliance Engineering of California Inc 9/20/2018 70852 MMC1800006 |621140 DSA Inspection Services $ 8,932
04107 SEC-Reno Bldg 600 Classrooms Alliance Engineering of California Inc 11/20/2018 70860 MMC1800006 621140 DSA Inspection Services $ 11,095
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 12/13/2017 75682 0000042409 621120 Architectural Services $ 3,052
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 12/13/2017 75728 0000042409 621120 Architectural Services S 22,383
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 1/24/2018 75749 0000042409 621120 Architectural Services $ 25,266
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 5/22/2018 75782 0000042409 621120 Architectural Services S 14,746
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 5/22/2018 75831 0000042409 621120 Architectural Services $ 2,107
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 5/22/2018 75859 0000042409 621120 Architectural Services S 9,178
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/30/2018 75940 0000042409 621120 Architectural Services $ 4,276
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/31/2018 75782 )V 0000042409 621120 Architectural Services S 5,939
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/31/2018 75792 )V 0000042409 621120 Architectural Services $ 7,570
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04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/31/2018 75831V 0000042409 621120 Architectural Services S 2,759
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/31/2018 75859 JV 0000042409 621120 Architectural Services S 4,382
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/31/2018 75888 JV 0000042409 621120 Architectural Services S 10,929
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 10/18/2018 75955 0000042409 621120 Architectural Services S 4,453
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 10/18/2018 75955 0000042409 621120 Architectural Services S 1,820
04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 10/18/2018 75983 0000042409 621120 Architectural Services S 5,345
04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/15/2018 PQP4419 MMO00000046 640120 Network equipment S 1,584
04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PVX8031 MMO00000062 640110 Projectors and Cameras S 489
04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PZR1421 MMO00000062 640110 Projectors and Cameras S 3,559
04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PWR9234 MMO00000062 644010 Projectors and Cameras S 3,087
04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PWR9234 MMO00000062 644010 Projectors and Cameras S 3,087
04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PWR9234 MMO00000062 644010 Projectors and Cameras S 3,087
04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PWR9234 MMO00000062 644010 Projectors and Cameras S 3,087
04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PWR9234 MMO00000062 644010 Projectors and Cameras S 3,087
04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 7/23/2018 1-04107 MMC0180008 621110 Construction services S 183,937
04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 9/13/2018 2-Conan MMC0180008 621110 Construction services S 135,608
04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 9/20/2018 3-MMC0180008 MMC0180008 621110 Construction services S 147,854
04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 10/3/2018 3A-MMC0180008 MMC0180008 621110 Construction services S 200,000
04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 10/18/2018 4-MMC0180008 MMC0180008 621110 Construction services S 317,960
04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 11/14/2018 MMC0180008-5 MMC0180008 621110 Construction services $ 172,036
04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 11/14/2018 MMC0180008-5 MMC0180008 621110 Construction services S 1,001
04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc. 8/22/2018 2 MMC0180008 621110 Check Voided

04107 SEC-Reno Bldg 600 Classrooms Convergint Technologies 9/13/2018 604SH0234-1 MMO00000035 621170 Access Control S 39,428
04107 SEC-Reno Bldg 600 Classrooms Division of the State Architect 2/7/2018 CR-011718 MMO00000015 621127 Plan Check Fee $ 20,700
04107 SEC-Reno Bldg 600 Classrooms Elite Relocation Services 6/26/2018 1 MMO00000023  |621111 Moving services for 4 classrooms and 5 offices to conex bins S 2,491
04107 SEC-Reno Bldg 600 Classrooms Elite Relocation Services 8/29/2018 2793F MMO00000023  |621111 Moving services for 4 classrooms and 5 offices to conex bins $ 2,491
04107 SEC-Reno Bldg 600 Classrooms GSTinc 11/15/2018 INV26662 MMO00000063 640110 AV equipment S 594
04107 SEC-Reno Bldg 600 Classrooms GSTlInc 11/15/2018 INV26662 MMO00000063 640110 AV equipment S 427
04107 SEC-Reno Bldg 600 Classrooms GSTinc 11/15/2018 INV26662 MMO00000063  |640110 AV equipment S 1,103
04107 SEC-Reno Bldg 600 Classrooms GSTlInc 11/15/2018 INV26662 MMO00000063 640110 AV equipment S 1,401
04107 SEC-Reno Bldg 600 Classrooms GSTinc 11/15/2018 INV26662 MMO00000063  |640110 AV equipment S 1,401
04107 SEC-Reno Bldg 600 Classrooms GSTlInc 11/15/2018 INV26662 MMO00000063 640110 AV equipment S 391
04107 SEC-Reno Bldg 600 Classrooms GSTiInc 11/15/2018 INV26662 MMO00000063  |644010 AV equipment S 2,074
04107 SEC-Reno Bldg 600 Classrooms GSTlInc 11/15/2018 INV26662 MMO00000063 644010 AV equipment S 2,074
04107 SEC-Reno Bldg 600 Classrooms GSTinc 11/15/2018 INV26662 MMO00000063  |644010 AV equipment S 2,074
04107 SEC-Reno Bldg 600 Classrooms GSTlInc 11/15/2018 INV26662 MMO00000063 644010 AV equipment S 1,180
04107 SEC-Reno Bldg 600 Classrooms GSTinc 11/15/2018 INV26662 MMO00000063 644010 AV equipment S 1,180
04107 SEC-Reno Bldg 600 Classrooms GSTlInc 11/15/2018 INV26662 MMO00000063 646010 AV equipment S 5,953
04107 SEC-Reno Bldg 600 Classrooms Grainger 11/15/2018 9933157456 MMO00000053 640110 Lectern/podium S 658
04107 SEC-Reno Bldg 600 Classrooms MTGLInc 9/13/2018 59233 MMO00000038  |621150 Perform special inspections services per DSA 103 form as required by DSA $ 1,632
04107 SEC-Reno Bldg 600 Classrooms MTGLInc 9/13/2018 59497 MMO00000038  |621150 Perform special inspections services per DSA 103 form as required by DSA S 260
04107 SEC-Reno Bldg 600 Classrooms MTG LInc 9/13/2018 59233A MMO00000038 |621150 Perform special inspections services per DSA 103 form as required by DSA S 45
04107 SEC-Reno Bldg 600 Classrooms MTGLInc 10/12/2018 59627 MMO00000038 621150 Perform special inspections services per DSA 103 form as required by DSA $ 98
04107 SEC-Reno Bldg 600 Classrooms MTG LInc 11/29/2018 59813 MMO00000038  |621150 Perform special inspections services per DSA 103 form as required by DSA $ 196
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 6/13/2018 9004256704 MMO00000022 (621111 | WO 40ftlong conexbins to house the B60O furniture that will be used in the SECTemp | 537

Housing modular
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04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 6/13/2018 9004256705 MMO00000022 (621111 | WO 40ftlong conexbins to house the B60O furniture that will be used in the SECTemp | 537
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 7/12/2018 9004409686 MM00000022  |621111 | | WO 40ft long conex'bins to house the B60O furniture that will be used in the SECTemp | ¢ 185
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 7/12/2018 9004409687 MMO00000022 (621111 | WO 40ftlong conexbins to house the B60O furniture that will be used in the SECTemp | 185
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 8/29/2018 9004570183 MM00000022 |621111 | | WO 40ft long conexbins to house the B60O furniture that will be used in the SECTemp | ¢ 185
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 8/29/2018 9004570184 MMO00000022 (621111 | WO 40ftlong conexbins to house the B60O furniture that will be used in the SECTemp | 185
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 8/29/2018 9004731397 MM00000022 |621111 | | WO 40ft long conexbins to house the B60O furniture that will be used in the SECTemp | ¢ 185
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 900488890 MM00000022 |621111 | WO 4Oft long conex bins to house the B60O furniture that will be used in the SECTemp | $ 185
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 9004888921 MMO00000022 |621111 | WO 40ft long conex bins to house the BGOO furniture that will be used in the SECTemp | 53
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 9004888921 MM00000022 |621111 | WO 4Oft long conex bins to house the B60O furniture that will be used in the SECTemp | $ 133
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 9005058438 MMO00000022 |621111 | WO 40ft long conex bins to house the BGOO furniture that will be used in the SECTemp | 5 185
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 9005058439 MM00000022 |621111 || WO 4Oft long conex bins to house the B60O furniture that will be used in the SECTemp | $ 185
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 9005228627 MMO00000022 |621111 | WO 40ft long conex bins to house the BGOO furniture that will be used in the SECTemp | 185
Housing modular
04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/29/2018 9005228628 MMO00000022  |621111 L‘”° 40ft '°”dg T°”ex bins to house the BG0O furniture that will be used in the SECTemp | 3 185
ousing modular
04107 SEC-Reno Bldg 600 Classrooms S M S Geotechnical Solutions Inc 11/29/2018 SMS-18-308 MMO07170030 621142 Geotechnical investigation $ 2,206
04107 SEC-Reno Bldg 600 Classrooms Union Tribune Publishing Co 5/21/2018 3552395 MMO00000018 621129 Prebid Advertising S 1,301
04107 Total $ 1,431,727
04108 SEC-Temp Housing Alliance Engineering of California 9/20/2018 70851 MMC1800006 621140 DSA Inspection Services S 9,000
04108 SEC-Temp Housing Alliance Engineering of California Inc 7/23/2018 70842 MMC1800006 |621140 DSA Inspection Services $ 6,008
04108 SEC-Temp Housing Alliance Engineering of California Inc 8/29/2018 70847 MMC1800006 621140 DSA Inspection Services S 7,493
04108 SEC-Temp Housing Class Leasing Inc 10/25/2018 67266A MMO00000028 621111 Lease agreement -- Fabrication of Modulars S 229,855
04108 SEC-Temp Housing David Kiss 10/18/2018 BBDK17-632 MMO00000043 640110 Modular exterior signs S 811
04108 SEC-Temp Housing David Kiss 10/18/2018 BBDK17-632 MMO00000043 640110 Modular exterior signs S 1,632
04108 SEC-Temp Housing Division of the State Architect 3/26/2018 CR31918-04108 MMO00000017 621127 DSA permit for plan check review S 13,063
04108 SEC-Temp Housing Division of the State Architect 11/29/2018 DSA04_04108 MMO00000075 621127 DSA Final check S 3,634
04108 SEC-Temp Housing Dudek 11/15/2018 20186022 MMC0180001 621115 ESHA Study S 7,823
04108 SEC-Temp Housing Hudson Printing 6/26/2018 78655 MMO00000030 |640110 Directional signage at SEC Campus S 1,346
04108 SEC-Temp Housing M J K Architecture 5/8/2018 2010-233 MMO00000013 621120 Architectural Services S 49,475
04108 SEC-Temp Housing M J K Architecture 6/26/2018 2010-238 MMO00000013 621120 Architectural Services $ 21,027
04108 SEC-Temp Housing M J K Architecture 10/12/2018 2010-245 MMO00000013 621120 Architectural Services S 28,448
04108 SEC-Temp Housing M J K Architecture 10/12/2018 2010-245 MMO00000013 621120 Architectural Services S 9,170
04108 SEC-Temp Housing MTGLInc 7/23/2018 58746 MMO00000039  |621142 Perform special inspections services per DSA 103 form as required by DSA $ 63
04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 5/8/2018 SMS-18-144 MMO01170030 621142 Geotechnical Services $ 9,435
04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 7/12/2018 SMS-18-203 MMO01170030 621142 Geotechnical Services S 3,393
04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 7/12/2018 SMS-18-215 MMO01170030 621142 Geotechnical Services $ 3,618
04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-204 MMO01170030 621142 Geotechnical Services S 1,244
04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-226A MMO01170030 621142 Geotechnical Services $ 549
04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-226B MMO01170030 621142 Geotechnical Services S 3,105
04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 8/29/2018 SMS-18-236 MMO01170030 621142 Geotechnical Services S 2,210
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04108 SEC-Temp Housing Straight Line General Contractors Inc 7/12/2018 1 MMC0180009 621110 Construction services S 264,746
04108 SEC-Temp Housing Straight Line General Contractors Inc 10/12/2018 3_MMC0180009 MMC0180009 621110 Construction services S 312,941
04108 SEC-Temp Housing Straight Line General Contractors Inc 10/12/2018 3_MMC0180009 MMCO0180009 621110 Construction services S 50,000
04108 SEC-Temp Housing Straight Line General Contractors Inc. 8/22/2018 2 MMC0180009 621110 Construction services S 129,829
04108 SEC-Temp Housing Union Tribune Publishing Co 5/21/2018 3552395 MMO00000018 621129 Prebid Advertising S 1,191
04108 Total S 1,171,105
04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 10/4/2018 1205785 MMO02170052 621120 Architectural Services S 25,869
04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 10/4/2018 1207108 MMO02170052 621120 Architectural Services S 53,733
04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 10/4/2018 1205785 MMO02170052 621121 Architectural Services S 294
04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 10/4/2018 1207108 MMO02170052 621121 Architectural Services S 170
04207 Total $ 80,067
04210 OC-Reno Track & Field & Sup Bldg Division of the State Architect 11/20/2018 SPCK04210-1 MMO00000070 621127 DSA plan review CAL Green S 500
04210 OC-Reno Track & Field & Sup Bldg Division of the State Architect 11/20/2018 SPCK04210-2 MMO00000071 621127 DSA plan review S 92,070
04210 OC-Reno Track & Field & Sup Bldg LPAlInc 5/21/2018 83624 MMO00000008 621120 Architectural Services S 40,956
04210 OC-Reno Track & Field & Sup Bldg LPAInc 5/21/2018 84049 MM00000008 621120 Architectural Services S 27,684
04210 OC-Reno Track & Field & Sup Bldg LPAlInc 7/12/2018 84509 MMO00000008 621120 Architectural Services S 7,550
04210 OC-Reno Track & Field & Sup Bldg LPAInc 7/23/2018 84965 MMO00000008 621120 Architectural Services S 7,430
04210 OC-Reno Track & Field & Sup Bldg LPAlnc 9/27/2018 85476 MMO00000008 621120 Architectural Services S 46,727
04210 OC-Reno Track & Field & Sup Bldg LPAInc 11/6/2018 86266 MMO00000008 621120 Architectural Services S 49,581
04210 OC-Reno Track & Field & Sup Bldg LPAlnc 11/15/2018 86963 MMO00000008 621120 Architectural Services $ 57,274
04210 OC-Reno Track & Field & Sup Bldg LPAInc 11/15/2018 85476A MM00000008 621120 Architectural Services S 72,878
04210 OC-Reno Track & Field & Sup Bldg NV5inc 7/23/2018 87153 MMO01170014  |621112 Task order for Storm drain analysis and other related survey tasks S 17,642
04210 OC-Reno Track & Field & Sup Bldg S M S Geotechnical Solutions Inc 6/26/2018 SMS-18-206 MMO02170030 621142 Geotechnical investigation S 21,670
04210 OC-Reno Track & Field & Sup Bldg Vaugh Irrigation Services Inc 8/22/2018 G00918 MMC1800013 621140 Fire Hydrant Flow/Pressure Test S 3,188
04210 Total $ 445,151
04244 OC-Swing Space Alliance Engineering of California 9/20/2018 70849 MMC1800006 621140 DSA Inspection Services S 5,060
04244 OC-Swing Space Alliance Engineering of California 9/20/2018 70853 MMC1800006 621140 DSA Inspection Services S 5,070
04244 0OC-Swing Space Alliance Engineering of California Inc 7/23/2018 70843 MMC1800006 621140 DSA Inspection Services S 4,048
04244 OC-Swing Space Arenson Office Furniture 9/13/2018 43970 MMO00000024 640110 Office Furniture for the OCN Modular Computer Lab S 6,422
04244 OC-Swing Space B & H Photo-Video Inc 9/27/2018 147008678 MMO00000031 640110 Network cable rack and equipment S 185
04244 OC-Swing Space B & H Photo-Video Inc 9/27/2018 147020208 MMO00000031 640110 Network cable rack and equipment S 109
04244 OC-Swing Space B & H Photo-Video Inc 9/27/2018 147099249 MMO00000031 640110 Network cable rack and equipment S 484
04244 OC-Swing Space B & H Photo-Video Inc 10/12/2018 147601292 MMO00000031 640110 Network cable rack and equipment S 55
04244 0C-Swing Space C D W Government Inc 9/13/2018 NKM6482 MMO00000037  |640110 tcr‘;:’e‘i‘s‘ters' network and phone equipment needed for both new classroom and office $ 2,744
04244 0C-Swing Space C D W Government Inc 9/13/2018 NMZ2252 MMO00000037  |640110 tcr‘;'i":‘eprls’ters' network and phone equipment needed for both new classroom and office | ¢ 890
04244 0C-Swing Space C D W Government Inc 9/13/2018 NNB1651 MMO00000037  |640110 tcr‘;:’e‘i‘s‘ters' network and phone equipment needed for both new classroom and office | ¢ 36
04244 0C-Swing Space €D W Government Inc 9/27/2018 PCLO644 MMO00000037  |640110 tcr‘;'i":‘eprls’ters' network and phone equipment needed for both new classroom and office s 3,390
04244 0C-Swing Space C D W Government Inc 8/22/2018 NMR0047 MMO00000037  |644010 tcr‘;:’e‘i‘s‘ters' network and phone equipment needed for both new classroom and office $ 7,294
04244 0C-Swing Space €D W Government Inc 9/13/2018 NKR0291 MMO00000037  |646010 tcr‘;'i":‘eprls’ters' network and phone equipment needed for both new classroom and office s 2,548
04244 0C-Swing Space Class Leasing Inc 10/18/2018 64181A MMO00000029  |621111 :’ar;):ll:trse and manufacture modular buildings in accordance with provided designs and S 162,121
04244 OC-Swing Space Conan Construction Inc 6/26/2018 1 MMC1800010 621110 Construction services S 22,508
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04244 OC-Swing Space Conan Construction Inc 9/13/2018 3 MMC1800010 621110 Construction services S 110,289
04244 OC-Swing Space Conan Construction Inc 9/13/2018 2_mmc1800010 MMC1800010 621110 Construction services S 116,291
04244 OC-Swing Space Conan Construction Inc 11/19/2018 4-MMC1800010 MMC1800010 621110 Construction services S 34,012
04244 OC-Swing Space Conan Construction Inc 11/19/2018 4-MMC1800010 MMC1800010 621110 Construction services S (2,771)
04244 0C-Swing Space GSTlInc 10/18/2018 INV23006 MMO00000032 (581200 Audio visual rack equipment for computer classroom lab. S 85
04244 0C-Swing Space GSTlInc 10/18/2018 INV22887 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. $ 556
04244 0C-Swing Space GSTlInc 10/18/2018 INV22887 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. S 556
04244 0C-Swing Space GSTlInc 10/18/2018 INV22887 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. $ 256
04244 0C-Swing Space GSTlInc 10/18/2018 INV22887 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. S 48
04244 0C-Swing Space GSTlInc 10/18/2018 INV22887 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. $ 149
04244 0C-Swing Space GSTInc 10/18/2018 INV22887 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. S 413
04244 0C-Swing Space GSTInc 10/18/2018 INV23006 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. $ 24
04244 0C-Swing Space GSTInc 10/18/2018 INV23006 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. S 48
04244 0C-Swing Space GSTlInc 10/18/2018 INV23006 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. $ 47
04244 0C-Swing Space GSTInc 10/18/2018 INV23006 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. S 66
04244 0C-Swing Space GSTInc 10/18/2018 INV23006 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. $ 465
04244 0C-Swing Space GSTInc 10/18/2018 INV23006 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. S 914
04244 0C-Swing Space GSTlInc 10/18/2018 INV23006 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. $ 155
04244 0C-Swing Space GSTlInc 10/18/2018 INV23006 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. S 78
04244 0C-Swing Space GSTlnc 10/18/2018 INV23006 MMO00000032 640110 Audio visual rack equipment for computer classroom lab. $ 1,078
04244 0C-Swing Space GSTInc 10/18/2018 INV23006 MMO00000032 (640110 Audio visual rack equipment for computer classroom lab. S 34
04244 0C-Swing Space GSTlInc 10/18/2018 INV23006 MMO00000032  |640110 Audio visual rack equipment for computer classroom lab. $ 75
04244 0C-Swing Space GSTlInc 10/18/2018 INV23006 MMO00000032  |644010 Audio visual rack equipment for computer classroom lab. S 1,428
04244 0C-Swing Space Kl 10/18/2018 13938258 MMO00000025 640110 (10) staff Chairs for the OCN Swing Space faculty offices $ 4,423
04244 OC-Swing Space M J K Architecture 5/8/2018 2010-234 MM02170056 621120 Architectural Services S 43,050
04244 OC-Swing Space M J K Architecture 6/26/2018 2010-239 MM02170056 621120 Architectural Services S 6,919
04244 OC-Swing Space M J K Architecture 5/8/2018 2010-234 MM02170056 621127 Architectural Services S 5,881
04244 0C-Swing Space Parron Hall Office Interiors 8/22/2018 19437 MMO00000019  |6a4010 | 'eacher smart podium and Student Computer Desks for the OCN Modular Computer Lab. | 64,336
04244 OC-Swing Space Parron Hall Office Interiors 9/13/2018 19436 MMO00000020 640110 Guest chairs for the OCN Swing Space faculty offices. S 1,430
04244 0C-Swing Space Parron Hall Office Interiors 9/27/2018 19622 MMO00000026  |640110 Furniture for (10) Faculty offices in the OCN Modular Faculty Offices $ 23,312
04244 OC-Swing Space S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-219 MMO05170030 621142 Lab Testing, subsurface explorations and plan review S 643
04244 OC-Swing Space S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-222A MMO05170030 621142 Lab Testing, subsurface explorations and plan review S 1,761
04244 OC-Swing Space S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-222B MMO05170030 621142 Lab Testing, subsurface explorations and plan review S 870
04244 OC-Swing Space S M S Geotechnical Solutions Inc 11/6/2018 SMS-18-252 MMO05170030 621142 Lab Testing, subsurface explorations and plan review S 1,082
04244 OC-Swing Space Union Tribune Publishing Co 5/21/2018 3552395 MMO00000018 621129 Prebid Advertising S 1,295
04244 0C-Swing Space Virco Inc 9/13/2018 91820454 MMO00000027 640110 (Cl;nzzziz:e[;zb'e (1) ADA Student table and (4) Flexible Use tables for the OCN Modular | ¢ 1,552
04244 Total $ 643,811
Prior Expenditures Grand Total $ 9,267,962
December 2018 Grand Total for Vouchers "Expenditure” | $ 10,886,487
Notes Section and Special Entries:
GO BOND - Cost of Issuance $ 300,000
Escrow 2015 LRB GO BOND $ 12,084,068
Legal Fee's $ 1,788
Total Journal Entries $ 12,385,856
Total December 2018 Vouchers and Journal Entries $ 23,272,343
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