— MiraCosta Community College District Measure MM Master Program Budget Executive Summary
MIRACOSTA T IKITCHELL
~_~ COLLEGE (Phase ’)
Month End Date: 5/31/18
[a] [b] [c] [d] [e] [1]=[b-e]
FORECAST COST
AT COMPLETION

PROJECT NO. (PROJECT PHASE CAMPUS ORIGINAL BUDGET | CURRENT BUDGET| COMMITMENTS EXPENDITURES (FCAC) DELTA NOTES/COMMENTS
PROJECT COSTS
04001 CLC-New Stdnt Srvc Bldg | Community Learning Center Campus $ 10,855,482 | $ 10,855,482 | $ 667,124 | $ -1 10,855,482 | $
04002 CLC-Reno Bldg SBD | Community Learning Center Campus $ 54,118 | $ 54,118 | $ -8 -8 54,118 | §
04003 CLC-New Monument Signage | Community Learning Center Campus $ 158,377 [ 158,377 | $ -1 -1 158,377 | $

Community Learning Center Campus Total | $ 11,067,977 | $ 11,067,977 | $ 667,124 | $ - s 11,067,977 | $
04101 SEC-New Stdnt Srvc Bldg | San Ellijo Campus $ 11,839,247 | $ 11,839,247 | $ 666,340 | $ 37,640 | $ 11,839,247 | §
04102 SEC-Reno Stdnt Ctr Bldg | San Ellijo Campus $ 3,814,333 | $ 3,814,333 | $ -1 s -1 s 3,814,333 | §
04103 SEC-Reno Bldg 400 Science Labs | San Ellijo Campus $ 2,516,842 | $ 2,516,842 | $ 924 | $ -8 2,516,842 | $
04104 SEC-Reno Bldg 500 Computer Lab | San Ellijo Campus $ 3,997,259 | $ 3,997,259 | $ 924 | § -8 3,997,259 | $§
04105 SEC-Reno Bldg 200 | San Ellijo Campus $ 2,767,837 | $ 2,767,837 | $ 924 | $ -1 2,767,837 | $
04106 SEC-Reno Bldg 300 Tutoring Ctr | San Ellijo Campus $ 1,999,767 | $ 1,999,767 | $ 145,089 | $ 25,252 | § 1,999,767 | $§
04107 SEC-Reno Bldg 600 | San Ellijo Campus $ 2,187,118 | § 2,187,118 | § 135,831 | $ 98,732 | $ 2,187,118 | $
04108 SEC-Reno Classrooms & Sc. Labs | San Ellijo Campus $ 2,916,669 | § 2,916,669 | § 614,088 | $ 73,163 | $ 264,801 | §

San Ellijo Campus Total $ 32,039,073 | $ 32,039,073 | $ 1,564,120 | $ 234,787 | $ 29,387,204 | §
04201 OC-New Allied Health Bldg | Oceanside Campus $ 28,176,409 | $ 28,176,409 | $ -8 -8 28,176,409 | $
04202 OC-New Chem & Biotech Bldg | Oceanside Campus $ 36,805,041 | $ 36,805,041 | $ -8 -8 36,805,041 | $
04203 OC-New Stdnt Srvc Bldg | Oceanside Campus $ 45,046,015 | $ 45,046,015 | $ -8 -8 45,046,015 | $§
04204 OC-New Gymnasium Bldg | Oceanside Campus $ 37,151,742 | $ 37,151,742 | $ -1 -1 37,151,742 | $
04205 OC-New Athletic Field Sup Bldg | Oceanside Campus $ 1,818,528 | § 1,818,528 | § -8 -1 1,818,528 | $
04206 OC-New Tennis Ct Sup Bldg | Oceanside Campus $ 1,058,990 | $ 1,058,990 | $ -1 -1 1,058,990 | $§
04207 OC-Reno Bldg 1000 Admin | Oceanside Campus $ 11,040,346 | $ 11,040,346 | $ -8 -1 11,040,346 | $
04208 OC-New Parking Lot & Entrance | Oceanside Campus $ 11,583,918 | $ 11,583,918 | $ -1 -1 11,583,918 | §
04209 OC-New N Campus Park Lot 4C Ex | Oceanside Campus $ 3,217,709 | $ 3,217,709 | $ - s -l s 3,217,709 | $
04210 OC-Reno N Campus Track & Field | Oceanside Campus $ 5,027,769 | $ 5,027,769 | $ 574,840 | $ 68,640 | $ 5,027,769 | $
04211 OC-New Monument Signage | Oceanside Campus $ 160,051 | $ 160,051 | $ -1$ -1$ 160,051 | §
04212 OC-Reno Gym Complex | Oceanside Campus $ 860,347 | $ 860,347 | $ -1 -1 860,347 | $
04213 OC-Reno Administration | Oceanside Campus $ 1,538,717 | § 1,538,717 | $ -1 -8 1,538,717 | $
04214 OC-New Photovoltaic Panels | Oceanside Campus $ 4,131,688 | $ 4,131,688 | $ -8 -8 4,131,688 | $
04244 OC-Reno Temporary Bldgs (Swing Space) 1 Oceanside Campus $ 176,388 | § 176,388 | § 466,071 | $ 50,226 | $§ 15,961 | $

Oceanside Campus Total $ 187,793,658 | $ 187,793,658 | $ 1,040,911 | $§ 118,866 | $ 187,633,231 | $

PROGRAM SUPPORT/OTHER COSTS

Grand Total

$230,900,707

$230,900,707

$3,272,156

$353,653

$228,088,412

Program Support Costs 29,124,370 29,124,370 23,933,584 15,030,874 29,124,370 __

TOTAL PROGRAM SUPPORT/OTHER COSTS: $29,124,370 $29,124,370 $23,933,584 $15,030,874 $29,124,370
PROGRAM RESERVE

$26,002,508 ____

TOTAL PROGRAM RESERVE: $26,002,508 $26,002,508 $0 $26,002,508

TOTAL MEASURE MM COSTS: $286,027,585 $286,027,585 $27,205,740 $15,384,528

$283,215,289 $0
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Master Program Budget Executive Summary
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PROJECT NO PROJECT

TYPE

ORIGINAL BUDGET.

CURRENT BUDGET.

COMMITMENTS.

CIKITCHELL

EXPENDITURES.

FCAC DELTA.
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04001

04001 Total
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04002 Total
04003

04003 Total

Community Learning Center Total
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CLC-Reno Bidg SBD
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San Elijo Campus

04101

04101 Total
04102

04102 Total
04103

SEC-New Stdnt Srvc Bldg

SEC-New Stdnt Srvc Bldg Total

SEC-Reno Stdnt Ctr Bldg

SEC-Reno Stdnt Ctr Bldg Total

SEC-Reno Bldg 400 Science Labs

Contingency

1,074,936 $

1,074,936 $

1,074,936 $ -
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Hard

8,257,563 S
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Soft

2,165,028 S
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666,340 S
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S 2,165,028 S -
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37,640
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ﬁ

FFE
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SEC-Reno Bldg 400 Science Labs Total
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CAMPUS PHASE PROJECT NO PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA

San Elijo Campus | 04103 Total 2,516,842 $ 2,516,842 $ 924 $ S 2,516,842
04104 SEC-Reno Bldg 500 Computer Lab Contingency $ 363,954 §$ 363,954 §$ - S 363,954 $ -
FFE S 185,061 S 185,061 S - S - S 185,061 S -
Hard $ 2,676,142 $ 2,676,142 $ S - S 2676142 $ -
Soft S 772,103 §$ 772,103 §$ 924 S - S 772,103 S -
SEC-Reno Bldg 500 Computer Lab Total S 3,997,259 S 3,997,259 S 924 S - S 3,997,259 $ -
04105 SEC-Reno Bldg 200 Contingency | $ 249 966 S 249 966 S S - S 249 966 S -
FFE S 231,187 §$ 231,187 §$ - S - S 231,187 $ -
Hard S 1,733,906 $ 1,733,906 $ S - ¢ 1,733,906 S -
Soft S 552,779 §$ 552,779 §$ 924 S - S 552,779 $ -
SEC-Reno Bldg 200 Total S 2,767,837 $ 2,767,837 $ 924 $ - S 2,767,837 $ -
04105 Total $ 2,767,837 $ 2,767,837 $ $
04106 SEC-Reno Bldg 300 Tutoring Ctr Contingency | $ 180,709 S 180,709 S - S - S 180,709 S -
FFE S 167,133 S 167,133 S - S - S 167,133 S -
Hard S 1,253,500 $ 1,253,500 $ S - ¢ 1,253,500 $ -
Soft S 398,425 $ 398,425 $ 145,089 $ 25,252 § 398,425 $ -
SEC-Reno Bldg 300 Tutoring Ctr Total S 1,999,767 $ 1,999,767 $ 145,089 $ 25,252 $ 1,999,767 $ -
04107 SEC-Reno Bldg 600 Contingency | $ 198 214 S 198 214 S S - S 198 214 $ -
FFE S 123,365 S 123,365 S - S - S 123,365 S -
Hard S 1,434,886 $ 1,434,886 $ S - $  1,43488 S -
Soft S 430,653 S 430,653 S 135,831 $ 98,732 $ 430,653 $ -
SEC-Reno Bldg 600 Total S 2,187,118 $ 2,187,118 $ 135,831 $ 98,732 $ 2,187,118 $ -
04108 SEC-Reno Classrooms & Sc. Labs Contingency | $ 264 801 S 264 801 S - S 264 801 S -
FFE S 968,240 $ 968,240 $ 44,900 S - S 968,240 S -
Hard S 1,113,476 $ 1,113,476 $ S - ¢ 1,113,476 S -
Soft S 570,153 $ 570,153 $ 569,188 $ 73,163 S 570,153 $ -
SEC-Reno Classrooms & Sc. Labs Total S 2,916,669 $ 2,916,669 $ 614,088 S 73,163 $ 2,916,669 $ -
04108 Total $ 2,916,669 $ 2,916,669 $ 614,088 $ 73,163 $ 2,916,669 $
San Elijo Campus Total S 32,039,073 $ 32,039,073 $ 1,564,120 $ 234,787 $ 32,039,073 $ -
Oceanside Campus | 04201 0OC-New Allied Health Bldg Contingency | $ 2,562,047 §$ 2,562,047 S - S - S 2,562,047 S -
FFE S 1,117,425 $ 1,117,425 $ S - $ 1,117,425 $ -
Hard S 19,378,458 $ 19,378,458 $ S - ¢ 19,378,458 S -
Soft S 5,118,480 S 5,118,480 S - S - S 5,118,480 $ -
OC-New Allied Health Bldg Total S 28,176,409 $ 28,176,409 $ S - $ 28,176,409 $ -
04202 OC-New Chem & Biotech Bldg Contingency | $ 3 345 132 § 3 345 132 § S - S 3 345 132 § -
FFE S 1,004,850 $ 1,004,850 $ S - ¢ 1,004850 S -
Hard S 25,755,562 S 25,755,562 S S . ¢§ 25755562 S -
Soft S 6,699,497 $ 6,699,497 $ S - $ 6,699,497 S -
OC-New Chem & Biotech Bldg Total S 36,805,041 $ 36,805,041 $ - S - $ 36,805,041 $ -
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CAMPUS

PHASE

PROJECT NO PROJECT

Oceanside Campus

04203

04203 Total
04204

04205

04205 Total
04206

04207

04208

04209

04209 Total

OC-New Stdnt Srvc Bldg

OC-New Stdnt Srvc Bldg Total

OC-New Gymnasium Bldg

OC-New Gymnasium Bldg Total

OC-New Athletic Field Sup Bldg

OC-New Athletic Field Sup Bldg Total

OC-New Tennis Ct Sup Bldg

OC-New Tennis Ct Sup Bldg Total

OC-Reno Bldg 1000 Admin

OC-Reno Bldg 1000 Admin Total

OC-New Parking Lot & Entrance

OC-New Parking Lot & Entrance Total

OC-New N Campus Park Lot 4C Ex

OC-New N Campus Park Lot 4C Ex Total

TYPE ORIGINAL BUDGET.

04202 Total S 36,805,041 $ 36,805,041 $ 36,805,041

CURRENT BUDGET.

COMMITMENTS.

EXPENDITURES.

n

FCAC DELTA

Contingency 4,094,528 $ 4,094,528 $ - 4,094,528 $ -
FFE 1,225,980 $ 1,225,980 $ - 1,225,980 $ -
Hard 31,529,455 $ 31,529,455 $ - 31,529,455 $ -
Soft 8,196,053 $ 8,196,053 $ - 8,196,053 $ -

45,046,015 $
45,046,015 $

45,046,015 $
45,046,015 $

45,046,015 $
45,046,015 $

s
s
s
s
$
$
s
s
s
s

Contingency 3,376,390 $ 3,376,390 $ 3,376,390 $

FFE 665,858 S 665,858 - 665,858 S -
Hard 26,344,614 $ 26,344,614 $ - 26,344,614 S -
Soft 6,764,881 $ 6,764,881 $ - 6,764,881 $ -

37,151,742 $

37,151,742 $

37,151,742 $

$
04204 Total S 37,151,742 $ 37,151,742 $ 37,151,742

Contingency 164,528 $ 164,528 $ - 164,528 $ -
FFE 28,594 $ 28,594 $ - 28594 $ -
Hard 1,287,600 $ 1,287,600 $ - 1,287,600 $ -
Soft 337,806 $ 337,806 $ - 337,806 $ -

1,818,528 $
1,818,528 $

1,818,528 $
1,818,528 $

1,818,528 $

s
s
s
s
$
$
s
s
s
s

Contingency 95,851 ¢ 95,851 ¢ - 95,851 $ -
FFE 7,953 $ 7,953 $ - 7953 $ -
Hard 758,837 S 758,837 S - 758,837 $ -
Soft 196,349 $ 196,349 $ - 196,349 $ -

Contingency

1,058,990 $

1,002,662 $

1,058,990 $

1,002,662 $

1,058,990 $

1,002,662 $

FFE

631,293 S

631,293 S

631,293 $

Hard

7,251,088 $

7,251,088 $

7,251,088 $

$
$
$
Soft S

2,155,303 S

2,155,303 S

2,155,303 S

11,040,346 $

11,040,346 $

11,040,346 $

$
04206 Total S 1,058,990 $ 1,058,990 $ 1,058,990 $
$

04207 Total S 11,040,346 $ 11,040,346 $ 11,040,346 $
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Contingency | $ 1,051,297 S 1,051,297 S - 1,051,297 $ -
FFE $ - S - $ - - S -
Hard 3 8,410,176 $ 8,410,176 $ - 8,410,176 $ -
Soft S 2,122,445 § 2,122,445 § - 2,122,445 S -
S 11,583,918 $ 11,583,918 $ - 11,583,918 $ -
Contingency | $ 291 498 S 291 498 S - 291 ,498 S -
FFE $ - $ - S - - S -
Hard S 2,331,928 S 2,331,928 S - 2,331,928 §$ -
Soft S 594,282 §$ 594,282 §$ - 594,282 S -
S 3,217,709 $ 3,217,709 $ - 3,217,709 $ -
S 3,217,709 $ 3,217,709 $ 3,217,709 $




CAMPUS PHASE PROJECT NO PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.
Oceanside Campus | 04210 OC-Reno N Campus Track & Field Contingency | $ 455,761 S 455,761 S - S - S 455,761 S -
FFE $ - $ - S - S - S -5 -
Hard $ 3,582,941 $ 3,582,941 $ S - ¢ 3,582,941 S -
Soft $ 989,067 S 989,067 S 574,840 $ 68,640 S 989,067 $ -
OC-Reno N Campus Track & Field Total S 5,027,769 S 5,027,769 S 574,840 $ 68,640 $ 5,027,769 $ -
04211 0C-New Monument Signage Contingency | $ 14,458 S 14,458 §$ - S - S 14,458 $ -
FFE $ - $ - S - S - S -5 -
Hard S 115,660 S 115,660 S - S - S 115,660 S -
Soft S 29,933 § 29,933 § S S 29,933 $ -
0C-New Monument Signage Total S 160,051 $ 160,051 $ - S - S 160,051 $ -
04211 Total S 160,051 $ 160,051 $ - S - S 160,051 $ -
04212 0OC-Reno Gym Complex Contingency | $ 78,148 S 78,148 S - S - S 78,148 S -
FFE S 266,339 §$ 266,339 §$ - S - S 266,339 $ -
Hard S 348,016 S 348,016 S - S - S 348,016 S -
Soft S 167,843 S 167,843 S - S - S 167,843 S -
0OC-Reno Gym Complex Total S 860,347 S 860,347 S - S - S 860,347 S -
04212 Total S 860,347 S 860,347 S - S - S 860,347 S -
04213 OC-Reno Administration Contingency | $ 139,775 S 139,775 S - S - S 139,775 S -
FFE S 472,617 S 472,617 S - S - S 472,617 S -
Hard S 626,217 S 626,217 S - S - S 626,217 S -
Soft S 300,108 S 300,108 $ - S - S 300,108 S -
OC-Reno Administration Total S 1,538,717 $ 1,538,717 $ - S - S 1,538,717 $ -
04213 Total $ 1,538,717 $ 1,538,717 $ -8 - ¢ 1538717 $ -
04214 OC-New Photovoltaic Panels Contingency | $ 374,456 §$ 374,456 $ - S - S 374,456 S -
FFE $ - $ - S - S - S -5 -
Hard S 2,995576 $ 2,995576 $ S - $ 2995576 S -
Soft S 761,655 §$ 761,655 §$ - S - S 761,655 S -
0OC-New Photovoltaic Panels Total S 4,131,688 $ 4,131,688 $ - S - S 4,131,688 $ -
04214 Total $ 4,131,688 $ 4,131,688 $ $ $

04244 0OC-Reno Temporary Bldgs Contingency | $ 15,961 §$ 15,961 §$ - S - S 15,961 $ -
FFE S - S - S 101,474 S - S - S -
Hard S 125,479 S 125,479 S - S - S 125,479 S -
Soft S 34,948 S 34,948 S 364,597 $ 50,226 S 34948 § -
OC-Reno Temporary Bldgs Total S 176,388 $ 176,388 $ 466,071 $ 50,226 $ 176,388 $§ -

04244 Total S 176,388 $ 176,388 $ 466,071 $ 50,226 $ 176,388 $
Oceanside Campus Total S 187,793,658 $ 187,793,658 $ 1,040,911 $ 118,866 $ 187,793,658 S -

Grand Total
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$

230,900,707 $
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3,272,156 $

353,653 $ 230,900,707 $ -




