
Month End Date:   3/31/18

[a] [b] [c] [d] [e] [I] = [b-e]

PROJECT NO. PROJECT PHASE CAMPUS  ORIGINAL BUDGET  CURRENT BUDGET  COMMITMENTS  EXPENDITURES 

 FORECAST COST 

AT COMPLETION

(FCAC)  DELTA NOTES/COMMENTS

04001 CLC-New Stdnt Srvc Bldg  I Community Learning Center Campus 10,855,482$              10,855,482$            667,124$                  -$                                10,855,482$            -$                                

04002 CLC-Reno Bldg SBD  I Community Learning Center Campus 54,118$                       54,118$                     -$                                -$                                54,118$                     -$                                

04003 CLC-New Monument Signage  I Community Learning Center Campus 158,377$                     158,377$                   -$                                -$                                158,377$                   -$                                

Community Learning Center Campus Total 11,067,977$                11,067,977$              667,124$                   -$                                11,067,977$              -$                                

04101 SEC-New Stdnt Srvc Bldg I San Ellijo Campus 11,839,247$               11,839,247$             -$                                -$                                11,839,247$             -$                                

04102 SEC-Reno Stdnt Ctr Bldg I San Ellijo Campus 3,814,333$                 3,814,333$               -$                                -$                                3,814,333$               -$                                

04103 SEC-Reno Bldg 400 Science Labs I San Ellijo Campus 2,516,842$                 2,516,842$               924$                          -$                                2,516,842$               -$                                

04104 SEC-Reno Bldg 500 Computer Lab I San Ellijo Campus 3,997,259$                3,997,259$              924$                          -$                                3,997,259$              -$                                

04105 SEC-Reno Bldg 200 I San Ellijo Campus 2,767,837$                 2,767,837$               924$                          -$                                2,767,837$               -$                                

04106 SEC-Reno Bldg 300 Tutoring Ctr I San Ellijo Campus 1,999,767$                 1,999,767$               145,089$                  2,800$                      1,999,767$               -$                                

04107 SEC-Reno Bldg 600 I San Ellijo Campus 2,187,118$                  2,187,118$                127,442$                   71,401$                     2,187,118$                -$                                

04108 SEC-Reno Classrooms & Sc. Labs I San Ellijo Campus 2,916,669$                2,916,669$              144,910$                   13,063$                     2,916,669$              -$                                

San Ellijo Campus Total 32,039,073$               32,039,073$             420,213$                   87,263$                     32,039,073$             -$                                

04201 OC-New Allied Health Bldg  I Oceanside Campus 28,176,409$              28,176,409$            -$                                -$                                28,176,409$            -$                                

04202 OC-New Chem & Biotech Bldg  I Oceanside Campus 36,805,041$              36,805,041$            -$                                -$                                36,805,041$            -$                                

04203 OC-New Stdnt Srvc Bldg  I Oceanside Campus 45,046,015$              45,046,015$            -$                                -$                                45,046,015$            -$                                

04204 OC-New Gymnasium Bldg  I Oceanside Campus 37,151,742$                37,151,742$              -$                                -$                                37,151,742$              -$                                

04205 OC-New Athletic Field Sup Bldg  I Oceanside Campus 1,818,528$                 1,818,528$               -$                                -$                                1,818,528$               -$                                

04206 OC-New Tennis Ct Sup Bldg  I Oceanside Campus 1,058,990$                1,058,990$              -$                                -$                                1,058,990$              -$                                

04207 OC-Reno Bldg 1000 Admin  I Oceanside Campus 11,040,346$               11,040,346$             -$                                -$                                11,040,346$             -$                                

04208 OC-New Parking Lot & Entrance  I Oceanside Campus 11,583,918$                11,583,918$              -$                                -$                                11,583,918$              -$                                

04209 OC-New N Campus Park Lot 4C Ex  I Oceanside Campus 3,217,709$                 3,217,709$               -$                                -$                                3,217,709$               -$                                

04210 OC-Reno N Campus Track & Field  I Oceanside Campus 5,027,769$                5,027,769$              533,721$                   -$                                5,027,769$              -$                                

04211 OC-New Monument Signage  I Oceanside Campus 160,051$                     160,051$                   -$                                -$                                160,051$                   -$                                

04212 OC-Reno Gym Complex  I Oceanside Campus 860,347$                   860,347$                 -$                                -$                                860,347$                 -$                                

04213 OC-Reno Administration  I Oceanside Campus 1,538,717$                  1,538,717$                -$                                -$                                1,538,717$                -$                                

04214 OC-New Photovoltaic Panels  I Oceanside Campus 4,131,688$                 4,131,688$               -$                                -$                                4,131,688$               -$                                

04244 OC-Reno Temporary Bldgs (Swing Space) 1 Oceanside Campus 176,388$                    176,388$                  67,381$                     -$                                176,388$                  -$                                

Oceanside Campus Total 187,793,658$             187,793,658$           601,102$                   -$                                187,793,658$           -$                                
Grand Total $230,900,707 $230,900,707 $1,688,439 $87,263 $230,900,707 $0

29,124,370$               29,124,370$             23,929,919$             14,402,973$             29,124,370$             -$                                

$29,124,370 $29,124,370 $23,929,919 $14,402,973 $29,124,370 $0

26,002,508$              $26,002,508 -$                                -$                                26,002,508$            -$                                
$26,002,508 $26,002,508 $0 $0 $26,002,508 $0

$286,027,585 $286,027,585 $25,618,358 $14,490,236 $286,027,585 $0

Note:  Project 04244 (Swing Space) as of March 2018 reporting, this project was adjusted from Phase III to Phase I.
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PROJECT COSTS

PROGRAM SUPPORT/OTHER COSTS

Program Support Costs

TOTAL PROGRAM SUPPORT/OTHER COSTS:

PROGRAM RESERVE

Program Reserve

TOTAL PROGRAM RESERVE:

(Phase I)

TOTAL MEASURE MM COSTS:
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Month End Date: 3/31/18

CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Community Learning Center  I 04001 CLC-New Stdnt Srvc Bldg Contingency 985,482$                     985,482$                    -$                            -$                             985,482$            -$         

FFE 279,767$                     279,767$                    -$                            -$                             279,767$            -$         

Hard 7,639,088$                 7,639,088$                -$                            -$                             7,639,088$         -$         

Soft 1,951,145$                 1,951,145$                667,124$               -$                             1,951,145$         -$         

CLC-New Stdnt Srvc Bldg Total 10,855,482$               10,855,482$              667,124$               -$                             10,855,482$       -$         

04001 Total 10,855,482$               10,855,482$              667,124$               -$                             10,855,482$       -$         

04002 CLC-Reno Bldg SBD Contingency 4,829$                         4,829$                        -$                            -$                             4,829$                 -$         

FFE -$                                  -$                                 -$                            -$                             -$                         -$         

Hard 37,962$                       37,962$                      -$                            -$                             37,962$              -$         

Soft 11,326$                       11,326$                      -$                            -$                             11,326$              -$         

CLC-Reno Bldg SBD Total 54,118$                       54,118$                      -$                            -$                             54,118$              -$         

04002 Total 54,118$                       54,118$                      -$                            -$                             54,118$              -$         

04003 CLC-New Monument Signage Contingency 14,305$                       14,305$                      -$                            -$                             14,305$              -$         

FFE -$                                  -$                                 -$                            -$                             -$                         -$         

Hard 114,435$                     114,435$                    -$                            -$                             114,435$            -$         

Soft 29,637$                       29,637$                      -$                            -$                             29,637$              -$         

CLC-New Monument Signage Total 158,377$                     158,377$                    -$                            -$                             158,377$            -$         

04003 Total 158,377$                     158,377$                    -$                            -$                             158,377$            -$         

Community Learning Center Total 11,067,977$               11,067,977$              667,124$               -$                             11,067,977$       -$         

San Elijo Campus I 04101 SEC-New Stdnt Srvc Bldg Contingency 1,074,936$                 1,074,936$                -$                            -$                             1,074,936$         -$         

FFE 341,719$                     341,719$                    -$                            -$                             341,719$            -$         

Hard 8,257,563$                 8,257,563$                -$                            -$                             8,257,563$         -$         

Soft 2,165,028$                 2,165,028$                -$                            -$                             2,165,028$         -$         

SEC-New Stdnt Srvc Bldg Total 11,839,247$               11,839,247$              -$                            -$                             11,839,247$       -$         

04101 Total 11,839,247$               11,839,247$              -$                            -$                             11,839,247$       -$         

04102 SEC-Reno Stdnt Ctr Bldg Contingency 345,956$                     345,956$                    -$                            -$                             345,956$            -$         

FFE 235,868$                     235,868$                    -$                            -$                             235,868$            -$         

Hard 2,483,849$                 2,483,849$                -$                            -$                             2,483,849$         -$         

Soft 748,661$                     748,661$                    -$                            -$                             748,661$            -$         

SEC-Reno Stdnt Ctr Bldg Total 3,814,333$                 3,814,333$                -$                            -$                             3,814,333$         -$         

04102 Total 3,814,333$                 3,814,333$                -$                            -$                             3,814,333$         -$         

04103 SEC-Reno Bldg 400 Science Labs Contingency 228,151$                     228,151$                    -$                            -$                             228,151$            -$         

FFE 249,441$                     249,441$                    -$                            -$                             249,441$            -$         

Hard 1,544,156$                 1,544,156$                -$                            -$                             1,544,156$         -$         

Soft 495,094$                     495,094$                    924$                       -$                             495,094$            -$         

SEC-Reno Bldg 400 Science Labs Total 2,516,842$                 2,516,842$                924$                       -$                             2,516,842$         -$         
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

San Elijo Campus I 04103 Total 2,516,842$                 2,516,842$                924$                       -$                             2,516,842$         -$         

04104 SEC-Reno Bldg 500 Computer Lab Contingency 363,954$                     363,954$                    -$                            -$                             363,954$            -$         

FFE 185,061$                     185,061$                    -$                            -$                             185,061$            -$         

Hard 2,676,142$                 2,676,142$                -$                            -$                             2,676,142$         -$         

Soft 772,103$                     772,103$                    924$                       -$                             772,103$            -$         

SEC-Reno Bldg 500 Computer Lab Total 3,997,259$                 3,997,259$                924$                       -$                             3,997,259$         -$         

04104 Total 3,997,259$                 3,997,259$                924$                       -$                             3,997,259$         -$         

04105 SEC-Reno Bldg 200 Contingency 249,966$                     249,966$                    -$                            -$                             249,966$            -$         

FFE 231,187$                     231,187$                    -$                            -$                             231,187$            -$         

Hard 1,733,906$                 1,733,906$                -$                            -$                             1,733,906$         -$         

Soft 552,779$                     552,779$                    924$                       -$                             552,779$            -$         

SEC-Reno Bldg 200 Total 2,767,837$                 2,767,837$                924$                       -$                             2,767,837$         -$         

04105 Total 2,767,837$                 2,767,837$                924$                       -$                             2,767,837$         -$         

04106 SEC-Reno Bldg 300 Tutoring Ctr Contingency 180,709$                     180,709$                    -$                            -$                             180,709$            -$         

FFE 167,133$                     167,133$                    -$                            -$                             167,133$            -$         

Hard 1,253,500$                 1,253,500$                -$                            -$                             1,253,500$         -$         

Soft 398,425$                     398,425$                    145,089$               2,800$                    398,425$            -$         

SEC-Reno Bldg 300 Tutoring Ctr Total 1,999,767$                 1,999,767$                145,089$               2,800$                    1,999,767$         -$         

04106 Total 1,999,767$                 1,999,767$                145,089$               2,800$                    1,999,767$         -$         

04107 SEC-Reno Bldg 600 Contingency 198,214$                     198,214$                    -$                            -$                             198,214$            -$         

FFE 123,365$                     123,365$                    -$                            -$                             123,365$            -$         

Hard 1,434,886$                 1,434,886$                -$                            -$                             1,434,886$         -$         

Soft 430,653$                     430,653$                    127,442$               71,401$                  430,653$            -$         

SEC-Reno Bldg 600 Total 2,187,118$                 2,187,118$                127,442$               71,401$                  2,187,118$         -$         

04107 Total 2,187,118$                 2,187,118$                127,442$               71,401$                  2,187,118$         -$         

04108 SEC-Reno Classrooms & Sc. Labs Contingency 264,801$                     264,801$                    -$                            -$                             264,801$            -$         

FFE 968,240$                     968,240$                    -$                            -$                             968,240$            -$         

Hard 1,113,476$                 1,113,476$                -$                            -$                             1,113,476$         -$         

Soft 570,153$                     570,153$                    144,910$               13,063$                  570,153$            -$         

SEC-Reno Classrooms & Sc. Labs Total 2,916,669$                 2,916,669$                144,910$               13,063$                  2,916,669$         -$         

04108 Total 2,916,669$                 2,916,669$                144,910$               13,063$                  2,916,669$         -$         

San Elijo Campus Total 32,039,073$               32,039,073$              420,213$               87,263$                  32,039,073$       -$         

Oceanside Campus  I 04201 OC-New Allied Health Bldg Contingency 2,562,047$                 2,562,047$                -$                            -$                             2,562,047$         -$         

FFE 1,117,425$                 1,117,425$                -$                            -$                             1,117,425$         -$         

Hard 19,378,458$               19,378,458$              -$                            -$                             19,378,458$       -$         

Soft 5,118,480$                 5,118,480$                -$                            -$                             5,118,480$         -$         

OC-New Allied Health Bldg Total 28,176,409$               28,176,409$              -$                            -$                             28,176,409$       -$         

04201 Total 28,176,409$               28,176,409$              -$                            -$                             28,176,409$       -$         

04202 OC-New Chem & Biotech Bldg Contingency 3,345,132$                 3,345,132$                -$                            -$                             3,345,132$         -$         

FFE 1,004,850$                 1,004,850$                -$                            -$                             1,004,850$         -$         

Hard 25,755,562$               25,755,562$              -$                            -$                             25,755,562$       -$         

Soft 6,699,497$                 6,699,497$                -$                            -$                             6,699,497$         -$         

OC-New Chem & Biotech Bldg Total 36,805,041$               36,805,041$              -$                            -$                             36,805,041$       -$         
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus  I 04202 Total 36,805,041$               36,805,041$              -$                            -$                             36,805,041$       -$         

04203 OC-New Stdnt Srvc Bldg Contingency 4,094,528$                 4,094,528$                -$                            -$                             4,094,528$         -$         

FFE 1,225,980$                 1,225,980$                -$                            -$                             1,225,980$         -$         

Hard 31,529,455$               31,529,455$              -$                            -$                             31,529,455$       -$         

Soft 8,196,053$                 8,196,053$                -$                            -$                             8,196,053$         -$         

OC-New Stdnt Srvc Bldg Total 45,046,015$               45,046,015$              -$                            -$                             45,046,015$       -$         

04203 Total 45,046,015$               45,046,015$              -$                            -$                             45,046,015$       -$         

04204 OC-New Gymnasium Bldg Contingency 3,376,390$                 3,376,390$                -$                            -$                             3,376,390$         -$         

FFE 665,858$                     665,858$                    -$                            -$                             665,858$            -$         

Hard 26,344,614$               26,344,614$              -$                            -$                             26,344,614$       -$         

Soft 6,764,881$                 6,764,881$                -$                            -$                             6,764,881$         -$         

OC-New Gymnasium Bldg Total 37,151,742$               37,151,742$              -$                            -$                             37,151,742$       -$         

04204 Total 37,151,742$               37,151,742$              -$                            -$                             37,151,742$       -$         

04205 OC-New Athletic Field Sup Bldg Contingency 164,528$                     164,528$                    -$                            -$                             164,528$            -$         

FFE 28,594$                       28,594$                      -$                            -$                             28,594$              -$         

Hard 1,287,600$                 1,287,600$                -$                            -$                             1,287,600$         -$         

Soft 337,806$                     337,806$                    -$                            -$                             337,806$            -$         

OC-New Athletic Field Sup Bldg Total 1,818,528$                 1,818,528$                -$                            -$                             1,818,528$         -$         

04205 Total 1,818,528$                 1,818,528$                -$                            -$                             1,818,528$         -$         

04206 OC-New Tennis Ct Sup Bldg Contingency 95,851$                       95,851$                      -$                            -$                             95,851$              -$         

FFE 7,953$                         7,953$                        -$                            -$                             7,953$                 -$         

Hard 758,837$                     758,837$                    -$                            -$                             758,837$            -$         

Soft 196,349$                     196,349$                    -$                            -$                             196,349$            -$         

OC-New Tennis Ct Sup Bldg Total 1,058,990$                 1,058,990$                -$                            -$                             1,058,990$         -$         

04206 Total 1,058,990$                 1,058,990$                -$                            -$                             1,058,990$         -$         

04207 OC-Reno Bldg 1000 Admin Contingency 1,002,662$                 1,002,662$                -$                            -$                             1,002,662$         -$         

FFE 631,293$                     631,293$                    -$                            -$                             631,293$            -$         

Hard 7,251,088$                 7,251,088$                -$                            -$                             7,251,088$         -$         

Soft 2,155,303$                 2,155,303$                -$                            -$                             2,155,303$         -$         

OC-Reno Bldg 1000 Admin Total 11,040,346$               11,040,346$              -$                            -$                             11,040,346$       -$         

04207 Total 11,040,346$               11,040,346$              -$                            -$                             11,040,346$       -$         

04208 OC-New Parking Lot & Entrance Contingency 1,051,297$                 1,051,297$                -$                            -$                             1,051,297$         -$         

FFE -$                                  -$                                 -$                            -$                             -$                         -$         

Hard 8,410,176$                 8,410,176$                -$                            -$                             8,410,176$         -$         

Soft 2,122,445$                 2,122,445$                -$                            -$                             2,122,445$         -$         

OC-New Parking Lot & Entrance Total 11,583,918$               11,583,918$              -$                            -$                             11,583,918$       -$         

04208 Total 11,583,918$               11,583,918$              -$                            -$                             11,583,918$       -$         

04209 OC-New N Campus Park Lot 4C Ex Contingency 291,498$                     291,498$                    -$                            -$                             291,498$            -$         

FFE -$                                  -$                                 -$                            -$                             -$                         -$         

Hard 2,331,928$                 2,331,928$                -$                            -$                             2,331,928$         -$         

Soft 594,282$                     594,282$                    -$                            -$                             594,282$            -$         

OC-New N Campus Park Lot 4C Ex Total 3,217,709$                 3,217,709$                -$                            -$                             3,217,709$         -$         

04209 Total 3,217,709$                 3,217,709$                -$                            -$                             3,217,709$         -$         

Page 3 of 4



CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus  I 04210 OC-Reno N Campus Track & Field Contingency 455,761$                     455,761$                    -$                            -$                             455,761$            -$         

FFE -$                                  -$                                 -$                            -$                             -$                         -$         

Hard 3,582,941$                 3,582,941$                -$                            -$                             3,582,941$         -$         

Soft 989,067$                     989,067$                    533,721$               -$                             989,067$            -$         

OC-Reno N Campus Track & Field Total 5,027,769$                 5,027,769$                533,721$               -$                             5,027,769$         -$         

04210 Total 5,027,769$                 5,027,769$                533,721$               -$                             5,027,769$         -$         

04211 OC-New Monument Signage Contingency 14,458$                       14,458$                      -$                            -$                             14,458$              -$         

FFE -$                                  -$                                 -$                            -$                             -$                         -$         

Hard 115,660$                     115,660$                    -$                            -$                             115,660$            -$         

Soft 29,933$                       29,933$                      -$                            -$                             29,933$              -$         

OC-New Monument Signage Total 160,051$                     160,051$                    -$                            -$                             160,051$            -$         

04211 Total 160,051$                     160,051$                    -$                            -$                             160,051$            -$         

04212 OC-Reno Gym Complex Contingency 78,148$                       78,148$                      -$                            -$                             78,148$              -$         

FFE 266,339$                     266,339$                    -$                            -$                             266,339$            -$         

Hard 348,016$                     348,016$                    -$                            -$                             348,016$            -$         

Soft 167,843$                     167,843$                    -$                            -$                             167,843$            -$         

OC-Reno Gym Complex Total 860,347$                     860,347$                    -$                            -$                             860,347$            -$         

04212 Total 860,347$                     860,347$                    -$                            -$                             860,347$            -$         

04213 OC-Reno Administration Contingency 139,775$                     139,775$                    -$                            -$                             139,775$            -$         

FFE 472,617$                     472,617$                    -$                            -$                             472,617$            -$         

Hard 626,217$                     626,217$                    -$                            -$                             626,217$            -$         

Soft 300,108$                     300,108$                    -$                            -$                             300,108$            -$         

OC-Reno Administration Total 1,538,717$                 1,538,717$                -$                            -$                             1,538,717$         -$         

04213 Total 1,538,717$                 1,538,717$                -$                            -$                             1,538,717$         -$         

04214 OC-New Photovoltaic Panels Contingency 374,456$                     374,456$                    -$                            -$                             374,456$            -$         

FFE -$                                  -$                                 -$                            -$                             -$                         -$         

Hard 2,995,576$                 2,995,576$                -$                            -$                             2,995,576$         -$         

Soft 761,655$                     761,655$                    -$                            -$                             761,655$            -$         

OC-New Photovoltaic Panels Total 4,131,688$                 4,131,688$                -$                            -$                             4,131,688$         -$         

04214 Total 4,131,688$                 4,131,688$                -$                            -$                             4,131,688$         -$         

1 04244 OC-Reno Temporary Bldgs Contingency 15,961$                       15,961$                      -$                            -$                             15,961$              -$         

FFE -$                                  -$                                 -$                            -$                             -$                         -$         

Hard 125,479$                     125,479$                    -$                            -$                             125,479$            -$         

Soft 34,948$                       34,948$                      67,381$                 -$                             34,948$              -$         

OC-Reno Temporary Bldgs Total 176,388$                     176,388$                    67,381$                 -$                             176,388$            -$         

04244 Total 176,388$                     176,388$                    67,381$                 -$                             176,388$            -$         

Oceanside Campus Total 187,793,658$             187,793,658$            601,102$               -$                             187,793,658$    -$         

Grand Total 230,900,707$             230,900,707$            1,688,439$            87,263$                  230,900,707$    -$         
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