
Month End Date:   3/31/188/31/2018

[a] [b] [c] [d] [e] [I] = [b-e]

PROJECT NO. PROJECT PHASE CAMPUS  ORIGINAL BUDGET  CURRENT BUDGET  COMMITMENTS  EXPENDITURES 

 FORECAST COST 

AT COMPLETION

(FCAC)  DELTA NOTES/COMMENTS

04001 CLC-New Stdnt Srvc Bldg  I Community Learning Center Campus 10,855,482$              10,855,482$            755,998$                  187,930$                  10,855,482$            -$                                

04002 CLC-Reno Bldg SBD  I Community Learning Center Campus 54,118$                       54,118$                     -$                                -$                                54,118$                     -$                                

04003 CLC-New Monument Signage  I Community Learning Center Campus 158,377$                     158,377$                   -$                                -$                                158,377$                   -$                                

Community Learning Center Campus Total 11,067,977$                11,067,977$              755,998$                  187,930$                   11,067,977$              -$                                

04101 SEC-New Stdnt Srvc Bldg I San Ellijo Campus 11,839,247$               11,839,247$             735,061$                   150,745$                   11,839,247$             -$                                

04102 SEC-Reno Stdnt Ctr Bldg I San Ellijo Campus 3,814,333$                 3,814,333$               -$                                -$                                3,814,333$               -$                                

04103 SEC-Reno Bldg 400 Science Labs I San Ellijo Campus 2,516,842$                 2,516,842$               924$                          -$                                2,516,842$               -$                                

04104 SEC-Reno Bldg 500 Computer Lab I San Ellijo Campus 3,997,259$                3,997,259$              924$                          -$                                3,997,259$              -$                                

04105 SEC-Reno Bldg 200 I San Ellijo Campus 2,767,837$                 2,767,837$               924$                          -$                                2,767,837$               -$                                

04106 SEC-Reno Bldg 300 Tutoring Ctr I San Ellijo Campus 1,999,767$                 1,999,767$               173,039$                   129,198$                   1,999,767$               -$                                

04107 SEC-Reno Bldg 600 I San Ellijo Campus 2,187,118$                  2,187,118$                1,795,299$               484,361$                  2,187,118$                -$                                

04108 SEC-Reno Classrooms & Sc. Labs I San Ellijo Campus 2,916,669$                2,916,669$              1,505,861$               517,791$                    2,916,669$              -$                                

San Ellijo Campus Total 32,039,073$               32,039,073$             4,212,032$                1,282,095$               32,039,073$             -$                                

04201 OC-New Allied Health Bldg  I Oceanside Campus 28,176,409$              28,176,409$            -$                                -$                                28,176,409$            -$                                

04202 OC-New Chem & Biotech Bldg  I Oceanside Campus 36,805,041$              36,805,041$            -$                                -$                                36,805,041$            -$                                

04203 OC-New Stdnt Srvc Bldg  I Oceanside Campus 45,046,015$              45,046,015$            -$                                -$                                45,046,015$            -$                                

04204 OC-New Gymnasium Bldg  I Oceanside Campus 37,151,742$                37,151,742$              -$                                -$                                37,151,742$              -$                                

04205 OC-New Athletic Field Sup Bldg  I Oceanside Campus 1,818,528$                 1,818,528$               -$                                -$                                1,818,528$               -$                                

04206 OC-New Tennis Ct Sup Bldg  I Oceanside Campus 1,058,990$                1,058,990$              -$                                -$                                1,058,990$              -$                                

04207 OC-Reno Bldg 1000 Admin  I Oceanside Campus 11,040,346$               11,040,346$             -$                                -$                                11,040,346$             -$                                

04208 OC-New Parking Lot & Entrance  I Oceanside Campus 11,583,918$                11,583,918$              -$                                -$                                11,583,918$              -$                                

04209 OC-New N Campus Park Lot 4C Ex  I Oceanside Campus 3,217,709$                 3,217,709$               -$                                -$                                3,217,709$               -$                                

04210 OC-Reno N Campus Track & Field  I Oceanside Campus 5,027,769$                5,027,769$              578,028$                  126,120$                   5,027,769$              -$                                

04211 OC-New Monument Signage  I Oceanside Campus 160,051$                     160,051$                   -$                                -$                                160,051$                   -$                                

04212 OC-Reno Gym Complex  I Oceanside Campus 860,347$                   860,347$                 -$                                -$                                860,347$                 -$                                

04213 OC-Reno Administration  I Oceanside Campus 1,538,717$                  1,538,717$                -$                                -$                                1,538,717$                -$                                

04214 OC-New Photovoltaic Panels  I Oceanside Campus 4,131,688$                 4,131,688$               -$                                -$                                4,131,688$               -$                                

04244 OC-Reno Temporary Bldgs (Swing Space) 1 Oceanside Campus 176,388$                    176,388$                  825,442$                  158,604$                  176,388$                  -$                                

Oceanside Campus Total 187,793,658$             187,793,658$           1,403,470$               284,724$                  187,793,658$           -$                                
Grand Total $230,900,707 $230,900,707 $6,371,500 $1,754,749 $230,900,707 $0

28,547,118$                28,547,118$              24,073,422$            15,857,044$             28,547,118$              -$                                

$28,547,118 $28,547,118 $24,073,422 $15,857,044 $28,547,118 $0

25,944,783$              $25,944,783 -$                                -$                                25,944,783$            -$                                
$25,944,783 $25,944,783 $0 $0 $25,944,783 $0

$285,392,608 $285,392,608 $30,444,922 $17,611,793 $285,392,608 $0
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Month End Date: 8/31/18

CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Community Learning Center  I 04001 CLC-New Stdnt Srvc Bldg Contingency 985,482$                     985,482$                    -$                            -$                          985,482$            -$         

FFE 279,767$                     279,767$                    -$                            -$                          279,767$            -$         

Hard 7,639,088$                 7,639,088$                -$                            -$                          7,639,088$         -$         

Soft 1,951,145$                 1,951,145$                755,998$               187,930$             1,951,145$         -$         

CLC-New Stdnt Srvc Bldg Total 10,855,482$               10,855,482$              755,998$               187,930$             10,855,482$       -$         

04001 Total 10,855,482$               10,855,482$              755,998$               187,930$             10,855,482$       -$         

04002 CLC-Reno Bldg SBD Contingency 4,829$                         4,829$                        -$                            -$                          4,829$                 -$         

FFE -$                                  -$                                 -$                            -$                          -$                         -$         

Hard 37,962$                       37,962$                      -$                            -$                          37,962$              -$         

Soft 11,326$                       11,326$                      -$                            -$                          11,326$              -$         

CLC-Reno Bldg SBD Total 54,118$                       54,118$                      -$                            -$                          54,118$              -$         

04002 Total 54,118$                       54,118$                      -$                            -$                          54,118$              -$         

04003 CLC-New Monument Signage Contingency 14,305$                       14,305$                      -$                            -$                          14,305$              -$         

FFE -$                                  -$                                 -$                            -$                          -$                         -$         

Hard 114,435$                     114,435$                    -$                            -$                          114,435$            -$         

Soft 29,637$                       29,637$                      -$                            -$                          29,637$              -$         

CLC-New Monument Signage Total 158,377$                     158,377$                    -$                            -$                          158,377$            -$         

04003 Total 158,377$                     158,377$                    -$                            -$                          158,377$            -$         

Community Learning Center Total 11,067,977$               11,067,977$              755,998$               187,930$             11,067,977$       -$         

San Elijo Campus I 04101 SEC-New Stdnt Srvc Bldg Contingency 1,074,936$                 1,074,936$                -$                            -$                          1,074,936$         -$         

FFE 341,719$                     341,719$                    -$                            -$                          341,719$            -$         

Hard 8,257,563$                 8,257,563$                -$                            -$                          8,257,563$         -$         

Soft 2,165,028$                 2,165,028$                735,061$               150,745$             2,165,028$         -$         

SEC-New Stdnt Srvc Bldg Total 11,839,247$               11,839,247$              735,061$               150,745$             11,839,247$       -$         

04101 Total 11,839,247$               11,839,247$              735,061$               150,745$             11,839,247$       -$         

04102 SEC-Reno Stdnt Ctr Bldg Contingency 345,956$                     345,956$                    -$                            -$                          345,956$            -$         

FFE 235,868$                     235,868$                    -$                            -$                          235,868$            -$         

Hard 2,483,849$                 2,483,849$                -$                            -$                          2,483,849$         -$         

Soft 748,661$                     748,661$                    -$                            -$                          748,661$            -$         

SEC-Reno Stdnt Ctr Bldg Total 3,814,333$                 3,814,333$                -$                            -$                          3,814,333$         -$         

04102 Total 3,814,333$                 3,814,333$                -$                            -$                          3,814,333$         -$         

04103 SEC-Reno Bldg 400 Science Labs Contingency 228,151$                     228,151$                    -$                            -$                          228,151$            -$         

FFE 249,441$                     249,441$                    -$                            -$                          249,441$            -$         

Hard 1,544,156$                 1,544,156$                -$                            -$                          1,544,156$         -$         

Soft 495,094$                     495,094$                    924$                       -$                          495,094$            -$         

SEC-Reno Bldg 400 Science Labs Total 2,516,842$                 2,516,842$                924$                       -$                          2,516,842$         -$         
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(Project Type)
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

San Elijo Campus I 04103 Total 2,516,842$                 2,516,842$                924$                       -$                          2,516,842$         -$         

04104 SEC-Reno Bldg 500 Computer Lab Contingency 363,954$                     363,954$                    -$                            -$                          363,954$            -$         

FFE 185,061$                     185,061$                    -$                            -$                          185,061$            -$         

Hard 2,676,142$                 2,676,142$                -$                            -$                          2,676,142$         -$         

Soft 772,103$                     772,103$                    924$                       -$                          772,103$            -$         

SEC-Reno Bldg 500 Computer Lab Total 3,997,259$                 3,997,259$                924$                       -$                          3,997,259$         -$         

04104 Total 3,997,259$                 3,997,259$                924$                       -$                          3,997,259$         -$         

04105 SEC-Reno Bldg 200 Contingency 249,966$                     249,966$                    -$                            -$                          249,966$            -$         

FFE 231,187$                     231,187$                    -$                            -$                          231,187$            -$         

Hard 1,733,906$                 1,733,906$                -$                            -$                          1,733,906$         -$         

Soft 552,779$                     552,779$                    924$                       -$                          552,779$            -$         

SEC-Reno Bldg 200 Total 2,767,837$                 2,767,837$                924$                       -$                          2,767,837$         -$         

04105 Total 2,767,837$                 2,767,837$                924$                       -$                          2,767,837$         -$         

04106 SEC-Reno Bldg 300 Tutoring Ctr Contingency 180,709$                     180,709$                    -$                            -$                          180,709$            -$         

FFE 167,133$                     167,133$                    -$                            -$                          167,133$            -$         

Hard 1,253,500$                 1,253,500$                -$                            -$                          1,253,500$         -$         

Soft 398,425$                     398,425$                    173,039$               129,198$             398,425$            -$         

SEC-Reno Bldg 300 Tutoring Ctr Total 1,999,767$                 1,999,767$                173,039$               129,198$             1,999,767$         -$         

04106 Total 1,999,767$                 1,999,767$                173,039$               129,198$             1,999,767$         -$         

04107 SEC-Reno Bldg 600 Contingency 198,214$                     198,214$                    -$                            -$                          198,214$            -$         

FFE 123,365$                     123,365$                    98,571$                 -$                          123,365$            -$         

Hard 1,434,886$                 1,434,886$                1,432,000$            329,225$             1,434,886$         -$         

Soft 430,653$                     430,653$                    264,728$               155,136$             430,653$            -$         

SEC-Reno Bldg 600 Total 2,187,118$                 2,187,118$                1,795,299$            484,361$             2,187,118$         -$         

04107 Total 2,187,118$                 2,187,118$                1,795,299$            484,361$             2,187,118$         -$         

04108 SEC-Reno Classrooms & Sc. Labs Contingency 264,801$                     264,801$                    -$                            -$                          264,801$            -$         

FFE 968,240$                     968,240$                    11,568$                 1,346$                 968,240$            -$         

Hard 1,113,476$                 1,113,476$                824,000$               394,574$             1,113,476$         -$         

Soft 570,153$                     570,153$                    670,293$               121,871$             570,153$            -$         

SEC-Reno Classrooms & Sc. Labs Total 2,916,669$                 2,916,669$                1,505,861$            517,791$             2,916,669$         -$         

04108 Total 2,916,669$                 2,916,669$                1,505,861$            517,791$             2,916,669$         -$         

San Elijo Campus Total 32,039,073$               32,039,073$              4,212,032$            1,282,095$          32,039,073$       -$         

Oceanside Campus  I 04201 OC-New Allied Health Bldg Contingency 2,562,047$                 2,562,047$                -$                            -$                          2,562,047$         -$         

FFE 1,117,425$                 1,117,425$                -$                            -$                          1,117,425$         -$         

Hard 19,378,458$               19,378,458$              -$                            -$                          19,378,458$       -$         

Soft 5,118,480$                 5,118,480$                -$                            -$                          5,118,480$         -$         

OC-New Allied Health Bldg Total 28,176,409$               28,176,409$              -$                            -$                          28,176,409$       -$         

04201 Total 28,176,409$               28,176,409$              -$                            -$                          28,176,409$       -$         

04202 OC-New Chem & Biotech Bldg Contingency 3,345,132$                 3,345,132$                -$                            -$                          3,345,132$         -$         

FFE 1,004,850$                 1,004,850$                -$                            -$                          1,004,850$         -$         

Hard 25,755,562$               25,755,562$              -$                            -$                          25,755,562$       -$         

Soft 6,699,497$                 6,699,497$                -$                            -$                          6,699,497$         -$         

OC-New Chem & Biotech Bldg Total 36,805,041$               36,805,041$              -$                            -$                          36,805,041$       -$         
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus  I 04202 Total 36,805,041$               36,805,041$              -$                            -$                          36,805,041$       -$         

04203 OC-New Stdnt Srvc Bldg Contingency 4,094,528$                 4,094,528$                -$                            -$                          4,094,528$         -$         

FFE 1,225,980$                 1,225,980$                -$                            -$                          1,225,980$         -$         

Hard 31,529,455$               31,529,455$              -$                            -$                          31,529,455$       -$         

Soft 8,196,053$                 8,196,053$                -$                            -$                          8,196,053$         -$         

OC-New Stdnt Srvc Bldg Total 45,046,015$               45,046,015$              -$                            -$                          45,046,015$       -$         

04203 Total 45,046,015$               45,046,015$              -$                            -$                          45,046,015$       -$         

04204 OC-New Gymnasium Bldg Contingency 3,376,390$                 3,376,390$                -$                            -$                          3,376,390$         -$         

FFE 665,858$                     665,858$                    -$                            -$                          665,858$            -$         

Hard 26,344,614$               26,344,614$              -$                            -$                          26,344,614$       -$         

Soft 6,764,881$                 6,764,881$                -$                            -$                          6,764,881$         -$         

OC-New Gymnasium Bldg Total 37,151,742$               37,151,742$              -$                            -$                          37,151,742$       -$         

04204 Total 37,151,742$               37,151,742$              -$                            -$                          37,151,742$       -$         

04205 OC-New Athletic Field Sup Bldg Contingency 164,528$                     164,528$                    -$                            -$                          164,528$            -$         

FFE 28,594$                       28,594$                      -$                            -$                          28,594$              -$         

Hard 1,287,600$                 1,287,600$                -$                            -$                          1,287,600$         -$         

Soft 337,806$                     337,806$                    -$                            -$                          337,806$            -$         

OC-New Athletic Field Sup Bldg Total 1,818,528$                 1,818,528$                -$                            -$                          1,818,528$         -$         

04205 Total 1,818,528$                 1,818,528$                -$                            -$                          1,818,528$         -$         

04206 OC-New Tennis Ct Sup Bldg Contingency 95,851$                       95,851$                      -$                            -$                          95,851$              -$         

FFE 7,953$                         7,953$                        -$                            -$                          7,953$                 -$         

Hard 758,837$                     758,837$                    -$                            -$                          758,837$            -$         

Soft 196,349$                     196,349$                    -$                            -$                          196,349$            -$         

OC-New Tennis Ct Sup Bldg Total 1,058,990$                 1,058,990$                -$                            -$                          1,058,990$         -$         

04206 Total 1,058,990$                 1,058,990$                -$                            -$                          1,058,990$         -$         

04207 OC-Reno Bldg 1000 Admin Contingency 1,002,662$                 1,002,662$                -$                            -$                          1,002,662$         -$         

FFE 631,293$                     631,293$                    -$                            -$                          631,293$            -$         

Hard 7,251,088$                 7,251,088$                -$                            -$                          7,251,088$         -$         

Soft 2,155,303$                 2,155,303$                -$                            -$                          2,155,303$         -$         

OC-Reno Bldg 1000 Admin Total 11,040,346$               11,040,346$              -$                            -$                          11,040,346$       -$         

04207 Total 11,040,346$               11,040,346$              -$                            -$                          11,040,346$       -$         

04208 OC-New Parking Lot & Entrance Contingency 1,051,297$                 1,051,297$                -$                            -$                          1,051,297$         -$         

FFE -$                                  -$                                 -$                            -$                          -$                         -$         

Hard 8,410,176$                 8,410,176$                -$                            -$                          8,410,176$         -$         

Soft 2,122,445$                 2,122,445$                -$                            -$                          2,122,445$         -$         

OC-New Parking Lot & Entrance Total 11,583,918$               11,583,918$              -$                            -$                          11,583,918$       -$         

04208 Total 11,583,918$               11,583,918$              -$                            -$                          11,583,918$       -$         

04209 OC-New N Campus Park Lot 4C Ex Contingency 291,498$                     291,498$                    -$                            -$                          291,498$            -$         

FFE -$                                  -$                                 -$                            -$                          -$                         -$         

Hard 2,331,928$                 2,331,928$                -$                            -$                          2,331,928$         -$         

Soft 594,282$                     594,282$                    -$                            -$                          594,282$            -$         

OC-New N Campus Park Lot 4C Ex Total 3,217,709$                 3,217,709$                -$                            -$                          3,217,709$         -$         

04209 Total 3,217,709$                 3,217,709$                -$                            -$                          3,217,709$         -$         

Page 3 of 4



CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus  I 04210 OC-Reno N Campus Track & Field Contingency 455,761$                     455,761$                    -$                            -$                          455,761$            -$         

FFE -$                                  -$                                 -$                            -$                          -$                         -$         

Hard 3,582,941$                 3,582,941$                -$                            -$                          3,582,941$         -$         

Soft 989,067$                     989,067$                    578,028$               126,120$             989,067$            -$         

OC-Reno N Campus Track & Field Total 5,027,769$                 5,027,769$                578,028$               126,120$             5,027,769$         -$         

04210 Total 5,027,769$                 5,027,769$                578,028$               126,120$             5,027,769$         -$         

04211 OC-New Monument Signage Contingency 14,458$                       14,458$                      -$                            -$                          14,458$              -$         

FFE -$                                  -$                                 -$                            -$                          -$                         -$         

Hard 115,660$                     115,660$                    -$                            -$                          115,660$            -$         

Soft 29,933$                       29,933$                      -$                            -$                          29,933$              -$         

OC-New Monument Signage Total 160,051$                     160,051$                    -$                            -$                          160,051$            -$         

04211 Total 160,051$                     160,051$                    -$                            -$                          160,051$            -$         

04212 OC-Reno Gym Complex Contingency 78,148$                       78,148$                      -$                            -$                          78,148$              -$         

FFE 266,339$                     266,339$                    -$                            -$                          266,339$            -$         

Hard 348,016$                     348,016$                    -$                            -$                          348,016$            -$         

Soft 167,843$                     167,843$                    -$                            -$                          167,843$            -$         

OC-Reno Gym Complex Total 860,347$                     860,347$                    -$                            -$                          860,347$            -$         

04212 Total 860,347$                     860,347$                    -$                            -$                          860,347$            -$         

04213 OC-Reno Administration Contingency 139,775$                     139,775$                    -$                            -$                          139,775$            -$         

FFE 472,617$                     472,617$                    -$                            -$                          472,617$            -$         

Hard 626,217$                     626,217$                    -$                            -$                          626,217$            -$         

Soft 300,108$                     300,108$                    -$                            -$                          300,108$            -$         

OC-Reno Administration Total 1,538,717$                 1,538,717$                -$                            -$                          1,538,717$         -$         

04213 Total 1,538,717$                 1,538,717$                -$                            -$                          1,538,717$         -$         

04214 OC-New Photovoltaic Panels Contingency 374,456$                     374,456$                    -$                            -$                          374,456$            -$         

FFE -$                                  -$                                 -$                            -$                          -$                         -$         

Hard 2,995,576$                 2,995,576$                -$                            -$                          2,995,576$         -$         

Soft 761,655$                     761,655$                    -$                            -$                          761,655$            -$         

OC-New Photovoltaic Panels Total 4,131,688$                 4,131,688$                -$                            -$                          4,131,688$         -$         

04214 Total 4,131,688$                 4,131,688$                -$                            -$                          4,131,688$         -$         

1 04244 OC-Reno Temporary Bldgs Contingency 15,961$                       15,961$                      -$                            -$                          15,961$              -$         

FFE -$                                  -$                                 140,525$               71,630$               -$                         -$         

Hard 125,479$                     125,479$                    298,000$               22,508$               125,479$            -$         

Soft 34,948$                       34,948$                      386,917$               64,467$               34,948$              -$         

OC-Reno Temporary Bldgs Total 176,388$                     176,388$                    825,442$               158,604$             176,388$            -$         

04244 Total 176,388$                     176,388$                    825,442$               158,604$             176,388$            -$         

Oceanside Campus Total 187,793,658$             187,793,658$            1,403,470$            284,724$             187,793,658$    -$         

Grand Total 230,900,707$             230,900,707$            6,371,500$            1,754,749$          230,900,707$    -$         
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