
Month End Date:  5/31/18

[a] [b] [c] [d] [e] [I] = [b-e]

PROJECT NO. PROJECT PHASE CAMPUS  ORIGINAL BUDGET  CURRENT BUDGET  COMMITMENTS  EXPENDITURES 

 FORECAST COST 

AT COMPLETION

(FCAC)  DELTA NOTES/COMMENTS

04001 CLC-New Stdnt Srvc Bldg  I Community Learning Center Campus 10,855,482$              10,855,482$            667,124$                  -$                               10,855,482$            -$                               
04002 CLC-Reno Bldg SBD  I Community Learning Center Campus 54,118$                       54,118$                     -$                               -$                               54,118$                     -$                               
04003 CLC-New Monument Signage  I Community Learning Center Campus 158,377$                    158,377$                  -$                               -$                               158,377$                  -$                               

Community Learning Center Campus Total 11,067,977$                11,067,977$              667,124$                  -$                               11,067,977$              -$                               
04101 SEC-New Stdnt Srvc Bldg I San Ellijo Campus 11,839,247$               11,839,247$             666,340$                37,640$                   11,839,247$             -$                               
04102 SEC-Reno Stdnt Ctr Bldg I San Ellijo Campus 3,814,333$                3,814,333$               -$                               -$                               3,814,333$               -$                               
04103 SEC-Reno Bldg 400 Science Labs I San Ellijo Campus 2,516,842$                2,516,842$               924$                         -$                               2,516,842$               -$                               
04104 SEC-Reno Bldg 500 Computer Lab I San Ellijo Campus 3,997,259$                3,997,259$              924$                         -$                               3,997,259$              -$                               
04105 SEC-Reno Bldg 200 I San Ellijo Campus 2,767,837$                2,767,837$              924$                         -$                               2,767,837$              -$                               
04106 SEC-Reno Bldg 300 Tutoring Ctr I San Ellijo Campus 1,999,767$                1,999,767$              145,089$                 25,252$                    1,999,767$              -$                               
04107 SEC-Reno Bldg 600 I San Ellijo Campus 2,187,118$                  2,187,118$                135,831$                   98,732$                    2,187,118$                -$                               
04108 SEC-Reno Classrooms & Sc. Labs I San Ellijo Campus 2,916,669$                2,916,669$              614,088$                 73,163$                    264,801$                  -$                               

San Ellijo Campus Total 32,039,073$              32,039,073$            1,564,120$                234,787$                  29,387,204$            -$                               
04201 OC-New Allied Health Bldg  I Oceanside Campus 28,176,409$              28,176,409$            -$                               -$                               28,176,409$            -$                               
04202 OC-New Chem & Biotech Bldg  I Oceanside Campus 36,805,041$             36,805,041$            -$                               -$                               36,805,041$            -$                               
04203 OC-New Stdnt Srvc Bldg  I Oceanside Campus 45,046,015$             45,046,015$            -$                               -$                               45,046,015$            -$                               
04204 OC-New Gymnasium Bldg  I Oceanside Campus 37,151,742$               37,151,742$              -$                               -$                               37,151,742$              -$                               
04205 OC-New Athletic Field Sup Bldg  I Oceanside Campus 1,818,528$                 1,818,528$               -$                               -$                               1,818,528$               -$                               
04206 OC-New Tennis Ct Sup Bldg  I Oceanside Campus 1,058,990$                1,058,990$              -$                               -$                               1,058,990$              -$                               
04207 OC-Reno Bldg 1000 Admin  I Oceanside Campus 11,040,346$              11,040,346$            -$                               -$                               11,040,346$            -$                               
04208 OC-New Parking Lot & Entrance  I Oceanside Campus 11,583,918$               11,583,918$             -$                               -$                               11,583,918$             -$                               
04209 OC-New N Campus Park Lot 4C Ex  I Oceanside Campus 3,217,709$                 3,217,709$               -$                               -$                               3,217,709$               -$                               
04210 OC-Reno N Campus Track & Field  I Oceanside Campus 5,027,769$                5,027,769$              574,840$                 68,640$                   5,027,769$              -$                               
04211 OC-New Monument Signage  I Oceanside Campus 160,051$                    160,051$                  -$                               -$                               160,051$                  -$                               
04212 OC-Reno Gym Complex  I Oceanside Campus 860,347$                   860,347$                 -$                               -$                               860,347$                 -$                               
04213 OC-Reno Administration  I Oceanside Campus 1,538,717$                 1,538,717$                -$                               -$                               1,538,717$                -$                               
04214 OC-New Photovoltaic Panels  I Oceanside Campus 4,131,688$                 4,131,688$               -$                               -$                               4,131,688$               -$                               
04244 OC-Reno Temporary Bldgs (Swing Space) 1 Oceanside Campus 176,388$                   176,388$                  466,071$                 50,226$                    15,961$                     -$                               

Oceanside Campus Total 187,793,658$            187,793,658$           1,040,911$                118,866$                   187,633,231$            -$                               
Grand Total $230,900,707 $230,900,707 $3,272,156 $353,653 $228,088,412 $0

29,124,370$               29,124,370$             23,933,584$            15,030,874$             29,124,370$             -$                               

$29,124,370 $29,124,370 $23,933,584 $15,030,874 $29,124,370 $0

26,002,508$             $26,002,508 -$                               -$                               26,002,508$            -$                               

$26,002,508 $26,002,508 $0 $0 $26,002,508 $0

$286,027,585 $286,027,585 $27,205,740 $15,384,528 $283,215,289 $0

MiraCosta Community College District Measure MM Master Program Budget Executive Summary

PROJECT COSTS

PROGRAM SUPPORT/OTHER COSTS

Program Support Costs

TOTAL PROGRAM SUPPORT/OTHER COSTS:

PROGRAM RESERVE

Program Reserve

TOTAL PROGRAM RESERVE:

(Phase I)

TOTAL MEASURE MM COSTS:

Print Date: 6/21/2018 Master Program Preliminary Budget - version 5 Page 1 of 1



Month End Date: 5/31/18

CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Community Learning Center  I 04001 CLC-New Stdnt Srvc Bldg Contingency 985,482$                    985,482$                    -$                            -$                          985,482$            -$        

FFE 279,767$                    279,767$                    -$                            -$                          279,767$            -$        

Hard 7,639,088$                 7,639,088$                -$                            -$                          7,639,088$         -$        

Soft 1,951,145$                 1,951,145$                667,124$               -$                          1,951,145$         -$        

CLC-New Stdnt Srvc Bldg Total 10,855,482$               10,855,482$              667,124$               -$                          10,855,482$       -$        

04001 Total 10,855,482$               10,855,482$              667,124$               -$                          10,855,482$       -$        

04002 CLC-Reno Bldg SBD Contingency 4,829$                         4,829$                        -$                            -$                          4,829$                 -$        

FFE -$                                  -$                                 -$                            -$                          -$                         -$        

Hard 37,962$                       37,962$                      -$                            -$                          37,962$              -$        

Soft 11,326$                       11,326$                      -$                            -$                          11,326$              -$        

CLC-Reno Bldg SBD Total 54,118$                       54,118$                      -$                            -$                          54,118$              -$        

04002 Total 54,118$                       54,118$                      -$                            -$                          54,118$              -$        

04003 CLC-New Monument Signage Contingency 14,305$                       14,305$                      -$                            -$                          14,305$              -$        

FFE -$                                  -$                                 -$                            -$                          -$                         -$        

Hard 114,435$                    114,435$                    -$                            -$                          114,435$            -$        

Soft 29,637$                       29,637$                      -$                            -$                          29,637$              -$        

CLC-New Monument Signage Total 158,377$                    158,377$                   -$                            -$                          158,377$            -$        

04003 Total 158,377$                    158,377$                   -$                            -$                          158,377$            -$        

Community Learning Center Total 11,067,977$               11,067,977$              667,124$               -$                          11,067,977$       -$        

San Elijo Campus I 04101 SEC-New Stdnt Srvc Bldg Contingency 1,074,936$                 1,074,936$                -$                            -$                          1,074,936$         -$        

FFE 341,719$                    341,719$                    -$                            -$                          341,719$            -$        

Hard 8,257,563$                 8,257,563$                -$                            -$                          8,257,563$         -$        

Soft 2,165,028$                 2,165,028$                666,340$               37,640$               2,165,028$         -$        

SEC-New Stdnt Srvc Bldg Total 11,839,247$               11,839,247$              666,340$               37,640$               11,839,247$       -$        

04101 Total 11,839,247$               11,839,247$              666,340$               37,640$               11,839,247$       -$        

04102 SEC-Reno Stdnt Ctr Bldg Contingency 345,956$                    345,956$                    -$                            -$                          345,956$            -$        

FFE 235,868$                    235,868$                    -$                            -$                          235,868$            -$        

Hard 2,483,849$                 2,483,849$                -$                            -$                          2,483,849$         -$        

Soft 748,661$                    748,661$                    -$                            -$                          748,661$            -$        

SEC-Reno Stdnt Ctr Bldg Total 3,814,333$                 3,814,333$                -$                            -$                          3,814,333$         -$        

04102 Total 3,814,333$                 3,814,333$                -$                            -$                          3,814,333$         -$        

04103 SEC-Reno Bldg 400 Science Labs Contingency 228,151$                    228,151$                    -$                            -$                          228,151$            -$        

FFE 249,441$                    249,441$                    -$                            -$                          249,441$            -$        

Hard 1,544,156$                 1,544,156$                -$                            -$                          1,544,156$         -$        

Soft 495,094$                    495,094$                    924$                       -$                          495,094$            -$        

SEC-Reno Bldg 400 Science Labs Total 2,516,842$                 2,516,842$                924$                       -$                          2,516,842$         -$        

MiraCosta Community College District Measure MM
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

San Elijo Campus I 04103 Total 2,516,842$                 2,516,842$                924$                       -$                          2,516,842$         -$        

04104 SEC-Reno Bldg 500 Computer Lab Contingency 363,954$                    363,954$                    -$                            -$                          363,954$            -$        

FFE 185,061$                    185,061$                    -$                            -$                          185,061$            -$        

Hard 2,676,142$                 2,676,142$                -$                            -$                          2,676,142$         -$        

Soft 772,103$                    772,103$                    924$                       -$                          772,103$            -$        

SEC-Reno Bldg 500 Computer Lab Total 3,997,259$                 3,997,259$                924$                       -$                          3,997,259$         -$        

04104 Total 3,997,259$                 3,997,259$                924$                       -$                          3,997,259$         -$        

04105 SEC-Reno Bldg 200 Contingency 249,966$                    249,966$                    -$                            -$                          249,966$            -$        

FFE 231,187$                    231,187$                    -$                            -$                          231,187$            -$        

Hard 1,733,906$                 1,733,906$                -$                            -$                          1,733,906$         -$        

Soft 552,779$                    552,779$                    924$                       -$                          552,779$            -$        

SEC-Reno Bldg 200 Total 2,767,837$                 2,767,837$                924$                       -$                          2,767,837$         -$        

04105 Total 2,767,837$                 2,767,837$                924$                       -$                          2,767,837$         -$        

04106 SEC-Reno Bldg 300 Tutoring Ctr Contingency 180,709$                    180,709$                    -$                            -$                          180,709$            -$        

FFE 167,133$                    167,133$                    -$                            -$                          167,133$            -$        

Hard 1,253,500$                 1,253,500$                -$                            -$                          1,253,500$         -$        

Soft 398,425$                    398,425$                    145,089$               25,252$               398,425$            -$        

SEC-Reno Bldg 300 Tutoring Ctr Total 1,999,767$                 1,999,767$                145,089$               25,252$               1,999,767$         -$        

04106 Total 1,999,767$                 1,999,767$                145,089$               25,252$               1,999,767$         -$        

04107 SEC-Reno Bldg 600 Contingency 198,214$                    198,214$                    -$                            -$                          198,214$            -$        

FFE 123,365$                    123,365$                    -$                            -$                          123,365$            -$        

Hard 1,434,886$                 1,434,886$                -$                            -$                          1,434,886$         -$        

Soft 430,653$                    430,653$                    135,831$               98,732$               430,653$            -$        

SEC-Reno Bldg 600 Total 2,187,118$                 2,187,118$                135,831$               98,732$               2,187,118$         -$        

04107 Total 2,187,118$                 2,187,118$                135,831$               98,732$               2,187,118$         -$        

04108 SEC-Reno Classrooms & Sc. Labs Contingency 264,801$                    264,801$                    -$                            -$                          264,801$            -$        

FFE 968,240$                    968,240$                    44,900$                 -$                          968,240$            -$        

Hard 1,113,476$                 1,113,476$                -$                            -$                          1,113,476$         -$        

Soft 570,153$                    570,153$                    569,188$               73,163$               570,153$            -$        

SEC-Reno Classrooms & Sc. Labs Total 2,916,669$                 2,916,669$                614,088$               73,163$               2,916,669$         -$        

04108 Total 2,916,669$                 2,916,669$                614,088$               73,163$               2,916,669$         -$        

San Elijo Campus Total 32,039,073$               32,039,073$              1,564,120$            234,787$             32,039,073$       -$        

Oceanside Campus  I 04201 OC-New Allied Health Bldg Contingency 2,562,047$                 2,562,047$                -$                            -$                          2,562,047$         -$        

FFE 1,117,425$                 1,117,425$                -$                            -$                          1,117,425$         -$        

Hard 19,378,458$               19,378,458$              -$                            -$                          19,378,458$       -$        

Soft 5,118,480$                 5,118,480$                -$                            -$                          5,118,480$         -$        

OC-New Allied Health Bldg Total 28,176,409$               28,176,409$              -$                            -$                          28,176,409$       -$        

04201 Total 28,176,409$               28,176,409$              -$                            -$                          28,176,409$       -$        

04202 OC-New Chem & Biotech Bldg Contingency 3,345,132$                 3,345,132$                -$                            -$                          3,345,132$         -$        

FFE 1,004,850$                 1,004,850$                -$                            -$                          1,004,850$         -$        

Hard 25,755,562$               25,755,562$              -$                            -$                          25,755,562$       -$        

Soft 6,699,497$                 6,699,497$                -$                            -$                          6,699,497$         -$        

OC-New Chem & Biotech Bldg Total 36,805,041$               36,805,041$              -$                            -$                          36,805,041$       -$        
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus  I 04202 Total 36,805,041$               36,805,041$              -$                            -$                          36,805,041$       -$        

04203 OC-New Stdnt Srvc Bldg Contingency 4,094,528$                 4,094,528$                -$                            -$                          4,094,528$         -$        

FFE 1,225,980$                 1,225,980$                -$                            -$                          1,225,980$         -$        

Hard 31,529,455$               31,529,455$              -$                            -$                          31,529,455$       -$        

Soft 8,196,053$                 8,196,053$                -$                            -$                          8,196,053$         -$        

OC-New Stdnt Srvc Bldg Total 45,046,015$               45,046,015$              -$                            -$                          45,046,015$       -$        

04203 Total 45,046,015$               45,046,015$              -$                            -$                          45,046,015$       -$        

04204 OC-New Gymnasium Bldg Contingency 3,376,390$                 3,376,390$                -$                            -$                          3,376,390$         -$        

FFE 665,858$                    665,858$                    -$                            -$                          665,858$            -$        

Hard 26,344,614$               26,344,614$              -$                            -$                          26,344,614$       -$        

Soft 6,764,881$                 6,764,881$                -$                            -$                          6,764,881$         -$        

OC-New Gymnasium Bldg Total 37,151,742$               37,151,742$              -$                            -$                          37,151,742$       -$        

04204 Total 37,151,742$               37,151,742$              -$                            -$                          37,151,742$       -$        

04205 OC-New Athletic Field Sup Bldg Contingency 164,528$                    164,528$                    -$                            -$                          164,528$            -$        

FFE 28,594$                       28,594$                      -$                            -$                          28,594$              -$        

Hard 1,287,600$                 1,287,600$                -$                            -$                          1,287,600$         -$        

Soft 337,806$                    337,806$                    -$                            -$                          337,806$            -$        

OC-New Athletic Field Sup Bldg Total 1,818,528$                 1,818,528$                -$                            -$                          1,818,528$         -$        

04205 Total 1,818,528$                 1,818,528$                -$                            -$                          1,818,528$         -$        

04206 OC-New Tennis Ct Sup Bldg Contingency 95,851$                       95,851$                      -$                            -$                          95,851$              -$        

FFE 7,953$                         7,953$                        -$                            -$                          7,953$                 -$        

Hard 758,837$                    758,837$                    -$                            -$                          758,837$            -$        

Soft 196,349$                    196,349$                    -$                            -$                          196,349$            -$        

OC-New Tennis Ct Sup Bldg Total 1,058,990$                 1,058,990$                -$                            -$                          1,058,990$         -$        

04206 Total 1,058,990$                 1,058,990$                -$                            -$                          1,058,990$         -$        

04207 OC-Reno Bldg 1000 Admin Contingency 1,002,662$                 1,002,662$                -$                            -$                          1,002,662$         -$        

FFE 631,293$                    631,293$                    -$                            -$                          631,293$            -$        

Hard 7,251,088$                 7,251,088$                -$                            -$                          7,251,088$         -$        

Soft 2,155,303$                 2,155,303$                -$                            -$                          2,155,303$         -$        

OC-Reno Bldg 1000 Admin Total 11,040,346$               11,040,346$              -$                            -$                          11,040,346$       -$        

04207 Total 11,040,346$               11,040,346$              -$                            -$                          11,040,346$       -$        

04208 OC-New Parking Lot & Entrance Contingency 1,051,297$                 1,051,297$                -$                            -$                          1,051,297$         -$        

FFE -$                                  -$                                 -$                            -$                          -$                         -$        

Hard 8,410,176$                 8,410,176$                -$                            -$                          8,410,176$         -$        

Soft 2,122,445$                 2,122,445$                -$                            -$                          2,122,445$         -$        

OC-New Parking Lot & Entrance Total 11,583,918$               11,583,918$              -$                            -$                          11,583,918$       -$        

04208 Total 11,583,918$               11,583,918$              -$                            -$                          11,583,918$       -$        

04209 OC-New N Campus Park Lot 4C Ex Contingency 291,498$                    291,498$                    -$                            -$                          291,498$            -$        

FFE -$                                  -$                                 -$                            -$                          -$                         -$        

Hard 2,331,928$                 2,331,928$                -$                            -$                          2,331,928$         -$        

Soft 594,282$                    594,282$                    -$                            -$                          594,282$            -$        

OC-New N Campus Park Lot 4C Ex Total 3,217,709$                 3,217,709$                -$                            -$                          3,217,709$         -$        

04209 Total 3,217,709$                 3,217,709$                -$                            -$                          3,217,709$         -$        

Page 3 of 4



CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus  I 04210 OC-Reno N Campus Track & Field Contingency 455,761$                    455,761$                    -$                            -$                          455,761$            -$        

FFE -$                                  -$                                 -$                            -$                          -$                         -$        

Hard 3,582,941$                 3,582,941$                -$                            -$                          3,582,941$         -$        

Soft 989,067$                    989,067$                    574,840$               68,640$               989,067$            -$        

OC-Reno N Campus Track & Field Total 5,027,769$                 5,027,769$                574,840$               68,640$               5,027,769$         -$        

04210 Total 5,027,769$                 5,027,769$                574,840$               68,640$               5,027,769$         -$        

04211 OC-New Monument Signage Contingency 14,458$                       14,458$                      -$                            -$                          14,458$              -$        

FFE -$                                  -$                                 -$                            -$                          -$                         -$        

Hard 115,660$                    115,660$                    -$                            -$                          115,660$            -$        

Soft 29,933$                       29,933$                      -$                            -$                          29,933$              -$        

OC-New Monument Signage Total 160,051$                    160,051$                   -$                            -$                          160,051$            -$        

04211 Total 160,051$                    160,051$                   -$                            -$                          160,051$            -$        

04212 OC-Reno Gym Complex Contingency 78,148$                       78,148$                      -$                            -$                          78,148$              -$        

FFE 266,339$                    266,339$                    -$                            -$                          266,339$            -$        

Hard 348,016$                    348,016$                    -$                            -$                          348,016$            -$        

Soft 167,843$                    167,843$                    -$                            -$                          167,843$            -$        

OC-Reno Gym Complex Total 860,347$                    860,347$                   -$                            -$                          860,347$            -$        

04212 Total 860,347$                    860,347$                   -$                            -$                          860,347$            -$        

04213 OC-Reno Administration Contingency 139,775$                    139,775$                    -$                            -$                          139,775$            -$        

FFE 472,617$                    472,617$                    -$                            -$                          472,617$            -$        

Hard 626,217$                    626,217$                    -$                            -$                          626,217$            -$        

Soft 300,108$                    300,108$                    -$                            -$                          300,108$            -$        

OC-Reno Administration Total 1,538,717$                 1,538,717$                -$                            -$                          1,538,717$         -$        

04213 Total 1,538,717$                 1,538,717$                -$                            -$                          1,538,717$         -$        

04214 OC-New Photovoltaic Panels Contingency 374,456$                    374,456$                    -$                            -$                          374,456$            -$        

FFE -$                                  -$                                 -$                            -$                          -$                         -$        

Hard 2,995,576$                 2,995,576$                -$                            -$                          2,995,576$         -$        

Soft 761,655$                    761,655$                    -$                            -$                          761,655$            -$        

OC-New Photovoltaic Panels Total 4,131,688$                 4,131,688$                -$                            -$                          4,131,688$         -$        

04214 Total 4,131,688$                 4,131,688$                -$                            -$                          4,131,688$         -$        

1 04244 OC-Reno Temporary Bldgs Contingency 15,961$                       15,961$                      -$                            -$                          15,961$              -$        

FFE -$                                  -$                                 101,474$               -$                          -$                         -$        

Hard 125,479$                    125,479$                    -$                            -$                          125,479$            -$        

Soft 34,948$                       34,948$                      364,597$               50,226$               34,948$              -$        

OC-Reno Temporary Bldgs Total 176,388$                    176,388$                   466,071$               50,226$               176,388$            -$        

04244 Total 176,388$                    176,388$                   466,071$               50,226$               176,388$            -$        

Oceanside Campus Total 187,793,658$             187,793,658$            1,040,911$            118,866$             187,793,658$    -$        

Grand Total 230,900,707$             230,900,707$            3,272,156$            353,653$             230,900,707$    -$        
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