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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting November 12, 2019 
(Approved January 14, 2020) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular 
meeting on Tuesday, November 12, 2019, in meeting room 1068 on the 
Oceanside campus. Chairperson, Mazur called the meeting to order at 2:05 
p.m. 

  

II. Roll Call 
Committee members present: 

Alec Babiarz 
Larry Barry 
Dick High 
William V. Howe 
Josh Mazur  
Jade MacEoghain 

   

 Committee members not present:  Kris Powell 

   

 Others present:  Geoff Bachanas 
Tim Flood 
Tom Macias 
Kristen Huyck 
David Casnocha 

   

III. Approve Meeting Minutes  
A.  Regular Meeting of September 10, 2019 
By motion of committee member MacEoghain, seconded by committee 
member Howe, the minutes of the regular meeting of September 10, 2019 
were approved. 
 
Vote:  4-0-2 
Aye: High, Howe, Mazur, MacEoghain 
Abstention: Babiarz, Barry 

  

IV. Public Comment On and Not on the Agenda 
None 

  

V. Changes in Agenda Order 
None 

  

VI. New Member Welcome and Introduction 

 Mazur asked the recently appointed committee members to introduce 
themselves. Larry Barry will serve as the tax payer association member. He 
along with his family have all attended MCC. Alec Babiarz will serve as the 
college support organization member. He has been a member of the 
college’s foundation board since 2011 and is the current president. 
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VII. ICBOC Member Purview and Responsibilities Discussion with Bond 
Counsel 

 Bond counsel David Casnocha provided the committee with a historical 
overview of bond legislation for school districts, changes to that legislation 
through Proposition 39 and requirements for a bond oversight committee.  
Oversight committees are appointed by the board of trustees to ensure that 
bond proceeds are properly expended as outlined by the voter approved 
measure. Casnocha reviewed the committee’s by-laws and measure MM 
language, providing detailed explanations of the parameters of the 
committee’s responsibilities. 

  

VIII. Subcommittee Assignments and Structure 

 Mazur introduced subcommittee assignments to new members. Members 
should email Mazur with their preferred subcommittee assignment before 
the next meeting.  

  

IX. Staff Standing Reports 

  

 A. Status of Design 
Presentation of Status of Projects and Status of Construction agenda 
items will combined into one item going forward.  
 
There are currently 18 active projects and 3 completed project, $56M 
in commitments; and $32.6M in expenditures. 
 
Community Learning Center – Project Updates 
Completed Projects 

 Arby’s Demolition 
Active Projects 

 New Monument Signage and Entryway - Construction – 
Gateway: $1.2M. Majority of the construction activities are 
complete and punch list items are being worked on. Last portion 
of project of project remaining is installation of monument 
signage. Due to extended manufacturing times, the specialty 
material for the monuments is not expected to be ready until 
late this year.  

 New Student Services Building – Bid and Award: $12.3M. 
Original procurement/bid was canceled and project is being 
rebid. Seven (7) general contractors were prequalified. Bid is in 
process and the bid opening date is December 2, 2019. 

 Buildings 100 + 200 Renovation – Design: $11.4M. This project 
is currently in the design development phase of design. 

 
San Elijo Campus – Project Updates 
Completed Projects 

 B600 Modernization 

 B300 Modernization 
Active Projects 
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 B500 Renovation – Construction: $3.5M. Construction is 
ongoing. Current activities include installation of mechanical, 
electrical and plumbing systems, interior drywall, exterior 
building plaster as well as exterior walkway concrete 
placement.  

 New Student Services and Administration Building – 
Construction: $12.4M. Construction is ongoing. Current 
activities included initial project/submittals, site underground 
utilities and compaction grouting for building structural system.   

 B200 Modernization – DSA: $3.5M. Design is complete and 
project is in DSA review. 

 B100 Renovation – Design: $5.3M. Currently the project is in 
the construction document phase of design. 

 Temporary Housing/Swing Space Phase 4 - Design 
 
Oceanside Campus – Project Updates 
Active Projects 

 Athletic Field Renovation - Construction: $9.95M. Construction 
is on-going. Current activities include underground utilities 
installation, rough grading, and ramp and building footing 
preparation.  

 North Storm Drain Repair – Construction: $750K. Construction 
is nearing completion. All storm drain line infrastructure and site 
work is complete to date. Landscaping and irrigation is the only 
work remaining. Project completion is on scheduled.  

 B1000 Administration Renovation - Design: $13.4M. Design 
development phase of design is nearing completion. User group 
meetings regarding both B1000 and the required temporary 
housing/swing space are on-going. Location for temporary 
housing/swing space has been moved to east of existing B1100 
– College Police - and will be placed in parking lot 1A. 

 New Parking Lot 5A, PV & Tennis Support Building – Design: 
$16.9M. Criteria document and design-build entity procurement 
is complete. DBE contract is fully executed and the 
collaboration phase of the project has commenced. 

 New Gym Building - Design: $37.1M. Criteria documents and 
DBE procurement is complete. DBE contract is fully executed 
and the collaboration phase of the project has commenced.   

 New Allied Health Building - Design: $27.98M. Criteria 
documents and DBE procurement is complete. DBE contract is 
fully executed and the collaboration phase of the project has 
commenced.   

 New Student Services Building - Design: $54.1M. Criteria 
document and DBE procurement is complete. DBE contract is 
fully executed and the collaboration phase of the project has 
commenced.  

 New Chemistry & Biotechnology Building - Procurement: 
$35.98M. Criteria document is complete and design-build entity 
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procurement is finalized with the contract award being 
scheduled for approval at the upcoming November board 
meeting. 

   

 B. Status of Construction 
Combined with item IX.A. 

   

 C. Status of Contracts Let 
In Process – Design-Build Request for Qualifications and Proposals 

 Oceanside: New Chemistry and Biotechnology Building 
In Process – Request for Task Order Proposals  

 Community Learning Center New Student Services Bldg. 
Geotechnical Services 

 Oceanside Parking Lot 4C & 2B Geotechnical Services 

 Oceanside Parking Lot 4C & 2B Survey Services 
Upcoming – Request for Qualifications (RFQs)  

 Districtwide Integrated Automation System Providers 
Upcoming – Request for Task Order Proposals  

 San Elijo B400 Renovation Architectural Services 
Upcoming – Design-Build Request for Qualifications and Proposals 
(RFQ/Ps)  

 Oceanside B1200 Library Renovation – Design-Build is being 
chosen for this project for a number of reasons: 

o Single point of responsibility for owner 
o Allocate risks to those who can best manage it 
o General Contractor and A/E on the same team providing 

unified recommendations and solutions 
o Speed to market 
o Complex project requiring close coordination of design 

and construction expertise 
o Project requires complex phasing 

   

 D. Status of Finance (Cost to Date) 
Committee reviewed the MCCD Capital Improvement Program Budget 
Executive Summary as of September 30, 2019.  
 
Current commitments total $56M and current expenditures total 
$32.6M.  
 
Flood noted several changes for the committee: 

 CLC Parking and Bldg C Demo cost savings of $396K by 
removing P/V from project. 

 Oceanside North Storm Drain project cost increased by $112K. 
The project was initially part of the athletic field renovation, but 
is now entirely district paid. The increase in cost was due to a 
sink hole that had to be mitigated.  
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 Oceanside Campus project budget is about $154K higher than 
planned across all projects. This overage includes the $112K 
district funded storm drain project. 

 San Elijo B200 cost increased by $822K. The patio of arts area 
was transformed into a quasi-classroom and support space 
over the years. The district chose to change the project to build 
in the additional space needed to support these current 
functions. 

 The art gallery that was originally planned to go into the new 
student services building has been moved to the new arts and 
media building project, so the budget for the gallery was moved 
from the student services building project to the arts and media 
building project, with a net zero change in the overall budget.  

 
Cost saving measures  

1) District direct purchase Program Management Office set-up 
items versus lease for duration of contract and/or program. 
Estimated rough order magnitude of savings over life of 
program $25K. 

2) No markup on professional services consultant reimbursables. 
Estimated rough order magnitude savings over life of program 
$75-100K. 

3) Move forward with previous architect and engineering teams for 
design of SAN B300 and B600 modernization. Estimated rough 
order of magnitude savings of $100K. 

4) Single firm perform both Program and Construction 
Management Services.  

5) Project scope validation and value engineering on all projects. 
6) Strategic selection of alternative delivery methods (i.e. design-

build). 
   

X. Items for Future Agendas 

 Meeting Frequency of Subcommittees 

  

XI. Adjournment 
Chairperson Mazur adjourned the meeting at 4:16pm. 

  

  
Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


