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MiraCosta Community College District Capital Improvement Program Budget Executive Summary

Print Date: 5/10/2019

MiIraCOSTA
=~ COLLEGE
Month End Date: March 31, 2019
[a] [b] [c] [d] [e] [1]=[b-e]
FORECAST COST
AT COMPLETION

PROJECT NO. [PROJECT PHASE CAMPUS ORIGINAL BUDGET | CURRENT BUDGET| COMMITMENTS EXPENDITURES (FCAC) NOTES/COMMENTS
PROJECT COSTS
04001 CLC - Bldg D New Stdnt Srvc | Community Learning Center Campus $ 10,855,482 | $ 10,855,482 | $ 1,397,534 | $ 728,563 10,855,482
04002 CLC-Monument Sign and Demo SBDC | Community Learning Center Campus $ 54,118 [ $ 212,495 | $ 182,751 [ $ 70,332 | $ 1,130,514 | $ 918,019 [Current budget will be updated June 2019
04003 CLC-New Monument Signage | Community Learning Center Campus S 158,377 S -l s -l s -8 -
04004 CLC-Reno Bldg A+B Classrooms | Community Learning Center Campus $ 11,949,129 | $ 11,949,129 | $ - s - s 11,949,129 | $ -

Community Learning Center Campus Total | $ 23,017,105 | $ 23,017,105 | $ 1,580,285 | $ 798,894 | $ 23,935,125 | $ 918,019
04101 SEC- Bldg 1100 New Stdnt Srvc | San Ellijo Campus $ 11,839,247 | § 11,839,247 | $ 967,393 | $ 714,568 | $ 11,839,247 | $ -
04102 SEC-Reno Bldg 900 Stdnt Ctr | San Ellijo Campus $ 3,814,333 | $ 3,814,333 | ¢ HE HE 3,814,333 | $ -
04103 SEC-Reno Bldg 400 Science Labs | San Ellijo Campus $ 2,516,842 | $ 2,516,842 | $ 2,424 | $ -1$ 2,516,842 | § -
04104 SEC-Reno Bldg 500 Language Lab | San Ellijo Campus $ 3,997,259 | $ 3,997,259 | $ 399,561 | $ 197,341 | § 3,997,259 | $ -
04105 SEC-Reno Bldg 200 Fine Arts/Music | San Ellijo Campus $ 2,767,837 | $ 2,767,837 | $ 87,306 | $ -1$ 2,767,837 | $ -
04106 SEC-Reno Bldg 300 Classrooms ! San Ellijo Campus $ 1,999,767 | $ 1,999,767 | $ 2,128,776 | 398,364 [ ¢ 2,128,776 | § 129,009 [Current budget will be updated June 2019
04107 SEC-Reno Bldg 600 Classrooms | San Ellijo Campus $ 2,187,118 | $ 2,187,118 | $ 2,188,806 | $ 1,864,483 | $ 2,188,806 | $ 1,689 [Current budget will be updated June 2019
04108 SEC-Temp Housing | San Ellijo Campus $ 2,916,669 | $ 2,916,669 | $ 2,064,822 | $ 1,653,233 | $ 2,916,669 | $ -
04109 SEC-Reno Library Bldg | San Ellijo Campus $ 5,223,014 | $ 5,223,014 | $ -1$ -1$ 5,223,014 | $ -

San Ellijo Campus Total $ 37,262,087 | $ 37,262,087 | $ 7,839,089 | $ 4,827,988 | § 37,392,784 | $ 130,697
04201 0OC-Bldg 5100 New Allied Health | Oceanside Campus $ 28,176,409 | $ 28,176,409 | $ 527,127 | $ 1,257 | $ 28,176,409 | $ -
04202 OC-Bldg 1300 New Chem & Biotech | Oceanside Campus $ 36,805,041 | $ 36,805,041 | $ 583,320 | § HE 36,805,041 | $ -
04203 OC Bldg 1400 New Stdnt Srvc | Oceanside Campus $ 45,046,015 | $ 45,046,015 | $ 1,220,214 | $ -1$ 45,046,015 | $ -
04204 OC-Bldg 5000 New Gymnasium | Oceanside Campus $ 37,151,742 | $ 37,151,742 | $ 517,320 | $ HE 37,151,742 | § -
04205 OC-New Athletic Field Sup Bldg | Oceanside Campus $ 1,818,528 | 1,818,528 | -1$ -1$ 1,818,528 | § -
04206 OC-New Tennis Ct Sup Bldg | Oceanside Campus $ 1,058,990 | $ 1,058,990 | $ HE HE 1,058,990 | $ -
04207 OC-Reno Bldg 1000 Admin | Oceanside Campus $ 11,040,346 | $ 11,040,346 | $ 1,044,547 | $ 174,435 | $ 11,040,346 | $ -
04208 OC-New Pk Lot 5A PV Bldg | Oceanside Campus $ 11,583,918 | $ 11,583,918 | $ 804,814 | $ HE 11,583,918 | $ -
04209 OC-New N Campus Park Lot 4C Ex | Oceanside Campus $ 3,217,709 | $ 3,217,709 | $ -1 s -1 s 3,217,709 | $ -
04210 OC-Reno Track and Field | Oceanside Campus $ 5,027,769 | $ 5,027,769 | $ 937,052 | $ 584,753 | $ 5,027,769 | $§ -
04211 OC-New Monument Signage | Oceanside Campus $ 160,051 | $ 160,051 | $ -1 s -1 s 160,051 | $ -
04212 OC-Reno Gym Complex | Oceanside Campus $ 860,347 | $ -1s -1s -1s -1$ -
04213 OC-Reno Administration | Oceanside Campus $ 1,538,717 | $ -1s -1s -1s -1s -
04214 OC-New Photovoltaic Panels | Oceanside Campus $ 4,131,688 | ¢ 4,131,688 | $ HE HE 4,131,688 | $ -
04225 OC-Reno Campuswide Utility Inf | Oceanside Campus $ 5,370,468 | $ 5,370,468 | $ 69,060 | $ 162 | $ 5,370,468 | $§ -
04244 OC-Swing Space 1 Oceanside Campus $ 176,388 | ¢ 2,575,452 | $ 1,083,367 | $ 722,346 | $ 2,575,452 | $ -

Oceanside Campus Total $ 193,164,125 | $ 193,164,127 | $ 6,786,820 | $ 1,482,952 | $ 193,164,126 | $

Grand Total $253,443,317 $253,443,319 $16,206,194 $7,109,835 $254,492,035 $1,048,717

PROGRAM SUPPORT COSTS

Program Support Costs $ 16,163,050 | $ 16,163,050 | $ 13,100,740 | $

TOTAL PROGRAM SUPPORT COSTS: $16,163,050 $16,163,050 $13,100,740

5,962,818 16,163,050 __

$5,962,818 $16,163,050
LEASE REVENUE BOND PAYBACK

Lease Revenue Bond Payback $

TOTAL LEASE REVENUE PAYBACK:

12,084,068 __

$12,084,068

12,084,068 | §
$12,084,068

12,084,068 | §
$12,084,068

12,084,068 | §
$12,084,068

12,084,068
$12, 084,068
PROGRAM RESERVE

26,960,637 | $26,960,637 —— 26,960,637 —_

TOTAL PROGRAM RESERVE: $26,960,637 $26,960,637 $0 $26,960,637
TOTAL CAPITAL IMPROVEMENT PROGRAM COSTS:

$308,651,073

$308,651,074 $41,391,002 $25,156,721 $309,699,790 $1,048,717

Note: Overall Capital Improvement Program Budget Executive Summary is currently in process of being finalized. Upon completion and approval it will be issued and distributed.
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