
Month End Date:   March 31, 2019

[a] [b] [c] [d] [e] [I] = [b-e]

PROJECT NO. PROJECT PHASE CAMPUS  ORIGINAL BUDGET  CURRENT BUDGET  COMMITMENTS  EXPENDITURES 

 FORECAST COST 

AT COMPLETION

(FCAC)  DELTA NOTES/COMMENTS

04001 CLC - Bldg D New Stdnt Srvc  I Community Learning Center Campus 10,855,482$              10,855,482$            1,397,534$               728,563$                  10,855,482$            -$                                

04002 CLC-Monument Sign and Demo SBDC  I Community Learning Center Campus 54,118$                       212,495$                   182,751$                    70,332$                    1,130,514$                918,019$                   Current budget will be updated June 2019

04003 CLC-New Monument Signage  I Community Learning Center Campus 158,377$                     -$                                -$                                -$                                -$                                

04004 CLC-Reno Bldg A+B Classrooms  I Community Learning Center Campus 11,949,129$                11,949,129$              -$                                -$                                11,949,129$              -$                                

Community Learning Center Campus Total 23,017,105$                23,017,105$              1,580,285$               798,894$                  23,935,125$              918,019$                   

04101 SEC- Bldg 1100 New Stdnt Srvc I San Ellijo Campus 11,839,247$               11,839,247$             967,393$                  714,568$                  11,839,247$             -$                                

04102 SEC-Reno Bldg 900 Stdnt Ctr I San Ellijo Campus 3,814,333$                 3,814,333$               -$                                -$                                3,814,333$               -$                                

04103 SEC-Reno Bldg 400 Science Labs I San Ellijo Campus 2,516,842$                 2,516,842$               2,424$                       -$                                2,516,842$               -$                                

04104 SEC-Reno Bldg 500 Language Lab I San Ellijo Campus 3,997,259$                3,997,259$              399,561$                  197,341$                   3,997,259$              -$                                

04105 SEC-Reno Bldg 200 Fine Arts/Music I San Ellijo Campus 2,767,837$                 2,767,837$               87,306$                    -$                                2,767,837$               -$                                

04106 SEC-Reno Bldg 300 Classrooms I San Ellijo Campus 1,999,767$                1,999,767$               2,128,776$               398,364$                 2,128,776$               129,009$                  Current budget will be updated June 2019

04107 SEC-Reno Bldg 600 Classrooms I San Ellijo Campus 2,187,118$                  2,187,118$                 2,188,806$              1,864,483$              2,188,806$              1,689$                       Current budget will be updated June 2019

04108 SEC-Temp Housing I San Ellijo Campus 2,916,669$                2,916,669$              2,064,822$              1,653,233$               2,916,669$              -$                                

04109 SEC-Reno Library Bldg I San Ellijo Campus 5,223,014$                 5,223,014$               -$                                -$                                5,223,014$               -$                                

San Ellijo Campus Total 37,262,087$               37,262,087$             7,839,089$              4,827,988$              37,392,784$             130,697$                   

04201 OC-Bldg 5100 New Allied Health  I Oceanside Campus 28,176,409$              28,176,409$            527,127$                   1,257$                        28,176,409$            -$                                

04202 OC-Bldg 1300 New Chem & Biotech  I Oceanside Campus 36,805,041$              36,805,041$            583,320$                  -$                                36,805,041$            -$                                

04203 OC Bldg 1400 New Stdnt Srvc  I Oceanside Campus 45,046,015$              45,046,015$            1,220,214$                -$                                45,046,015$            -$                                

04204 OC-Bldg 5000 New Gymnasium  I Oceanside Campus 37,151,742$                37,151,742$              517,320$                   -$                                37,151,742$              -$                                

04205 OC -New Athletic Field Sup Bldg  I Oceanside Campus 1,818,528$                 1,818,528$                -$                                -$                                1,818,528$                -$                                

04206 OC-New Tennis Ct Sup Bldg  I Oceanside Campus 1,058,990$                1,058,990$              -$                                -$                                1,058,990$              -$                                

04207 OC-Reno Bldg 1000 Admin  I Oceanside Campus 11,040,346$               11,040,346$             1,044,547$               174,435$                   11,040,346$             -$                                

04208 OC-New Pk Lot 5A PV Bldg  I Oceanside Campus 11,583,918$                11,583,918$              804,814$                  -$                                11,583,918$              -$                                

04209 OC-New N Campus Park Lot 4C Ex  I Oceanside Campus 3,217,709$                 3,217,709$               -$                                -$                                3,217,709$               -$                                

04210 OC-Reno Track and Field  I Oceanside Campus 5,027,769$                5,027,769$              937,052$                  584,753$                  5,027,769$              -$                                

04211 OC-New Monument Signage  I Oceanside Campus 160,051$                     160,051$                   -$                                -$                                160,051$                   -$                                

04212 OC-Reno Gym Complex  I Oceanside Campus 860,347$                   -$                                -$                                -$                                -$                                -$                                

04213 OC-Reno Administration  I Oceanside Campus 1,538,717$                  -$                                -$                                -$                                -$                                -$                                

04214 OC-New Photovoltaic Panels  I Oceanside Campus 4,131,688$                 4,131,688$               -$                                -$                                4,131,688$               -$                                

04225 OC-Reno Campuswide Utility Inf I Oceanside Campus 5,370,468$                5,370,468$              69,060$                   162$                           5,370,468$              -$                                

04244 OC-Swing Space 1 Oceanside Campus 176,388$                    2,575,452$               1,083,367$               722,346$                  2,575,452$               -$                                

Oceanside Campus Total 193,164,125$              193,164,127$            6,786,820$              1,482,952$               193,164,126$            -$                                

Grand Total $253,443,317 $253,443,319 $16,206,194 $7,109,835 $254,492,035 $1,048,717

16,163,050$               16,163,050$              13,100,740$              5,962,818$               16,163,050$              -$                                

$16,163,050 $16,163,050 $13,100,740 $5,962,818 $16,163,050 $0

12,084,068$              12,084,068$            12,084,068$            12,084,068$            12,084,068$            -$                                

$12,084,068 $12,084,068 $12,084,068 $12,084,068 $12,084,068 $0

26,960,637$              $26,960,637 -$                                -$                                26,960,637$            -$                                

$26,960,637 $26,960,637 $0 $0 $26,960,637 $0

$308,651,073 $308,651,074 $41,391,002 $25,156,721 $309,699,790 $1,048,717

Note: Overall Capital Improvement Program Budget Executive Summary is currently in process of being finalized. Upon completion and approval it will be issued and distributed. 
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