P MiraCosta Community College District Measure MM Master Program Budget Executive Summary

MiraCosTA
= COLLEGE (Phase I)

Month End Date: 7 /31/2017 ~

E KITCHELL]

[a] [b] [c] [d] [e] []=[be]

FORECAST COST
AT COMPLETION
PROJECT NO. |PROJECT PHA CAMPUS ORIGINAL BUDGET | CURRENT BUDGET| COMMITMENTS EXPENDITURES (FCAC) DELTA NOTES/COMMENTS
PROJECT COSTS '-
04001 Ci. NewStdm  ~veBIL - | Community Learning Center Campus $ 10,855,482 | $ 10,855,482 | $ - 18 - s 10,855,482 | $ -
04002 CLC enoBldgs D | Community Learning Center Campus $ 54,18 | § 54,118 | $ -|$ =118 54,118 | $ -
04003 CLC- »w Monur 2nt Sis.iage | Community Learning Center Campus $ 158,377 | ¢ 158,377 | $ -8 - s 158,377 | $ -
C ity Learning Center Campus Total | § 11,067,977 | $ 11,067,977 | $ -8 -1$ 11,067,977 | $ =
04201 OC-Ne' ""cd Health Bldg | Oceanside Campus $ 28,176,409 | $§ 28,176,409 | $ -1s - s 28,176,409 | $§ -
04202 OC-New Chem & Biotech Bldg | Oceanside Campus $ 36,805,041 | § 36,805,041 | $ -l s - s 36,805,041 | § -
04203 OC-New Stdnt Srvc Bldg | Oceanside Campus $ 45,046,015 | $§ 45,046,015 | $ -1s -l s 45,046,015 | $ -
04204 OC-New Gymnasium Bldg | Oceanside Campus $ 37,151,742 | $ 37,151,742 | $ =18 - s 37,151,742 | $ -
04205 OC-New Athletic Field Sup Bldg | Oceanside Campus $ 1,818,528 | $ 1,818,528 | § - s -1 1,818,528 | § -
04206 OC-New Tennis Ct Sup Bldg | Oceanside Campus $ 1,058,990 | ¢ 1,058,990 | $ - 18 - | s 1,058,990 | $§ -
04207 OC-Reno Bldg 1000 Admin | Oceanside Campus $ 11,040,346 | $ 11,040,346 | $ -1 -l s 11,040,346 | § -
04208 OC-New Parking Lot & Entrance | Oceanside Campus $ 11,583,918 | § 11,583,918 [ $ -1s - s 11,583,918 | § -
04209 OC-New N Campus Park Lot 4C Ex [ Oceanside Campus $ 3,217,709 | $ 3,217,709 | $ -3 -8 3,217,709 [ § -
04210 OC-Reno N Campus Track & Field | Oceanside Campus $ 5,027,769 | $ 5,027,769 | $ - 18 -l s 5,027,769 | $§ -
04211 OC-New Monument Signage | Oceanside Campus $ 160,051 | $ 160,051 | $ - 18 -l s 160,051 | $ -
04212 OC-Reno Gym Complex | Oceanside Campus $ 860,347 | $ 860,347 | $ - s -1 860,347 | $ -
04213 OC-Reno Administration | Oceanside Campus $ 1,538,717 | ¢ 1,538,717 | $ - 18 -l s 1,538,717 | $§ -
04214 OC-New Photovoltaic Panels | Oceanside Campus $ 4,131,688 | $ 4,131,688 [ -1s -l s 4,131,688 | § -
Oc¢ ide Campus Total $ 187,617,270 | $ 187,617,270 | $ -1$ -1 187,617,270 | $ =
04101 SEC-New Stdnt Srvc Bldg 1 San Ellijo Campus $ 11,839,247 | § 11,839,247 | § -1 -1$ 11,839,247 | § -
04102 SEC-Reno Stdnt Ctr Bldg | San Ellijo Campus $ 3,814,333 | $ 3,814,333 | § - s -1 3,814,333 | § -
04103 SEC-Reno Bldg 400 Science Labs | San Ellijo Campus $ 2,516,842 | $ 2,516,842 | ¢ -8 - s 2,516,842 | § -
04104 SEC-Reno Bldg 500 Computer Lab | San Ellijo Campus $ 3,997,259 | § 3,997,259 | § -1 -1$ 3,997,259 | § -
04105 SEC-Reno Bldg 200 | San Ellijo Campus $ 2,767,837 | § 2,767,837 | $ -1s - s 2,767,837 | $ -
04106 SEC-Reno Bldg 300 Tutoring Ctr | San Ellijo Campus $ 1,999,767 | $ 1,999,767 | $ 144,165 | $ - s 1,999,767 | $ -
04107 SEC-Reno Bldg 600 | San Ellijo Campus $ 2,187,118 | $ 2,187,118 | § 105,818 | § -3 2,187,118 | § -
04108 SEC-Reno Classrooms & Sc. Labs | San Ellijo Campus $ 2,916,669 | $ 2,916,669 | $ -1 s -1$ 2,916,669 | $§ -
San Ellijo Campus Total $ 32,039,073 | § 32,039,073 | $ 249,983 | § -8 32,039,073 | $ -
Grand Total $ 230,724,319 | $§ 230,724,319 | § 249,983 | $ -3 230,724,319 | § -
OTAL PRO O 9,868,8 9,868,8 49,98 0 9,868,8 0
PROGRA PPORT/O R CO
Program Support Costs $ 28,324,559 | $ 28,324,559 | $ 24,019,420 | $ 12,898,382 | $ 28,324,559 | $ -
OTAL PROGRA PPORT/O R CO 8324 550 8,324,559 4,019,420 898,38 8,324,559 0
PROGRAM RESER
Program Reserve $ 24,819,340 $24,819,340 | $§ -1$ -1 $ 24,819,340 | $ =
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