S~ MiraCosta Community College District Measure MM Master Program Budget Executive Summary

MRACOSTA [ IKITCHELL]
> COlLLEGE (Phase 1)

Month End Date: 11/30/17

[a] [b] [] [d] [e] [1]=[b-e]

[ FORECAST COST
AT COMPLETION

PROJECT NO. [PROJECT PE SEv‘ ¢ Pls ORIGINAL BUDGET | CURRENT BUDGET| COMMITMENTS EXPENDITURES (FCACQ) DELTA NOTES/COMMENTS
04001 CLC-New Stdnt Srvc Bldg _ I |Community Learning Center Campus $ 10,855,482 | $ 10,855,482 | $ -1$ -1 s 10,855,482 | $ -
04002 CLC-Reno Bldg SBD _ community Learning Center Campus $ 54,118 | $ 54,118 | $§ -1 -1 s 54,18 | § -
04003 CLC-New Monument Signage | Community Learning Center Campus $ 158,377 | $ 158,377 | $ -1$ -1 s 158,377 [ $ -

Community Learning Center Campus Total | $ 11,067,977 | $§ 11,067,977 | $ -8 -1 11,067,977 | $§ =
04201 OC-New Allied Health Bldg | Oceanside Campus $ 28,176,409 | $ 28,176,409 | $ -1$ -1 s 28,176,409 | $ -
04202 OC-New Chem & Biotech Bldg | Oceanside Campus $ 36,805,041 | $ 36,805,041 | $ -1 s -1 s 36,805,041 | $ -
04203 OC-New Stdnt Srvc Bldg | Oceanside Campus $ 45,046,015 | $ 45,046,015 | $ -1$ -1 s 45,046,015 | $ -
04204 OC-New Gymnasium Bldg | Oceanside Campus $ 37,151,742 [ $ 37,151,742 | $ -3 -1s 37,151,742 | § -
04205 OC-New Athletic Field Sup Bldg | Oceanside Campus $ 1,818,528 | § 1,818,528 | $§ -1$ -1 s 1,818,528 | $ -
04206 OC-New Tennis Ct Sup Bldg | Oceanside Campus $ 1,058,990 | $ 1,058,990 | $ -1 s -1 s 1,058,990 | § -
04207 OC-Reno Bldg 1000 Admin | Oceanside Campus $ 11,040,346 | $ 11,040,346 | $ -1 s =& 11,040,346 | $ -
04208 OC-New Parking Lot & Entrance | Oceanside Campus $ 11,583,918 | $ 11,583,918 | $ -1 s -1 s 11,583,918 | $ -
04209 OC-New N Campus Park Lot 4C Ex | Oceanside Campus $ 3,217,709 | $ 3,217,709 | $ -1$ -1 s 3,217,709 | $ -
04210 OC-Reno N Campus Track & Field | Oceanside Campus $ 5,027,769 | $ 5,027,769 | $ -3 -1 s 5,027,769 | § -
04211 OC-New Monument Signage | Oceanside Campus $ 160,051 | $ 160,051 | $ -1$ -1 s 160,051 | $ -
04212 OC-Reno Gym Complex | Oceanside Campus $ 860,347 | $ 860,347 | $ -1 s -1 s 860,347 | $ -
04213 OC-Reno Administration | Oceanside Campus $ 1,538,717 | ¢ 1,538,717 | ¢ -1$ -1 s 1,538,717 | $ -
04214 OC-New Photovoltaic Panels | Oceanside Campus $ 4,131,688 | $ 4,131,688 | $ -3 -1 s 4,131,688 | $ -

Oceanside Campus Total $ 187,617,270 | $ 187,617,270 | $ -3 -1 s 187,617,270 | $ -
04101 SEC-New Stdnt Srvc Bldg | San Ellijo Campus $ 11,839,247 | $ 11,839,247 | $ -1 -1 s 11,839,247 | § -
04102 SEC-Reno Stdnt Ctr Bldg | San Ellijo Campus $ 3,814,333 | $ 3,814,333 | § -1 s =& 3,814,333 | $ -
04103 SEC-Reno Bldg 400 Science Labs | San Ellijo Campus $ 2,516,842 | § 2,516,842 | $ -1 -1 s 2,516,842 [ § -
04104 SEC-Reno Bldg 500 Computer Lab | San Ellijo Campus $ 3,997,259 | $ 3,997,259 | $ -8 -8 3,997,259 | § -
04105 SEC-Reno Bldg 200 | San Ellijo Campus S 2,767,837 | $ 2,767,837 | $ -3 -1 s 2,767,837 | $ -
04106 SEC-Reno Bldg 300 Tutoring Ctr | San Ellijo Campus $ 1,999,767 | $ 1,999,767 | $ 144,165 | $ -1 s 1,999,767 | $ -
04107 SEC-Reno Bldg 600 | San Ellijo Campus $ 2,187,118 | $ 2,187,118 | $ 105,818 | $ -1 s 2,187,118 | $ -
04108 SEC-Reno Classrooms & Sc. Labs | San Ellijo Campus $ 2,916,669 | $ 2,916,669 | $ -1 $ =& 2,916,669 | $ -

San Ellijo Campus Total $ 32,039,073 | $ 32,039,073 | $ 249,983 | $ -8 32,039,073 | $ -

Grand Total $ 230,724,319 | $ 230,724,319 | $ 249,983 | § $ 230,724,319 | $

TOTAL PROJECT COS $219,868,837 $219,868,837 $249,983 $219,868,837
PROGRAM SUPPORT/OTHER COSTS
¢ noezels mgmemels | |
TOTAL PROGRAM SUPPORT/OTHER COS $28,324,559 $28,324,559 $24,032,748 $|3,o76,3|8 $28,324,559 $0
PROGRAM RESERVE

s28193¢0 s ls s aemo3e0fs -] |

TOTAL PROGRAM RESERVE: $24,819,340 $24,819,340 $0 $0 $24,819,340 $o0

TOTAL MEASURE MM COSTS: $273,012,736 $273,012,736 $24,282,731 $13,076,318 $273,012,736 $0
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