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PO e, MiraCosta Community College District Capital Improvement Program Budget Executive Summary
=~ COLLEGE
Month End Date:  1/31/2020
ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES [a] [b] [c] [d] [e] [f]
FORECAST COST
Proposition State / Other District ORIGINAL CURRENT AT COMPLETION
PROJECT NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET BUDGET COMMITMENTS | EXPENDITURES (FCAQ) DELTA
04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus $ 12,255,973 | $ $ $ 10,855,482 | $ 12,255,973 | $ 11,142,715 | $ 1,069,636 | $ 12,255,973 | $ °
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus $ 1,130,514 | $ $ $ 54,118 | $ 1,130,514 | $ 1,068,608 | $ 851,664 | $ 1,130,514 | $ °
04003 CLC-New Monument Signage (Original Standalone Project /|Community Learning Center Campus $ -1$ $ $ 158,377 | $ -1$ $ -1 -1 $ o
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus $ 11,421,405 | $ $ $ 11,949,129 | $ 11,421,405 | $ 610,970 | $ 212,133 | $ 11,421,405 | $ o
04005 CLC- Parking and Bldg C Demo Community Learning Center Campus $ 1,672,450 | $ $ $ 62,484 | $ 1,672,450 | $ $ $ 1,276,279 | $ (396,171)
04006 CLC- Reno Parking Reconfig (Original Standalone Project /| NCommunity Learning Center Campus $ -1$ $ $ 3,288,038 | $ -1$ $ $ -1 $ o
04007 CLC- New Campuswide ADA Improv (Original Standalone Pr\Community Learning Center Campus $ $ $ $ 270,425 | $ $ $ $ $ o
04008 CLC-New Photovoltaic Panels Community Learning Center Campus $ $ $ $ 433,884 | $ $ $ -1$ $ =
04009 CLC-Arby’s Demolition Community Learning Center Campus $ $ $ 150,000 | $ -1$ 150,000 | $ 122,245 | § 17,355 | $ 150,000 | $ o
Community Learning Center Project Total $ 26,480,342 | $ $ 150,000 | $ 27,071,937 | $ 26,630,342 | $ 12,944,538 | $ 2,250,788 | $ 26,234,171 | $ (396,171)
04201 OC-Bldg 5100 New Allied Health Oceanside Campus $ 27,980,422 | $ $ $ 28,176,409 | $ 27,980,422 | $ 2,238,038 | $ 435,732 | $ 27,980,422 | $ =
04202 0OC-Bldg 1300 New Chem & Biotech Oceanside Campus $ 35979358 | $ $ $  36,805041|% 35979358 | $ 663,286 | ¢ 416,358 [ § 35,979,358 | $
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus $ 54,058,324 | $ $ $ 45,046,015 | $ 54,058,324 | $ 4,764,626 | $ 378,001 | $ 56,931,058 | § 2,872,734
04204 0C-Bldg 5000 New Gymnasium Oceanside Campus $ 37,046,356 | $ $ $ 37,151,742 | § 37,046,356 | $ 2,833,350 [ $ 473,276 | $ 37,046,356 | $ -
04205 OC-New Athletic Field Support Bldg (Original Standalone Pr|Oceanside Campus $ B $ $ 1,818,528 | $ -8 -8 -8 -1
04206 OC-New Tennis Court Sup Bldg (Original Standalone ProjectlOceanside Campus $ $ $ $ 1,058,990 | $ $ $ -1 $
04207 OC-Reno Bldg 1000 Admin Oceanside Campus $ 13,315,305 | $ $ $ 11,040,346 | $ 13,315,305 | $ 1,416,574 | $ 588,718 | ¢ 13,315,305 | $ -
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus $ 16,884,320 | $ $ $ 11,583,918 | $ 16,884,320 | $ 1,923,902 | § 303,195 | $ 12,553,755 | $ (4,330,565)
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus $ 3,056,341 | $ $ $ 3,217,709 | $ 3,056,341 | $ 10,123 | $ -8 3,056,341 | $ =
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus $ 8,448,699 $ 1,500,000 | $ 5,027,769 | $ 9,948,699 | $ 9,247,642 | $ 3,372,617 | $ 9,948,699 | $§
04212 OC-Reno Gym Complex (Original Standalone Project / Now yOceanside Campus $ B $ $ 860,347 | $ -8 -8 -8 -3
04213 OC-Reno Administration (Original Standalone Project | Now|Oceanside Campus $ $ $ $ 1,538,717 | $ $ $ $ $
04214 OC-New Photovoltaic Panels (Original Standalone Project / |Oceanside Campus $ -1 % $ $ 4,131,688 | $ -8 $ $ -3
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus $ 14,158,706 | $ $ $ 14,408,733 | $ 14,158,706 | $ -3 $ 15,658,706 | $ 1,500,000
04216 OC-Reno Bldg 1200 Library Oceanside Campus $ 20,887,468 | $ $ $ 21,089,118 | 20,887,468 | $ 34,285 | $ $ 20,887,468 | $
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus $ 5,928,074 | $ $ $ 5,951,323 | $ 5,928,074 | $ -1 $ 5,928,074 | $
04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus $ 2,830,981 | $ $ $ 2,782,695 | $ 2,830,981 | $ $ 2,830,981 | §
04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus $ 3,857,364 | $ $ $ 3,788,303 | $ 3,857,364 | $ $ $ 3,857,364 | $
04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus $ 3,347,358 | $ $ 3,285,311 [ $ 3,347,358 | $ $ $ 3,347,358 | $
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus $ 2,408,026 | $ $ $ 2,435,130 | $ 2,408,026 | $ $ $ 2,408,026 | $
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus $ 3,784,474 | $ $ $ 3,763,309 | $ 3,784,474 | $ $ $ 3,784,474 | $
04223 OC-Reno Bldg 4700 Office Oceanside Campus $ 1,353,959 | $ $ $ 1,371,997 | $ 1,353,958 | $ $ $ 1,353,958 | ¢
04224 OC-Reno Campuswide ADA Improv Oceanside Campus $ 1,254,924 | $ $ $ 2,396,597 | $ 1,254,924 | $ $ $ 1,254,924 | $
04225 OC-Reno Campuswide Utility Inf Oceanside Campus $ 4,637,121 | $ $ $ 5,370,468 | $ 4,637,121 | $ $ 162 | $ 4,637,121 | $ -
04226 OC-North Storm Drain Oceanside Campus $ -8 $ 750,000 | $§ -8 750,000 | $ 791,841 | $ 692,110 | $§ 845,028 | $ 95,028
04226A OC-Reno Library (Original Standalone Project /| Now within {Oceanside Campus $ $ $ - $ 1,645,073 | $ -8 -8 $ -1$ °
04227 OC-Reno Ch Water Gen Conversio Oceanside Campus $ $ $ $ 5,718,487 | $ $ $ $ $
04228 OC-New Thermal Energy Systems Oceanside Campus $ $ $ $ 5,606,984 | $ $ $ $ $
04237 OC-Reno Bldg 4500 Science Oceanside Campus $ 21,444,413 | $ $ $ 21,615,807 | $ 21,444,413 | $ $ -8 21,444,413 | $
04244 OC-Swing Space Oceanside Campus $ 5,458,137 | $ $ $ 176,388 | $ 5,458,137 | $ 1,252,407 | $ 686,599 | $ 5,458,137 | $
Oceanside Project Total $ 288,120,130 | $ $ 2,250,000 | $ 288,862,942 | $ 290,370,131 | $ 25,176,073 | $ 7,346,769 | $ 290,507,328 | $ 137,197
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04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus $ 12,385,629 | § $ $ 11,839,247 | $ 12,385,629 | $ 12,319,980 | $ 2,357,625 | $ 13,730,978 | $ 1,345,349

04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus $ 1,348,063 | $ $ $ 3,814,333 | $ 1,348,063 | $ 2,360 | $ - s 1,348,063 | $ -

04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus $ 2,696,309 | $ $ $ 2,516,842 | $ 2,696,309 | $ 4,784 | $ 924 [ $ 2,696,309 | $ 5

04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus $ 3,464,024 | $ $ 3,997,259 | $ 3,464,024 | $ 3,593,100 | $ 2,357,311 [ $ 3,836,711 | § 372,687

04105 SAN-Reno BIdg 200 Fine Arts/Music San Elijo Campus $ 3,470,077 | $ $ $ 2,767,837 | $ 3,470,077 | $ 455,022 | $ 267,616 | $ 4,292,280 | $§ 822,203

04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus $ 2,662,382 | § $ $ 1,999,767 | $ 2,662,382 | $ 2,664,489 | $ 2,536,874 | $ 2,656,762 | $ (5,620)
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus $ 2,236,358 | $ $ $ 2,187,118 | § 2,236,358 | $ 2,230,892 | $ 2,161,737 | $ 2,236,358 | $ -

04108 SAN-Swing Space San Elijo Campus $ 2,916,709 | $ $ $ 2,916,669 | $ 2,916,709 | $ 2,251,622 | $ 1,985,648 | $ 2,916,709 | $ o

04109 SAN-Reno BIdg 100 Library San Elijo Campus $ 5,223,014 | $ $ $ 5,223,014 | $§ 5,223,014 | § 384,536 | $ 271,732 [ $ 5,521,966 | $ 298,952

04110 SAN-Reno Bldg 700 San Elijo Campus $ 457,263 [ $ $ $ 459,496 | $ 457,263 | $ -8 -8 457,263 | $§ -

04111 SAN-Reno Bldg 800 San Elijo Campus $ 97,434 | $ $ $ 104,875 | $ 97,434 | $ $ $ 97,434 | $ °

04112 SAN-Reno Central Campus Quad San Elijo Campus $ 1,682,918 | $ $ 2,892,029 | $ 1,682,918 | $ 15,350 | $ $ 1,682,918 | $ -

04114 SAN-New Campuswide ADA Improv San Elijo Campus $ B $ $ 445,674 | $ -1s -8 $ -1 $ =

04115 SAN-Reno Mech & Elec Utilities San Elijo Campus $ 627,737 | $ $ $ 489,757 | $ 627,737 | $ 22,360 | $ $ 627,737 | § -

04116 SAN-New Photovoltaic Panels San Elijo Campus $ 985,244 | $ $ $ 1,004,593 | $ 985,244 | $ -3 -3 (0)| ¢ (985,244)
San Ellijo Projects Total $ 40,253,159 | $ $ o $ 42,658,510 | $ 40,253,159 | $ 23,944,494 | $ 11,939,466 | ¢ 42,101,486 | $ 1,848,327

TOTAL ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS: $ 354,853,631 $ $ 2,400,000 $ 358,593,389 $ 357,253,632 $ 62,065,106 $ 21,537,023 $ 358,842,984 $ 1,589,353

Program Support Costs $ 25,139,754 | $ $ $ 25,234,032 | $ 25,139,754 | $ 12,900,039 | $ 7,330,992 | § 25,139,754 | $ -

Lease Revenue Payback $ 12,084,068 | $ $ $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ -

Program Reserve $ 18,999,669 | $ $ $ 38,373,314 [ $ 18,999,669 | $ - |3 - |3 17,410,316 | $ (1,589,353)
TOTAL ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: $ 411,077,122 § $ 2,400,000 $ 434,284,803 $ 413,477,123 $ 87,049,213 $ 40,952,083 $ 413,477,123 $

FMP PLANNED / UPCOMING PROJECTS FUNDING [a] [b] [c] [d] [e] [fl
FORECAST COST

Proposition State / Other District ORIGINAL CURRENT AT COMPLETION
PROJECT NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET BUDGET COMMITMENTS | EXPENDITURES (FCAQ) DELTA
04211 OC-New Monument Signage Oceanside Campus $ $ $ $ 160,051 | $ 160,452 | $ $ $ 160,452 | $ =
04229 OC-Bldg 3800 New Resource Center Oceanside Campus $ $ $ $ 9,767,121 | $ 9,394,819 | $ $ $ 9,394,819 | $ o
04230 OC-Bldg 1100 New Campus Police Oceanside Campus $ $ $ $ 13,474,228 | $ 10,965,743 | $ $ $ 10,965,743 | $ o
04231 OC-New Purchasing Bldg Oceanside Campus $ $ $ $ 2,156,014 | $ -1s $ $ -1 $ =
04232 OC-New Green House Oceanside Campus $ $ $ $ 1,456,941 | $ $ $ $ $ a
04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus $ $ $ $ 16,371,232 | $ 13,914,983 | $ $ $ 13,914,983 | $ g
04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus $ $ $ $ 2,497,845 | $ 2,516,604 | $ $ $ 2,516,604 | $ -
04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus $ $ $ $ 3,973,032 | $ 4,061,051 | $ $ $ 4,061,051 | $
04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus $ $ $ $ 2,381,115 | $ 2,422,162 | $ $ $ 2,422,162 | $
04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus $ $ $ $ 5,194,680 | $ 5,223,482 | $ $ $ 5,223,482 | $
04239 OC-Reno Bldg 2000 Theatre Oceanside Campus $ $ $ $ 13,136,324 | $ 10,262,400 | $ $ $ 10,262,400 | $
04240 OC-Reno Bldg 2100 Art Oceanside Campus $ $ $ $ 3,239,319 | $ 2,804,395 [ $ $ $ 2,804,395 | $
04241 OC-Reno Building 3500 Oceanside Campus $ $ $ $ 918,215 | $ 394,620 | $ $ $ 394,620 | $
04242 OC-New Bldg 4800 Comp Lab Oceanside Campus $ $ $ $ 3,456,225 | $ 2,415,794 | $ $ $ 2,415,794 | $
04243 OC-Reno Bldg 4200 Maint Oceanside Campus $ $ $ $ 1,928,124 | $ 1,961,005 | $ $ $ 1,961,005 | $
04245 OC-New Baseball Field Oceanside Campus $ $ $ $ 4,464,776 | $ -8 $ $ -1 ¢
04246 OC-New Promenade & Plaza Oceanside Campus $ $ $ $ 5,084,667 | $ 2,303,044 | $ $ $ 2,303,044 | $
04277 OC-Reno Classroom/Sc Lab (Original Standalone Project / N{Oceanside Campus $ $ $ $ 3,019,713 | $ -8 $ $ -8 5
04113 SAN-New Monument Signage San Elijo Campus $ HE - $ - $ 167,281 | $ 167,281 | $ - s - s 167,281 | § o
Program Support Costs $ 6,533,589 | $ 4,853,231 $ 4,853,231 | $ -
Program Reserve $ 9,938,049 | $ 3,691,053 $ 3,691,053 | § -
TOTAL FMP PLANNED /| UPCOMING PROJECTS COSTS: H 109,318,541 $ 77,512,121 § $ 77,512,121 §

NOTES:

The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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