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PPN i, MiraCosta Community College District Capital Improvement Program Budget Executive Summary
=~ COLLEGE
Month End Date:  9/30/2020
ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES [a] [b] [c] [d] [e] [f]
FORECAST COST
Proposition State / Other District ORIGINAL CURRENT AT COMPLETION
PROJECT NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET BUDGET COMMITMENTS EXPENDITURES (FCAC) DELTA
04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus $ 12,605,973 | $ - $ - $ 10,855,482 | $§ 12,605,973 | $ 11,103,491 | $ 6,956,924 | $ 12,605,973 | $
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus $ 1,130,514 | $ - $ - $ 54,118 | $ 1,130,514 | $ 990,068 | $ 953,958 | $ 1,130,514 | $
04003 CLC-New Monument Signage (Original Standalone Project / Il Community Learning Center Campus $ -l $ - $ 158,377 | $ -1 $ = L8 = |8 -1$
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus $ 13,421,405 | $ - $ - $ 11,949,129 | $ 13,421,405 | $ 739,950 | $ 549,143 | $ 13,421,405 | $
04005 CLC- Parking and Bldg C Demo Community Learning Center Campus $ 2,090,562 | $ $ - $ 62,484 | $ 2,090,563 | $ - s - s 2,090,563 | $
04006 CLC- Reno Parking Reconfig (Original Standalone Project /| N¢Community Learning Center Campus $ K $ - $ 3,288,038 | $ -]s -l s -l s HE
04007 CLC- New Campuswide ADA Improv (Original Standalone Prc| Community Learning Center Campus $ -l s $ - $ 270,425 | $ -1s =8 =] 8 =8
04008 CLC-New Photovoltaic Panels Community Learning Center Campus $ K $ - $ 433,884 | -]s -l s -l s HE
04009 CLC-Arby’s Demolition Community Learning Center Campus $ - s $ 150,000 | $ - 1% 150,000 | $ 122,245 | $ 122,245 | $ 150,000 | $
Community Learning Center Campus Total $ 29,248,455 | § = $ 150,000 | $ 27,071,937 | $ 29,398,455 | $ 12,955,755 | $ 8,582,270 | $ 29,398,455 | $
04201 OC-Bldg 5100 New Allied Health Oceanside Campus $ 24,502,185 | $ - $ - $ 28,176,409 | $ 24,502,185 | § 2,174,435 | $ 1,141,306 | $ 24,502,185 | $
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus $ 37,379,358 | $ - $ - $ 36,805,041 | $ 37,379,358 | $ 3,319,763 | $ 1,115,991 | $ 37,379,358 | $
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus $ 56,612,380 [ $ 1,500,000 | $ - $ 45,046,015 | $ 58,112,380 | $ 4,781,403 | $ 1,554,967 [ ¢ 58,112,380 | §
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus $ 40,348,405 | $ - $ - $ 37,151,742 | $ 40,348,405 | $ 2,839,750 | $ 1,429,882 | $ 40,348,405 | $
04205 OC-New Athletic Field Support Bldg (Original Standalone Prc|Oceanside Campus $ -l $ - $ 1,818,528 | $ -1 $ = L8 = |8 =8
04206 OC-New Tennis Court Sup Bldg (Original Standalone Project |Oceanside Campus $ -l s $ - $ 1,058,990 | $ -1 $ = L8 = |8 =8
04207 OC-Reno Bldg 1000 Admin Oceanside Campus $ 12,815,305 | ¢ - $ - $ 11,040,346 | $ 12,815,305 | $ 3,440,877 | $ 1,032,245 [ $ 12,815,305 | $
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus $ 13,609,435 | $ - $ - $ 11,583,918 | $ 13,609,435 | $ 2,063,641 | $ 1,301,749 | $ 13,609,435 | $
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus $ 3,056,341 | $ - $ - $ 3,217,709 | $ 3,056,341 | $ 35154 | $ 23,853 | $ 3,056,341 | $§
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus $ 8,448,699 | $ - $ 1,500,000 | $ 5,027,769 | $ 9,948,699 | $ 9,538,200 | $ 7,799,116 | $ 9,948,699 | $
04211 OC-New Monument Signage Oceanside Campus $ 160,452 | $ - $ - $ 160,052 | $ 160,452 | -l s -l s 160,452 | $
04212 OC-Strong Workforce Lab Oceanside Campus $ K 601,025 | $ $ -]s 601,025 | $ 267,047 | § 13,450 | $ 601,025 | §
04212A (OC-Reno Gym Complex (Original Standalone Project / Now \Oceanside Campus $ -l s $ - $ 860,347 | $ -1 $ = L8 = |8 =8
04213 OC-Reno Administration (Original Standalone Project / Now {Oceanside Campus $ K $ - $ 1,538,717 | $ -] -l s -l s -l s
04214 OC-New Photovoltaic Panels (Original Standalone Project / NJOceanside Campus $ K $ - $ 4,131,688 | $ -]s - s -l s HE
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus $ 16,441,641 | $ - $ - $ 14,408,733 | $ 16,441,641 [ $ -l s -l s 16,441,641 | $
04216 OC-Reno Bldg 1200 Library Oceanside Campus $ 26,109,335 | $ - $ - $ 21,089,118 | $ 26,109,335 | $ 34,285 | $ 33,365 | $ 26,109,335 | $
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus $ 7,410,092 | $ - $ - $ 5,951,323 | $ 7,410,092 | $ -l s -l s 7,410,092 | $
04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus $ 3,538,726 | $ $ - $ 2,782,695 | $ 3,538,726 | $ -8 K 3,538,726 | $
04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus $ 4,821,705 | $ - $ - $ 3,788,303 | $ 4,821,705 | $ -8 K 4,821,705 | $
04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus $ 4,184,198 | $ - $ - $ 3,285,311 | $ 4,184,198 | $ -8 K 4,184,198 | $
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus $ 3,010,033 | $ $ - $ 2,435,130 | $ 3,010,033 | $ -l -l 3,010,033 | $
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus $ 4,730,593 | $ $ - $ 3,763,309 | $ 4,730,593 | $ -1 -1$ 4,730,593 | $
04223 OC-Reno Bldg 4700 Office Oceanside Campus $ 1,692,448 | $ - $ 1,371,997 | $ 1,692,448 | $ - s - s 1,692,448 | §
04224 OC-Reno Campuswide ADA Improv Oceanside Campus $ 1,254,924 | $ - $ - $ 2,396,597 [ $ 1,254,924 | § 48,000 | $ 44,000 | $ 1,254,924 | $§
04225 0OC-Reno Campuswide Utility Inf Oceanside Campus $ 4,637,121 | $ - $ - $ 5,370,468 | $ 4,637,121 | $ 5,075 | $ -8 4,637,121 | $
04226 OC-North Storm Drain Oceanside Campus $ -3 $ 750,000 | $ -]s 750,000 | $ 807,091 | $ 738,082 | $ 750,000 | $
04226A OC-Reno Library (Original Standalone Project /| Now within o[ Oceanside Campus $ K $ - $ 1,645,073 | $ -]s -l s -l s -l s
04227 OC-Reno Ch Water Gen Conversio Oceanside Campus $ - s $ - $ 5,718,487 | - 1% - s - s -8
04228 OC-New Thermal Energy Systems Oceanside Campus $ K $ - $ 5,606,984 | $ -]s -l s -l s HE
04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus $ 17,393,729 | $ - $ - $ 16,371,232 | $ 17,393,729 | § = L8 = |8 17,393,729 [ ¢
04237 OC-Reno Bldg 4500 Science Oceanside Campus $ 26,805,516 | $ - $ - $ 21,615,807 | $ 26,805,516 | $ - s - s 26,805,516 | $
04244 OC-Swing Space Oceanside Campus $ 5,458,137 | $ - $ - $ 176,388 | $ 5,458,137 | $ 1,244,086 | $ 929,203 | $ 5,458,137 | $
Oceanside Campus Total $ 324,420,759 | $ 2,101,025 | § 2,250,000 | $ 305,394,226 [ § 328,771,784 | $ 30,598,806 | $ 17,157,209 | $ 328,771,784 | $
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04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus $ 13,980,978 | $ $ - $ 11,839,247 | $ 13,980,978 | $ 12,972,454 | $ 7,032,000 | $ 13,980,978 | $ -
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus $ 2,435,079 | $ - $ - $ 3,814,333 | $ 2,435,079 | $ 19,265 | $ 18,993 | $ 2,435,079 | $ -
04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus $ 3,870,386 | $ - $ - $ 2,516,842 | $ 3,870,385 | $ 553,435 | $ 242,221 | § 3,870,385 | $ -
04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus $ 3,839,311 | $ - $ - $ 3,997,259 | $ 3,839,310 | $ 3,739,395 | $ 3,582,882 | $ 3,839,310 | § -
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus $ 4,292,280 | $ - $ - $ 2,767,837 | $ 4,292,279 | $ 2,193,019 | $ 2,482,605 | $ 4,292,279 | $ -
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus $ 2,931,822 | § - $ - $ 1,999,767 | $ 2,931,822 | § 2,623,610 | $ 2,613,706 | $ 2,931,822 | § -
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus $ 2,505,891 [ § - $ - $ 2,187,118 | $ 2,505,891 | $ 2,260,507 | ¢ 2,262,162 | $ 2,505,891 [ $ -
04108 SAN-Swing Space San Elijo Campus $ 2,916,709 | $ - $ - $ 2,916,669 | $ 2,916,709 | $ 2,273,246 | $ 2,238,640 | $ 2,916,709 | $ -
04109 SAN-Reno Bldg 100 Library San Elijo Campus $ 5,798,064 | $ $ - $ 5,223,014 | $ 5,798,065 | $ 384,536 | $ 304,160 | $ 5,798,065 | $§ -
04110 SAN-Reno Bldg 700 San Elijo Campus $ 571,579 | $ $ - $ 459,496 | $ 571,579 | $ K -8 571,579 | $ -
04111 SAN-Reno Bldg 800 San Elijo Campus $ 121,792 | $ $ - $ 104,875 | $ 121,792 | $ -1 % - 1% 121,792 | $ -
04112 SAN-Reno Central Campus Quad San Elijo Campus $ 1,785,343 [ $ - $ - $ 2,892,029 | $ 1,785,343 | $ 21,705 [ $ 10,610 | $ 1,785,343 [ $ °
04113 SAN-New Monument Signage San Elijo Campus $ 167,281 [ $ $ $ 167,281 | $ 167,281 | $ =8 =8 167,281 [ $§ °
04114 SAN-New Campuswide ADA Improv San Elijo Campus $ K $ - $ 445,674 | $ HE =8 =8 - s =
04115 SAN-Reno Mech & Elec Utilities San Elijo Campus $ 1,127,737 | $ - $ - $ 489,757 | $ 1,127,736 | $ 38,440 | $ 87,750 | ¢ 1,127,736 | $ -
04116 SAN-New Photovoltaic Panels San Elijo Campus $ $ $ - $ 1,004,593 | $ -1 - 1% =] 8 -l s °
San Elijo Campus Total $ 46,344,251 | § - $ - $ 42,825,791 | § 46,344,251 | $ 27,079,611 | § 20,875,729 | $ 46,344,251 | § -
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL $ 400,013,465 $ 2,101,025 $ $ 375,291,954 $ 404,514,490 $ 70,634,172 $ 46,615,208 $ 404,514,490 $

Program Support Costs $ 28,465,476 | $ $ - $ 26,409,102 | $ 28,465,476 | $ 12,978,115 [ $ 12,832,824 | § 28,465,476 | $ -
Lease Revenue Payback $ 12,084,068 | $ $ - $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ -
Program Reserve $ 14,436,991 | $ $ 7,212,007 | § 40,170,106 | § 21,648,998 | $ - |3 -|$ 21,648,998 | $ -
TOTAL ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: $ 455,000,000 $ 2,101,025 $ 9,612,007 $ 453,955,229 $ 466,713,033 $ 95,696,356 $ $ 466,713,033 $

FMP PLANNED / UPCOMING PROJECTS FUNDING SOURCES [a] [b] [c] [d] e] [f]

Proposition State [ Other District ORIGINAL CURRENT FORECAST COST DELTA
PROJECT NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET BUDGET COMMITMENTS EXPENDITURES | AT COMPLETION | (FCAC - CURRENT

(FCAC) BUDGET)

04229 OC-Bldg 3800 New Resource Center Oceanside Campus $ - 1% $ - $ 9,767,121 | $ 9,864,560 | $ -1 s - 1% 9,864,560 | $ -
04230 OC-Bldg 1100 New Campus Police Oceanside Campus $ -1s $ - $ 13,474,228 | $ 11,514,030 | $ K K 11,514,030 | $ -
04231 OC-New Purchasing Bldg Oceanside Campus $ -3 $ - $ 2,156,014 | $ =8 = |8 -8 -8 -
04232 OC-New Green House Oceanside Campus $ - 1% $ - $ 1,456,941 | $ -1 - 1% =8 - s °
04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus $ -1 $ - $ 2,497,845 | $ 3,145,755 | $ - 1% - 1% 3,145,755 | $ -
04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus $ -1 $ - $ 3,973,032 | $ 5,076,314 | $ -1 s - 1% 5,076,314 | $ -
04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus $ - 1% $ - $ 2,381,115 | $ 3,027,703 | $ -1 % - 1% 3,027,703 | $ -
04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus $ -1 $ - $ 5,194,680 | $ 6,529,353 | $ -1 s - 1% 6,529,353 | $ -
04239 OC-Reno Bldg 2000 Theatre Oceanside Campus $ - 1% $ - $ 13,136,324 | $ 12,828,000 | $ -1 % - 1% 12,828,000 | $ -
04240 OC-Reno Bldg 2100 Art Oceanside Campus $ K $ - $ 3,239,319 | $ 3,505,494 | $ -1 -1 3,505,494 | $ -
04241 OC-Reno Building 3500 Oceanside Campus $ -1 $ - $ 918,215 | $ 493,276 | $ -1 % - 1% 493,276 | $ -
04242 OC-New Bldg 4800 Comp Lab Oceanside Campus $ K $ - $ 3,456,225 | $ 3,019,743 | $ -8 -8 3,019,743 | $ -
04243 OC-Reno Bldg 4200 Maint Oceanside Campus $ -1s $ - $ 1,928,124 | $ 2,451,256 | $ =8 =] 8 2,451,256 | $ -
04245 OC-New Baseball Field Oceanside Campus $ -8 $ - $ 4,464,776 | $ HE =8 =] 8 -1$ =
04246 OC-New Promenade & Plaza Oceanside Campus $ - 1% $ - $ 5,084,667 | $ 2,303,044 | $ -1 s - 1% 2,303,044 | $ -
04277 OC-Reno Classroom/Sc Lab (Original Standalone Project / No[Oceanside Campus $ -l s - $ - $ 3,019,713 | $ -8 -l s = 8 -l s -
Program Support Costs $ - $ - $ - $ 5,358,519 | $ 4,486,655 $ 4,486,655 | $ -
Program Reserve $ - $ $ - $ 8,141,256 | $ 3,412,259 $ 3,412,259 | $ =
TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: $ $ $ $ 89,648,114 $ 71,657,441 $ 71,657,441 %

NOTES:

1) The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.

2) Current Budget values are per latest Five Year Construction Plan approved by Board of Trustees in July 2020.
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