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PROGRAM STATUS 

SUMMARY

Program by the Numbers

Ahead-0

Not Started-20On-time-15

Behind-1

5 Year Plan / Board Approved Projects 
41

Active Projects = 16
Completed Projects = 5

Not Started = 20

Upcoming / Planned FMP Projects
15



STATUS OF PROJECTS



COMMUNITY LEARNING CENTER



COMMUNITY LEARNING CENTER – Project Updates

 Completed Projects
 Arby’s Demolition

 Active Projects
 New Monument Signage and Entryway – Construction

 New Student Services Building – Construction

 Buildings 100 + 200 Renovation – Design



CLC NEW MONUMENT SIGN AND ENTRYWAY

 Phase: Construction 

 Delivery Method: Design-Bid-Build

 Current Budget: $1.1M

 Architect: WLC Architecture

 Scope:  A new monument sign/entry structure to provide a sense of arrival to the campus and a means 
of wayfinding.

 Status:  The majority of construction activities are complete. Last portion of project remaining is 
installation of monument pillars. Due to extended manufacturing time and an issue between the general 
contractor and signage subcontractor pillar installation is expected in March or April.  

 Schedule: Design:  Aug. 2018 – Dec. 2018; Complete

DSA:  Jan. 2019 – Feb. 2019; Complete

Bid/Award:  Feb. 2019 – April 2019; Complete

Construction:  May 2019 – Mar. 2020

Closeout:  April 2020 – May 2020



CLC NEW MONUMENT SIGN AND ENTRYWAY
Project Budget as of January 31, 2020

Construction
$773,000

Non-
Construction

$255,825

Equipment $0

Contingency
$101,689

Current Budget = $1,130,514

Construction Non-Construction Equipment Contingency
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CLC NEW MONUMENT SIGN AND ENTRYWAY



CLC NEW MONUMENT SIGN AND ENTRYWAY



CLC NEW STUDENT SERVICES BUILDING

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.3M 

 Architect: Lord Architecture

 Building SQ FT: 9,910 SF

 Scope: The new Student Services Building will provide student friendly space that consolidates student 
study and resource spaces, along with staff space, into a single dynamic environment that is required to 
properly serve the needs of the CLC.  A new quad is being constructed between the Student Services 
building and the existing A & B buildings and much of the parking lot is being renovated and expanded.

 Status: Construction commenced early January 2020.  Site fencing is in place and grading and
underground utility work is underway.

 Schedule: Design: Mar. 2018 – Feb. 2019; Complete

DSA:  Feb. 2019 – June 2019; Complete

Bid/Award:  July 2019 – Dec. 2019; Complete

Construction:  Jan. 2020 – Feb. 2021

Closeout: Mar. 2021 – Apr. 2021



CLC NEW STUDENT SERVICES BUILDING
Project Budget as of January 31, 2020

Construction
$9,113,759

Non-
Construction
$1,953,007

Equipment
$364,578

Contingency
$824,629

Current Budget = $12,255,973

Construction Non-Construction Equipment Contingency
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CLC NEW STUDENT SERVICES BUILDING



CLC NEW STUDENT SERVICES BUILDING



CLC BUILDINGS 100 + 200 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $11.4M 

 Architect: SGPA Architects

 Building SQ FT: 38,505 SF

 Scope:  This project will include approximately 9,000sf of renovation to the area where Student Services 
was previously located. Academic Services, the library, faculty offices, and California Adult Education 
Program will all be significant parts of the remodel portion.  The remaining portion of the buildings, is 
approximately 29,500 sf of primarily classroom space, and will undergo a modernization.  

 Status:  This project is currently in the construction document phase of design.  

 Schedule: Design:  Mar. 2019 – May 2020

DSA:  May 2020 – August 2020

Bid/Award:  Oct. 2021 – Dec. 2021

Construction:  May 2022 – Dec. 2022

Closeout:  Jan. 2023 – Feb. 2023



CLC BUILDINGS 100 + 200 RENOVATION
Project Budget as of January 31, 2020

Construction
$7,877,401

Non-
Construction
$1,750,907

Equipment
$793,954

Contingency
$999,143

Current Budget = $11,421,405

Construction Non-Construction Equipment Contingency

0

2,000,000

4,000,000

6,000,000

8,000,000

10,000,000

12,000,000

14,000,000

Budget vs. Forecast



SAN ELIJO CAMPUS



SAN ELIJO CAMPUS – Project Updates

 Completed Projects
 B600 Modernization

 B300 Modernization

 B500 Renovation

 Active Projects
 New Student Services and Administration Building – Construction

 B200 Modernization – Construction

 B100 Renovation – DSA

 B400 Renovation - Design



SAN B500 RENOVATION

 Phase: Closeout

 Delivery Method: Design-Bid-Build

 Current Budget: $3.5M

 Architect: Little Architecture 

 Building SQ FT: 7,790 SF

 Scope: Full building modernization and moderate renovation, along with mechanical, electrical and 
plumbing system replacements, new finishes and FF&E.

 Status: The building was completed ahead of the spring semester and is being fully utilized for classes.  

 Schedule: Design: Aug. 2018 – Feb. 2019; Complete

DSA: Mar. 2019 – Apr. 2019; Complete

Bid/Award: May 2019 – June 2019; Complete

Construction: July 2019 – Jan. 2020; Complete

Closeout: Jan. 2020 - Mar. 2020



SAN B500 RENOVATION
Project Budget as of January 31, 2020

Construction
$2,544,000

Non-
Construction

$563,138

Equipment
$280,061

Contingency
$76,825

Current Budget = $3,464,024

Construction Non-Construction Equipment Contingency
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SAN B500 RENOVATION



SAN NEW STUDENT SERVICES AND
ADMINISTRATION BUILDING

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.4M 

 Architect: Little Architecture

 Building SQ FT: 10,770 SF

 Scope: The Student Services & Administration Building will provide a new gateway and face of the San 
Elijo Campus. It will replace the existing Administration building and consolidate all of the student 
services operations under one roof. The new building will provide administrative offices and meetings 
spaces that will allow staff to properly serve the student body.  An ADA compliant student drop off will also 
be installed at the entry to the San Elijo campus as part of this project. 

 Status: Construction is ongoing.  Compaction grouting was completed in January and approved by 
California Geologic Survey in early March.  Currently grading and utility work is happening.

 Schedule: Design: Mar. 2018 – Feb. 2019; Complete 

DSA:  Feb. 2019 – May 2019; Complete 

Bid/Award: June 2019 – Aug. 2019; Complete

Construction:  August 2019 – September 2020

Closeout:  September 2020 – November 2020



SAN NEW STUDENT SERVICES BUILDING
Project Budget as of January 31, 2020

Construction
$8,752,915

Non-
Construction
$2,165,028

Equipment
$341,719

Contingency
$1,125,966

Current Budget = $12,385,629

Construction Non-Construction Equipment Contingency
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SAN NEW STUDENT SERVICES AND 
ADMINISTRATION BUILDING



SAN NEW STUDENT SERVICES AND 
ADMINISTRATRION BUILDING



SAN B200 MODERNIZATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $3.5M

 Architect: SGPA Architecture 

 Building SQ FT: 10,413 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing system 
replacements, new finishes and FF&E.  The building houses classrooms for arts and letters, restrooms, 
and also has a large multipurpose room.  The exterior ceramics yard will be upgraded to an enclosed 
and air conditioned space that is equipped with air cleaning safety systems to collect sawdust and 
glazing dust from art activities.

 Status: Straight Line was the lowest responsive and responsible bidder / general contractor.  Their 
contract was approved by the Board in February and work has commenced.  Currently demolition is 
wrapping up and trade rough in is beginning.

 Schedule: Design: Feb. 2019 – Sept. 2019; Complete

DSA:  Sept. 2019 – Dec. 2019; Complete

Bid/Award:  Dec. 2019 – Feb. 2020; Complete

Construction:  Feb. 2020 – Aug. 2020

Closeout: Aug. 2020 – Oct. 2020



SAN B200 RENOVATION
Project Budget as of January 31, 2020

Construction
$2,464,797

Non-
Construction

$598,015

Equipment
$214,350

Contingency
$192,915

Current Budget = $3,470,077

Construction Non-Construction Equipment Contingency
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SAN B200 RENOVATION



SAN B100 RENOVATION

 Phase: DSA

 Delivery Method: Design-Bid-Build

 Current Budget: $5.3M

 Architect: PBK Architecture 

 Building SQ FT: 14,020 SF

 Scope: B100 is the Library building in San Elijo.  This project will include renovation to tutoring spaces, 
computer labs, offices, restrooms, and AV/IT spaces.  Remaining portions of the building, mostly the 
library, will receive a light modernization.  All mechanical equipment is being replaced due to aging.  

 Status: The project was submitted to Division of State Architects (DSA) in February and is currently 
under review. 

 Schedule: Design: May 2019 – Feb. 2020; Complete

DSA:  Feb. 2020 – Apr. 2020

Bid/Award:  Apr. 2020 – July 2020

Construction:  July 2020 – Feb. 2021

Closeout: Feb. 2021 – Apr. 2021



SAN B100 RENOVATION
Project Budget as of January 31, 2020

Construction
$3,318,048

Non-
Construction
$1,066,269

Equipment
$363,877

Contingency
$474,819

Current Budget = $5,223,014

Construction Non-Construction Equipment Contingency
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SAN B400 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $2.7M

 Architect:  HPI Architecture

 Building SQ FT: 6,005 SF

 Scope:  The B400 building currently houses Physical Sciences classrooms and labs.  The building will 
undergo renovation to improve classroom adjacencies and functionality.  The goal is to create more 
flexible and useful space and a Physical Sciences Hub for the San Elijo campus.  

 Status: This project commenced in February and is in the programming phase of design.

 Schedule: Design: Feb. 2020 – Nov. 2020

DSA:  Nov. 2020 – Feb. 2021

Bid/Award:  Mar. 2021 – May 2021

Construction:  June 2021 – December 2021

Closeout: Jan. 2022 – Mar. 2022



SAN B400 RENOVATION
Project Budget as of January 31, 2020

Construction
$1,744,156

Non-
Construction

$472,648

Equipment
$249,441

Contingency
$230,064

Current Budget = $2,696,309

Construction Non-Construction Equipment Contingency
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OCEANSIDE CAMPUS



OCEANSIDE CAMPUS – Project Updates

 Completed Projects
 North Storm Drain Repair 

 Active Projects
 Athletic Field Renovation – Construction

 B1000 Administration Renovation - Design

 Health and Wellness Hub - Design
 New Parking Lot 5A, PV & Tennis Support Building

 New Gym Building

 New Allied Health Building

 New Student Services Building - Design

 New Chemistry & Biotechnology Building - Design



OC NORTH STORM DRAIN REPAIR

 Phase: Closeout

 Delivery Method: Design-Bid-Build

 Current Budget: $750k

 Engineer: NV5

 Scope: Installation of a new 30” RCP storm drain line between the MiraCosta Oceanside Campus and 
the City of Oceanside right of way across 2916 Colgate Drive. Work includes the removal and 
abandonment of an existing CMP storm drain line that has failed as well as grading in the surrounding 
damaged area. Project is to provide replacement vegetation and irrigation at areas damaged during 
construction. 

 Status: Construction is complete and team is working on closeout portion of project. 

 Schedule: Design: March 2019 – June 2019; Complete

DSA: N/A

Bid/Award: July 2019 – Sept. 2019; Complete

Construction: Sept. 2019 – Jan. 2020; Complete

Closeout: Jan. 2020 – Feb. 2020



OC NORTH STORM DRAIN REPAIR
Project Budget as of January 31, 2020

Construction
$600,000

Non-
Construction

$100,000

Contingency
$50,000

Current Budget = $750,000

Construction Non-Construction Equipment Contingency
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OC NORTH STORM DRAIN REPAIR



OC ATHLETIC FIELD RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $9.95M

 Architect: LPA

 Building SQ FT: 2,100 SF

 Scope: This project consists of replacing the existing track and field as well as replacing the existing 
storage building with a restrooms, changing facility and storage. The removal of the existing track will 
facilitate the addition of an international sized soccer field and a multi-purpose field in its place. A 
walking/jogging path will be located around the perimeter of the athletic fields. 

 Status: Construction in on-going. Current activities include the following: ADA ramp footing and walls, 
running path grading and prep as well as building steel, masonry and building pad work. 

 Schedule: Design: June 2018 – Dec. 2018; Complete

DSA: Dec. 2018 – Mar. 2019; Complete

Bid/Award: Apr. 2019– June 2019; Complete

Construction: July 2019 – Aug. 2020

Closeout: Aug. 2020 – Nov. 2020



OC ATHLETIC FIELD RENOVATION
Project Budget as of January 31, 2020

Construction
$7,819,839

Non-
Construction
$1,563,720

Equipment
$27,809

Contingency
$537,332

Current Budget = $9,948,699
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OC ATHLETIC FIELD RENOVATION



OC ATHLETIC FIELD RENOVATION



OC B1000 ADMINISTRATION RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $13.4M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope: This project consists of renovating the entire building to increase capacity and replacing MEPs 
with a new floor layout. Project will also include temporary portables as swing space. For renovation 
projects interior spaces will be re-programmed, major work will be completed on the interior walls and 
finishes will be upgraded.   

 Status: Currently the renovation project is in the construction document phase of design. The 
temporary housing / swing space for this project was submitted to DSA mid-January and construction is 
scheduled to begin this summer / fall. The building renovation design documents are scheduled to be 
submitted to DSA in May. 

 Schedule: Design: June 2018 – April 2020

DSA: May 2020 – Aug. 2020

Bid/Award: Sept. 2020 – Nov. 2020

Construction: Dec. 2020 – Feb. 2022

Closeout: Mar. 2022 – April 2022



OC B1000 ADMINISTRATION RENOVATION
Project Budget as of January 31, 2020

Construction
$9,310,813

Non-
Construction
$2,236,779

Equipment
$585,516

Contingency
$1,182,197

Current Budget = $13,315,305

Construction Non-Construction Equipment Contingency
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OC NEW PARKING LOT 5A, PV & TENNIS SUPPORT 
BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $16.9M

 Criteria Architect:Lionakis

 DBE: Balfour Beatty / HMC Architects

 Scope:  A new parking Lot will provide 500+ additional parking spaces and will be located near the main 
entrance to the campus. The parking lot will include photovoltaic shade structure system and charging 
stations.  The new tennis support building will provide the tennis courts with adequate storage, restroom 
facilities and house a relocated transformer to power the tennis court lighting.  

 Status: The project is nearing completion of the schematic design phase of design. User group 
meetings and coordination meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete

DBE-Procurement: Jan. 2019 – Oct. 2019; Complete

DBE-Design: Nov. 2019 – May 2020

DSA: June 2020 – Aug. 2020

Final GMP Contract: Sept. 2020 – Oct. 2020

DBE-Construction: Nov. 2020 – Aug. 2021

Closeout: Sept. 2021 – Nov. 2021



OC NEW PARKING LOT 5A, PV & TENNIS SUPPORT 
BUILDING
Project Budget as of January 31, 2020

Construction
$12,193,716

Non-
Construction
$3,014,512

Equipment
$6,947

Contingency
$1,669,146

Current Budget = $16,884,320

Construction Non-Construction Equipment Contingency
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OC NEW GYM BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $37.1M

 Criteria Architect:Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 35,000 SQ FT

• Scope:  The new Gymnasium will replace the existing gym buildings and provide a consolidated location 
for the new gymnasium, athletics instruction spaces, and the Wellness Center. The facility will also 
include locker rooms, equipment storage, and a multi-purpose studio.

 Status: The project is nearing completion of the schematic design phase of design. User group 
meetings and coordination meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete

DBE-Procurement: Jan. 2019 – Oct. 2019; Complete

DBE-Design: Nov. 2019 – Jan. 2021

DSA: Feb. 2021 – July 2021

Final GMP Contract: Aug. 2021 – Oct. 2021

DBE-Construction: Nov. 2021 – Oct. 2023

Closeout: Nov. 2023 – Jan. 2024



OC NEW GYM BUILDING
Project Budget as of January 31, 2020

Construction
$26,166,061

Non-
Construction
$6,811,755

Equipment
$627,008

Contingency
$3,441,531

Current Budget = $37,046,356
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OC NEW ALLIED HEALTH BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $27.98M

 Criteria Architect:Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes state-of-the-art simulation spaces, including patient and 
operating rooms, as well as hands-on skills labs and classrooms.  The  master plan assumes a single 
story building whose design is coordinated with the new gym complex to crate a unified campus and 
design aesthetic.

 Status: The project is nearing completion of the schematic design phase of design. User group 
meetings and coordination meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete

DBE-Procurement: Jan. 2019 – Oct. 2019; Complete

DBE-Design: Nov. 2019 – Jan. 2021

DSA: Feb. 2021 – July 2021

Final GMP Contract: Aug. 2021 – Oct. 2021

DBE-Construction: Nov. 2021 – April 2023

Closeout: May 2023 – June 2023



OC NEW ALLIED HEALTH BUILDING
Project Budget as of January 31, 2020

Construction
$19,189,678

Non-
Construction
$5,141,622

Equipment
$1,049,789

Contingency
$2,599,333

Current Budget = $27,980,422

Construction Non-Construction Equipment Contingency
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OC NEW STUDENT SERVICES BUILDING 

 Phase: Design / Collaboration 

 Delivery Method: Design-Build

 Current Budget: $54.1M

 Criteria Architect:Gensler 

 DBE: Swinerton / DLR

 Building SQ FT: 39,040 SQ FT

 Scope: The new Student Services facility will consolidate student service functions currently scattered 
throughout the campus to a single, one-stop shop, and will include a new home for the Veterans Center. 
Located at the current Pedley Park, the new building is strategically located to act as a gateway building 
for the campus, providing a much-needed sense of entry and easy wayfinding for new or prospective 
students. Currently proposed as a two-story structure, the building will also allow access and entry from 
the street level for visitors and campus promenade level for current students.

 Status: The project is nearing completion of the collaboration phase of the project. User group 
meetings and coordination meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – July 2019; Complete

DBE-Procurement: Apr. 2019 – Oct. 2019; Complete

DBE-Design: Nov. 2019 – Aug. 2020

DSA: Sept. 2020 – Mar. 2021

Final GMP Contract: April 2021 – June 2021

DBE-Construction: July 2021 – Feb. 2023

Closeout: Mar. 2023 – April 2023



OC NEW STUDENT SERVICES BUILDING
Project Budget as of January 31, 2020

Construction
$38,999,197

Non-
Construction
$8,895,811

Equipment
$1,248,923

Contingency
$4,914,393

Current Budget = $54,058,324
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OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING

 Phase: Design / Collaboration

 Delivery Method: Design-Build

 Current Budget: $35.98M

 Criteria Architect:Lionakis

 DBE: CW Driver / HED

 Building SQ FT: 20,630 SQ FT

• Scope:  The new Chemistry and Biotechnology Building will provide a state-of-the-art facility with new 
chemistry and biochemistry labs and two 40-seat flexible classrooms.  As the district’s Biotechnology 
program expands into a Baccalaureate degree program, the building will provide needed space for 
growth. The project will be the major component of the Science, Technology, Engineering and 
Mathematics (STEM) quad and plaza.

 Status: The project is currently in the collaboration phase. User group meetings and coordination 
meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – July 2019; Complete

DBE-Procurement: June 2019 – Dec. 2019; Complete

DBE-Design: Jan. 2020 – Dec. 2020

DSA: Jan. 2021 – June 2021

Final GMP Contract: July 2021 – Oct. 2021

DBE-Construction: Nov. 2021 – Aug. 2023

Closeout: Sept. 2023 – Oct. 2023



OC NEW CHEMISTRY & BIOTECHNOLOGY 
BUILDING
Project Budget as of January 31, 2020

Construction
$25,073,913

Non-
Construction
$6,612,584

Equipment
$950,444

Contingency
$3,342,418

Current Budget = $35,979,358
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STATUS OF CONTRACTS LET 



STATUS OF CONTRACTS LET – In Process

Request for Task Order Proposals (RFTOPs)
 San Elijo B900 Modernization Architectural Services 

Design-Build Request for Qualifications and Proposals 
(RFQ/Ps)
 Oceanside B1200 Library Renovation 



STATUS OF CONTRACTS LET - Upcoming

 Request for Qualifications (RFQs)
 Districtwide Integrated Automation System Providers



STATUS OF FINANCE



STATUS OF FINANCE

 Master Program Budget 
 See attached report

 Review Commitments & Expenditures - As of January 31, 2020
 See attached report

 Commitments - $87.1M

 Expenditures - $41M



CAPITAL IMPROVEMENT PROGRAM COST SAVING 
MEASURES

 District direct purchase Program Management Office set-up items (furniture, copier, etc.) 
versus lease for duration of contract and/or program
 Estimated rough order magnitude savings over life of program $25,000

 No markup on professional services consultant reimbursables
 Estimated rough order magnitude savings over life of program $75,000 - 100,000

 Move forward with previous architect and engineering teams for design of San Elijo B300 and 
B600 Modernizations 
 Estimated rough order magnitude savings of $100,000

 Single firm perform both Program and Construction Management Services

 Project scope validation and value engineering on all projects

 Strategic selection of alternative delivery methods (i.e. design-build)



Questions


