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04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus 12,255,973$        -$                     -$                        10,855,482$          12,255,973$           11,142,715$               1,069,636$            12,255,973$           -$                             

04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus 1,130,514$           -$                     -$                        54,118$                   1,130,514$              1,068,608$             851,664$               1,130,514$              -$                             

04003 CLC-New Monument Signage (Original Standalone Project / Now within 04002)Community Learning Center Campus -$                          -$                     -$                        158,377$                -$                             -$                               -$                             -$                             -$                             

04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus 11,421,405$         -$                     -$                        11,949,129$           11,421,405$           610,970$                 212,133$                 11,421,405$           -$                             

04005 CLC- Parking and Bldg C Demo Community Learning Center Campus 1,672,450$          -$                     -$                        62,484$                 1,672,450$            -$                               -$                             1,276,279$             (396,171)$               

04006 CLC- Reno Parking Reconfig (Original Standalone Project / Now within 04001 and 04005)Community Learning Center Campus -$                          -$                     -$                        3,288,038$           -$                             -$                               -$                             -$                             -$                             

04007 CLC- New Campuswide ADA Improv (Original Standalone Project / Now within 04001)Community Learning Center Campus -$                          -$                     -$                        270,425$               -$                             -$                               -$                             -$                             -$                             

04008 CLC-New Photovoltaic Panels Community Learning Center Campus -$                          -$                     -$                        433,884$               -$                             -$                               -$                             -$                             -$                             

04009 CLC-Arby’s Demolition Community Learning Center Campus -$                          -$                     150,000$               -$                             150,000$               122,245$                   117,355$                 150,000$               -$                             

Community Learning Center Project Total 26,480,342$       -$                     150,000$                27,071,937$           26,630,342$          12,944,538$            2,250,788$            26,234,171$           (396,171)$               

04201 OC-Bldg 5100 New Allied Health Oceanside Campus 27,980,422$       -$                     -$                        28,176,409$          27,980,422$         2,238,038$              435,732$                27,980,422$         -$                             

04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 35,979,358$       -$                     -$                        36,805,041$         35,979,358$         663,286$                 416,358$                35,979,358$         -$                             

04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 54,058,324$       -$                     -$                        45,046,015$          54,058,324$         4,764,626$             378,001$                56,931,058$          2,872,734$            

04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 37,046,356$       -$                     -$                        37,151,742$            37,046,356$         2,833,350$              473,276$               37,046,356$         -$                             

04205 OC-New Athletic Field Support Bldg (Original Standalone Project / Now within 04210)Oceanside Campus -$                          -$                     -$                        1,818,528$             -$                             -$                               -$                             -$                             -$                             

04206 OC-New Tennis Court Sup Bldg (Original Standalone Project / Now within 04208)Oceanside Campus -$                          -$                     -$                        1,058,990$            -$                             -$                               -$                             -$                             -$                             

04207 OC-Reno Bldg 1000 Admin Oceanside Campus 13,315,305$         -$                     -$                        11,040,346$          13,315,305$           1,416,574$               588,718$                13,315,305$           -$                             

04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 16,884,320$       -$                     -$                        11,583,918$           16,884,320$          1,923,902$              303,195$                12,553,755$           (4,330,565)$           

04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,056,341$          -$                     -$                        3,217,709$             3,056,341$            10,123$                     -$                             3,056,341$            -$                             

04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699$        1,500,000$            5,027,769$            9,948,699$          9,247,642$              3,372,617$             9,948,699$          -$                             

04212 OC-Reno Gym Complex (Original Standalone Project / Now within 04224)Oceanside Campus -$                          -$                     -$                        860,347$               -$                             -$                               -$                             -$                             -$                             

04213 OC-Reno Administration (Original Standalone Project / Now within 04207)Oceanside Campus -$                          -$                     -$                        1,538,717$              -$                             -$                               -$                             -$                             -$                             

04214 OC-New Photovoltaic Panels (Original Standalone Project / Now within 04208)Oceanside Campus -$                          -$                     -$                        4,131,688$             -$                             -$                               -$                             -$                             -$                             

04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 14,158,706$        -$                     -$                        14,408,733$          14,158,706$          -$                               -$                             15,658,706$          1,500,000$            

04216 OC-Reno Bldg 1200 Library Oceanside Campus 20,887,468$      -$                     -$                        21,089,118$           20,887,468$         34,285$                    -$                             20,887,468$         -$                             

04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus 5,928,074$         -$                     -$                        5,951,323$             5,928,074$           -$                               -$                             5,928,074$           -$                             

04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus 2,830,981$         -$                     -$                        2,782,695$            2,830,981$            -$                               -$                             2,830,981$            -$                             

04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus 3,857,364$         -$                     -$                        3,788,303$            3,857,364$            -$                               -$                             3,857,364$            -$                             

04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus 3,347,358$          -$                     -$                        3,285,311$             3,347,358$            -$                               -$                             3,347,358$            -$                             

04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus 2,408,026$         -$                     -$                        2,435,130$             2,408,026$           -$                               -$                             2,408,026$           -$                             

04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus 3,784,474$         -$                     -$                        3,763,309$            3,784,474$            -$                               -$                             3,784,474$            -$                             

04223 OC-Reno Bldg 4700 Office Oceanside Campus 1,353,959$          -$                     -$                        1,371,997$             1,353,958$            -$                               -$                             1,353,958$            -$                             

04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,254,924$          -$                     -$                        2,396,597$            1,254,924$            -$                               -$                             1,254,924$            -$                             

04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,637,121$           -$                     -$                        5,370,468$           4,637,121$             -$                               162$                        4,637,121$             -$                             

04226 OC-North Storm Drain Oceanside Campus -$                          -$                     750,000$               -$                             750,000$               791,841$                  692,110$                845,028$               95,028$                 

04226A OC-Reno Library (Original Standalone Project / Now within 04224)Oceanside Campus -$                          -$                     -$                        1,645,073$            -$                             -$                               -$                             -$                             -$                             

04227 OC-Reno Ch Water Gen Conversio Oceanside Campus -$                          -$                     -$                        5,718,487$            -$                             -$                               -$                             -$                             -$                             

04228 OC-New Thermal Energy Systems Oceanside Campus -$                          -$                     -$                        5,606,984$           -$                             -$                               -$                             -$                             -$                             

04237 OC-Reno Bldg 4500 Science Oceanside Campus 21,444,413$        -$                     -$                        21,615,807$           21,444,413$           -$                               -$                             21,444,413$           -$                             

04244 OC-Swing Space Oceanside Campus 5,458,137$          -$                     -$                        176,388$                5,458,137$             1,252,407$               686,599$              5,458,137$             -$                             

Oceanside Project Total 288,120,130$      -$                     2,250,000$            288,862,942$       290,370,131$         25,176,073$             7,346,769$            290,507,328$       137,197$                 
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04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 12,385,629$        -$                     -$                        11,839,247$           12,385,629$          12,319,980$             2,357,625$            13,730,978$          1,345,349$             

04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 1,348,063$         -$                     -$                        3,814,333$             1,348,063$            2,360$                      -$                             1,348,063$            -$                             

04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 2,696,309$         -$                     -$                        2,516,842$            2,696,309$           4,784$                      924$                       2,696,309$           -$                             

04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,464,024$         -$                     -$                        3,997,259$            3,464,024$           3,593,100$              2,357,311$              3,836,711$             372,687$                

04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 3,470,077$         -$                     -$                        2,767,837$            3,470,077$            455,022$                  267,616$                4,292,280$            822,203$               

04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,662,382$         -$                     -$                        1,999,767$            2,662,382$            2,664,489$             2,536,874$            2,656,762$            (5,620)$                  

04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,236,358$          -$                     -$                        2,187,118$              2,236,358$            2,230,892$              2,161,737$              2,236,358$            -$                             

04108 SAN-Swing Space San Elijo Campus 2,916,709$          -$                     -$                        2,916,669$            2,916,709$            2,251,622$               1,985,648$            2,916,709$            -$                             

04109 SAN-Reno Bldg 100 Library San Elijo Campus 5,223,014$          -$                     -$                        5,223,014$             5,223,014$             384,536$                 271,732$                 5,521,966$            298,952$               

04110 SAN-Reno Bldg 700 San Elijo Campus 457,263$             -$                     -$                        459,496$              457,263$               -$                               -$                             457,263$               -$                             

04111 SAN-Reno Bldg 800 San Elijo Campus 97,434$               -$                     -$                        104,875$                97,434$                 -$                               -$                             97,434$                 -$                             

04112 SAN-Reno Central Campus Quad San Elijo Campus 1,682,918$          -$                     -$                        2,892,029$           1,682,918$             15,350$                    -$                             1,682,918$             -$                             

04114 SAN-New Campuswide ADA Improv San Elijo Campus -$                          -$                     -$                        445,674$               -$                             -$                               -$                             -$                             -$                             

04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 627,737$             -$                     -$                        489,757$               627,737$                22,360$                    -$                             627,737$                -$                             

04116 SAN-New Photovoltaic Panels San Elijo Campus 985,244$            -$                     -$                        1,004,593$            985,244$               -$                               -$                             (0)$                          (985,244)$             

San Ellijo Projects Total 40,253,159$        -$                     -$                        42,658,510$          40,253,159$           23,944,494$           11,939,466$           42,101,486$           1,848,327$             

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS: 354,853,631$      -$                     2,400,000$           358,593,389$        357,253,632$        62,065,106$            21,537,023$           358,842,984$       1,589,353$             

Program Support Costs 25,139,754$        -$                     -$                        25,234,032$          25,139,754$           12,900,039$            7,330,992$            25,139,754$           -$                             

Lease Revenue Payback 12,084,068$       -$                     -$                        12,084,068$          12,084,068$          12,084,068$            12,084,068$          12,084,068$          -$                             

Program Reserve 18,999,669$       -$                     -$                        38,373,314$           18,999,669$         -$                               -$                             17,410,316$            (1,589,353)$           

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: 411,077,122$       -$                     2,400,000$           434,284,803$       413,477,123$         87,049,213$            40,952,083$         413,477,123$         (0)$                          
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04211 OC-New Monument Signage Oceanside Campus -$                          -$                     -$                        160,051$                160,452$                -$                               -$                             160,452$                -$                             

04229 OC-Bldg 3800 New Resource Center Oceanside Campus -$                          -$                     -$                        9,767,121$             9,394,819$            -$                               -$                             9,394,819$            -$                             

04230 OC-Bldg 1100 New Campus Police Oceanside Campus -$                          -$                     -$                        13,474,228$          10,965,743$          -$                               -$                             10,965,743$          -$                             

04231 OC-New Purchasing Bldg Oceanside Campus -$                          -$                     -$                        2,156,014$             -$                             -$                               -$                             -$                             -$                             

04232 OC-New Green House Oceanside Campus -$                          -$                     -$                        1,456,941$             -$                             -$                               -$                             -$                             -$                             

04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus -$                          -$                     -$                        16,371,232$           13,914,983$          -$                               -$                             13,914,983$          -$                             

04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus -$                          -$                     -$                        2,497,845$            2,516,604$            -$                               -$                             2,516,604$            -$                             

04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus -$                          -$                     -$                        3,973,032$            4,061,051$             -$                               -$                             4,061,051$             -$                             

04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus -$                          -$                     -$                        2,381,115$              2,422,162$             -$                               -$                             2,422,162$             -$                             

04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus -$                          -$                     -$                        5,194,680$            5,223,482$            -$                               -$                             5,223,482$            -$                             

04239 OC-Reno Bldg 2000 Theatre Oceanside Campus -$                          -$                     -$                        13,136,324$           10,262,400$          -$                               -$                             10,262,400$          -$                             

04240 OC-Reno Bldg 2100 Art Oceanside Campus -$                          -$                     -$                        3,239,319$             2,804,395$           -$                               -$                             2,804,395$           -$                             

04241 OC-Reno Building 3500 Oceanside Campus -$                          -$                     -$                        918,215$                394,620$               -$                               -$                             394,620$               -$                             

04242 OC-New Bldg 4800 Comp Lab Oceanside Campus -$                          -$                     -$                        3,456,225$            2,415,794$            -$                               -$                             2,415,794$            -$                             

04243 OC-Reno Bldg 4200 Maint Oceanside Campus -$                          -$                     -$                        1,928,124$             1,961,005$            -$                               -$                             1,961,005$            -$                             

04245 OC-New Baseball Field Oceanside Campus -$                          -$                     -$                        4,464,776$           -$                             -$                               -$                             -$                             -$                             

04246 OC-New Promenade & Plaza Oceanside Campus -$                          -$                     -$                        5,084,667$           2,303,044$           -$                               -$                             2,303,044$           -$                             

04277 OC-Reno Classroom/Sc Lab (Original Standalone Project / Now within 04224)Oceanside Campus -$                          -$                     -$                        3,019,713$             -$                             -$                               -$                             -$                             -$                             

04113 SAN-New Monument Signage San Elijo Campus -$                          -$                     -$                        167,281$                 167,281$                 -$                               -$                             167,281$                 -$                             

FMP PLANNED / UPCOMING PROJECTS TOTAL -$                     -$                     -$                        92,846,903$         68,967,836$         -$                          -$                        68,967,836$         -$                        

Program Support Costs 6,533,589$            4,853,231$             4,853,231$             -$                        

Program Reserve 9,938,049$           3,691,053$             3,691,053$             -$                        

TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: -$                     -$                     -$                        109,318,541$         77,512,121$             -$                          -$                        77,512,121$             -$                        

NOTES:

The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.

FMP PLANNED / UPCOMING PROJECTS
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